

## **CURRENT PROJECTS FOR 2020**

### **\*Complete Highway 51 Line Extension**

**Contingent on obtaining easement from property owner**

**Estimated cost 108,241.45**

**This is the remaining balance of the bid not spent in 2019**

**Weather permitting-summer 2020**

**\*\*\*\*This is also contingent on obtaining an easement**

**Property in probate; current owners do not wish to grant**

**RCWA easement. May hold project up for another year**

**or two**

### **\*Clean all the water tanks**

**Done on a three year cycle**

**6520.00**

**Late spring 2020**

### **\*Purchase a metal detector**

**1000.00 (approx.)**

**Open date (ASAP)**

### **\*Upgrade Telemetry system with new computer and larger**

**Program capabilities**

**9,000.00 (approx.)**

**February-March 2020**

**\*Changing of the easement of the Rankin Well to better accommodate both  
Rickreall Water and the property owner.**

**Cost unknown**

**Less than \$1000**

**February 2020**