

RECEIVED

APR 25 2019

BY: Purchasing @



Board of Commissioners
Agenda Item Transmittal Form
Procurement/Contract Transmittal Form

Purchasing Use Only
Contract #: C-2018-145-co2

Type of contract: 1 year Multi-year Single Event

Submission Information

Vendor Information

Contact Name: Blair Barnhardt

Vendor Name: Pittman Construction

Department: RDOT

Address: 1487 Farmer Rd NW, Conyers, GA 30012

Project Title: 2018 LMIG Resurfacing

Address:

Funding Account Number: LMIG 2018

Email:

Contract amount: \$30,183.75

Phone #: 770-922-8660

Contract Type: Goods () Services (x) Labor (x)

Contact: Louie A. Pittman, III

Contract Action: New () Renewal () Change Order (x)

Term of contract: Contract Completion Date June ^{5th} 19

Original Contract Number: 2018-145

Finance Director Signature

Procurement Officer Signature

I have reviewed the attached contract, and the amount is approved for processing.

I have reviewed the attached contract, and it is in compliance with Purchasing Policies of Rockdale County.

Signature: *J Miller* Date: 5.1.19

Signature: *Jane Malone* Date: 4/25/19

Summary: The original contract amount was to cover the costs to furnish all labor, materials, and equipment for 3.75 miles of FDR, Asphalt Concrete Patching, Variable Depth Milling, Open Graded Interlayer, Leveling & Resurfacing in Rockdale County. Additional milling and patching is now required on Bell Road. Also additional raised pavement markers and striping are required to delineate traffic away from the outside edges of the pavement section throughout the length of the roadway. The original contract amount was \$1,684,580.20. Change order #1 added \$40,000.00 to that amount. This Change order #2 request is for an additional \$30,183.75 and an extension of the previously amended completion date.

Blair

Department Head/Elected Official Signature:

Date:

ff Director Allen

April 18/19

2019-239

CONTRACT AMENDMENT NO. 2 to the Agreement for
2018 LMIG Resurfacing, dated August 15, 2018

This CONTRACT AMENDMENT, made and entered into by and between ROCKDALE COUNTY, GEORGIA, hereinafter called the "County", and PITTMAN CONSTRUCTION COMPANY, hereinafter called the "Contractor", shall be incorporated into and become a part of the original Agreement cited immediately above.

WHEREAS, the parties previously agreed, pursuant to the Agreement to amend the contract as needed, and;

WHEREAS, a need to amend the contract has arisen.

NOW, THEREFORE, for and in consideration of the covenants and promises to be carried out by each party herein and in the original Agreement cited above, it is agreed by and between the parties to modify the Agreement as follows:

1. Add additional milling and patching as required on Bell Road. Also, additional raised pavement markers and striping are required to delineate traffic away from the outside edges of the pavement section throughout the length of the roadway at an additional not to exceed cost of \$30,183.75.
2. Additional time is needed for completion. Extend contract term to June 15, 2019.

All other terms and conditions remain in effect in accordance with the Agreement referenced in this Amendment.

IN WITNESS WHEREOF, the parties hereto have executed this Contract Amendment on this ____ day of _____, 20 ____.

ROCKDALE COUNTY, GEORGIA

By: _____
Osborn Nesbitt, Sr., Chairman

PITTMAN CONSTRUCTION COMPANY

By: _____
Name: Louie A. Pittman, III

Title: President



Attest:

Jennifer Rutledge, County Clerk

Attest: _____
Corporate Secretary or Assistant
Corporate Secretary

Approved as to form:

M. Qader A. Baig, County Attorney