



2019 Dekalb Street Construction Project

PROJECT UPDATE

October 1, 2019

Weather permitting, the contractor will continue concrete installation on Tuesday, October 1, through Wednesday, October 2. Residents along frontage roads will be able to access their properties using the previously installed concrete aprons located at the ends of each frontage road beginning Wednesday, October 2. The contractor will be installing gravel ramps to allow for vehicle traffic on the concrete aprons.

The contractor is proposing to install asphalt pavement the week of October 7 (weather permitting).

For more information, please visit the project website:

redwoodcounty-mn.us/departments/highway-department