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Aerial view of parking infrastructure and Race Street extension completed in August.
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The Banks Monthly Report: August 2016 

In August, contractors for the Public Parties completed all work 

related to the parking garage and Race Street. The developer 

continued leasing apartments at Radius, while contractor’s team 

received Certificates of Occupancy for the GE Building. The AC 

Hotel construction focused on guest room framing, electrical 

and plumbing work. Smale Riverfront Park’s world-class 

recreational features continued to draw visitors.
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PUBLIC PARTIES CONSTRUCTION 

Phase IIIA Race Street/Parking Structure 
Construction

  •  Crews completed the work required to obtain a 
Certificate of Occupancy for the parking garage. 

  •  Closeout of construction contracts has begun.

Wayfinding

  •  OKI’s Prioritization Subcommittee is scheduled to 
meet in September to review, score and prioritize 
the Surface Transportation Program funding 
applications.

Lot 23

  •  Design is underway for the area known as Lot 23 
(between Phase IIIA to the north and Mehring 
Way to the south).

Striping one of the 710 spaces in the parking garage addition.

Worker prepares to weld at the Race Street garage entrance.
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Tenants at Radius Apartments enjoy the common area.

Work continues on the AC Hotel

DEVELOPER 

Brasfield & Gorrie is finalizing the close-out of the 
Radius project. 

  •  All punch list work and final turnover of units 
have been completed.

  •  Closeout documents including warranties and 
operation and maintenance manuals have been 
submitted.

  •  Property management and leasing teams 
continue their leasing efforts.

Construction on the Taste of Belgium continues at 
the southeast corner of the retail space.  

Pies & Pints will be mobilizing for construction in 
the coming month at the southwest corner of the 
block.

The property management and leasing team 
continues its marketing effort for the remaining 
inline retail space.

At the GE Building, the base building work and 
tenant work is substantially complete.

  •  Certificates of Occupancy have been received 
and the building is operational.

At the AC Hotel site, exterior framing for the tower 
roofing is underway, while guest room framing, 
electrical and plumbing work continues.
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ECONOMIC INCLUSION 

Phase IIIA economic inclusion through July 31, 2016:

  •  Small Business Enterprise (SBE) participation is 
27.9% (overall goal 30%).  A total of $4,437,552 has 
been paid to SBE contractors. 

      -  BP1 TC-01 is 29.3% participation, with a total paid 
of $1,178,877.

      -  BP1 TC-02 is 30.1% with a total of $161,539 paid.

      -  BP2 TC-03 is 28.7%, with a total of $2,242,867 paid.  

      -  BP2 TC-04 is 32% participation, with a total of 
$345,203 paid. 

      -  BP3 TC-05 is 52.7% with a total of $485,476 paid.

      -  BP3 TC-06 is 0.2%, with $1,100 paid.

      -  BP3 TC-07 is 2.1% with a total of $10,050 paid.

      -  BP4 TC-10 is 15.3% with a total of $12,441 paid.

  •  SBE participation for professional services is 8.5% 
(vs. 10% overall goal) through August 31, 2016.

  •  Minority workforce participation is 15.57% which 
includes minority female hours.  Total female 
participation is .48%.  Combined minority and 
women workforce participation is 15.70% as 
reported by hours for Phase IIIA from July 1, 2015 
through July 31, 2016. 

  •  Workers living within the 26-county Consolidated 
Metropolitan Statistical Area represented 99.3% 
of the construction workforce.  There are no local 
residency participation goals for the Project.

Economic Inclusion information reported through July 
is available here. 
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-aug2016.pdf

Crew member mills the pavement in preparation for restoration on the site of Phase IIIA.

http://thebankspublicpartnership.com/sites/default/files/economic-inclusion-aug2016.pdf
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SAFETY

Since the Project’s inception in 2008 through 
August 31, 2016, The Banks Public Parties 
construction crews recorded 696,610 work-hours 
without a lost-time incident.  

Developer’s Phase IIA construction crews worked 
a total of 861,560.25 hours without a lost-time 
incident from April 28, 2015 through July 31, 2016.  
August hours will be reported next month. 

Public Parties’ Phase IIIA construction crews 
recorded a total of 103,565 work-hours without a 
lost-time incident July 1, 2015–August 31, 2016. 

AC Hotel developer’s contractors logged 21,040 
hours January 1–August 31, 2016 without a lost-
time incident.

BUDGET

The Public Parties project work remained within 
budget for August.

Phase IIIA budget expended totaled 69.5% through 
August 31, 2016.  

Spreadsheets for the month are available. 
http://thebankspublicpartnership.com/sites/
default/files/budget-aug2016.pdf

SCHEDULE

All Public Parties work remained on schedule 
throughout the month of August.

View from top of the Race Street ramp, entering the garage.

The view from Race Street extension, looking southeast, 
over completed parking in the ‘orange block’.

Workers install free-form panels to the west stairwell 
in Phase IIIA garage.

http://thebankspublicpartnership.com/sites/default/files/budget-aug2016.pdf
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PARKS 

The August heat wave did not keep visitors from 
enjoying the many recreational features at Smale 
Riverfront Park.

Kids of all ages flock to the refreshing stream at Smale Riverfront Park.

Children climbing on a hot August day.
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COMMUNICATIONS

For August, media coverage included a total of one 
print and nine broadcast/digital stories or mentions 
featuring infrastructure/public partnership.

A total of three print/digital stories or mentions and 
23 broadcast/digital stories or mentions appeared 
regarding development.

Social media activity for the month included 24 posts 
to Twitter @IBackTheBanks.  Retweets, mentions and 
favorites totaled 87 with 29 new followers.

http://thebankspublicpartnership.com/sites/default/
files/media-summary-aug2016.pdf

View of Smale Park, Radius, and GE Building with Ohio River kayakers in the foreground. 

View of the Phase IIIA parking area from the GE Building.

http://thebankspublicpartnership.com/sites/default/files/media-summary-aug2016.pdf
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WHAT’S NEXT

Public Parties construction partners will focus on any 
Phase IIIA punch list items.

A ribbon-cutting for Phase IIIA is planned for 
September.

The Developer will continue leasing the Radius 
apartments and recruiting for street level retail space 
while working to complete tenant improvements to 
the GE Global Operations building.

GE plans to begin move-in for employees in 
September.

Work on the 171-room AC Hotel development at 
Freedom Way and Joe Nuxhall Way/Main Street will 
proceed.

Smale Riverfront Park will continue maintenance 
and marketing of built-out riverfront features and 
amenities. 

Updated 9/20/16

Phil Beck 
The Banks Project Executive  
(513) 946-4434 

www.thebankspublicpartnership.com

Aerial view of Phase IIIA infrastructure which was completed in August.




