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INTRODUCTION 
House Bill (HB) 105 passed the 29th Alaska Legislature on April 27, 2015, and was signed into law on June 
30, 2015. This legislation was enacted to renew and advance the Interior Energy Project (IEP), a project 
designed to bring low-cost energy to as many residents and businesses of Interior Alaska as possible, as 
quickly as possible. The financing package refreshed by this legislation provided the Alaska Industrial 
Development and Export Authority (AIDEA) the tools necessary to develop an integrated supply chain 
bringing lower-cost energy to residents and businesses through local utilities. 

A critical component of the original financing for the IEP was the ability to provide financing for the project 
that would permit the development of a unified gas utility with competitive rates (Chapter 26, Session Laws 
of Alaska [SLA] 2013). The passage of initial legislation in 2013 provided AIDEA with several financial 
tools and a designated deposit of $125 million into the Sustainable Energy Transmission and Supply 
Development Fund (SETS; Alaska Statute [AS] 44.88.660). The legislation included a limitation on interest 
charged for the project financing and an allowance for AIDEA to waive “any limitations or requirements of 
its regulation that are otherwise applicable to the Alaska Industrial Development and Export Authority 
sustainable energy transmission and supply development fund.” This language was retained in the IEP 
financing tools when HB 105 became law on June 30, 2015, expanding the possible sources of energy for the 
project. 

HB 105 required AIDEA to provide written quarterly reports to the Alaska State Legislature on the status of 
the IEP. The specific bill language includes:  

“The Alaska Industrial Development and Export Authority shall submit quarterly to the legislature a 
written report on the Interior Energy Project. The authority shall deliver the report to the senate 
secretary and the chief clerk of the House of Representatives and notify the legislature that the 
report is available. The report must include: 

(1) a description of project progress on all components; 
(2) an update on the status of local distribution infrastructure buildout; 
(3) to-date and anticipated conversions; and 
(4) a financial accounting of funds expended and funds anticipated to be spent, including 

loans, grants, and bonds.” 

On September 21, 2017, the AIDEA Board considered and approved a development plan that met the 
requirements of HB 105 outlined above. Reaching this milestone provided the Authority access to the 
remaining IEP financial tools. AIDEA continued to advance IEP goals by pursuing consolidation of the 
existing natural gas utility infrastructure owned by AIDEA under Pentex Alaska Natural Gas Company, LLC 
(Pentex), with infrastructure owned by the Interior Gas Utility (IGU).  

A copy of the HB 105 Plan Memorandum is included with this report as Attachment A. The projected cost of 
delivered natural gas to residential customers, from the HB 105 Plan Memorandum, is included as Table 1. 
Information contained in Table 1 is based on expectations of customer conversions reduced to 50 percent 
over an 8-year period due to a lower price of fuel oil.  
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Table 1: Summary Cost of Gas with Storage Tax Credit1 

 
1The projected cost of delivered natural gas to residential customers is based on 2015 analysis contained in the HB 105 Plan 
Memorandum. 

The supporting documents for the HB 105 plan can be downloaded 
at www.interiorenergyproject.com/resourcesanddocuments.html.  

This is the nineteenth quarterly report submitted under the HB 105 requirements. Each section of the report 
corresponds to one of the four items required by the legislation. This report augments information previously 
provided and covers the period from January 1, 2020 through March 31, 2020.  

DESCRIPTION OF PROJECT PROGRESS ON ALL COMPONENTS 
The IEP effort is structured on the following project components: Supply, Liquefaction, Transportation, 
Distribution (including Storage and Regasification), and Conversions.  

Following negotiations in 2016, a non-binding Utility Integration Memorandum of Understanding (MOU) 
was approved by the IGU and AIDEA Boards in January 2017. The purpose of the MOU was to provide 
guidance and structure for a separate Financing Agreement (FA) and Purchase and Sale Agreement (PSA), 
designed to form a single, investment-grade natural gas sourcing and distribution utility within the Fairbanks 
North Star Borough (FNSB) through the sale of the AIDEA-owned Pentex Natural Gas System, commonly 
referred to as Fairbanks Natural Gas (FNG), to IGU. 

Negotiations continued on the FA, PSA, and supporting documents through much of 2017. Work concluded 
in November 2017, leading to IGU Board approval of the FA and PSA on December 5, 2017, and AIDEA 
Board approval on December 7, 2017. The PSA and FA, as authorized, were signed on December 13, 2017. 
The signed PSA and FA can be found at www.interiorenergyproject.com.   

Although the PSA and FA were signed in December, IGU approval was contingent on a final vote of the 
utility Board prior to the target closing date of May 31, 2018. Final closure of the utility consolidation was 
extended to June 14, 2018, by mutual consent of AIDEA and IGU, due to last-minute discussions. With these 
negotiations concluded, the IGU Board approved finalization of the consolidation deal on June 12, 2018, and 
the closing documents were signed on June 13, 2018. Under the terms of the PSA and FA, the IEP will now 
progress utilization of the project financing authorized under Chapter 26, SLA2013, and capital funds 

http://www.interiorenergyproject.com/resourcesanddocuments.html
http://www.interiorenergyproject.com/
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appropriated in Sec. 11, Ch. 38, SLA2015, page 32, lines 17–25. As required by HB 105, the status of 
Supply, Liquefaction, Transportation, Distribution (including Storage and Regasification), and Conversions 
is summarized below. 

Supply 
Titan Alaska LNG, LLC (Titan), a Pentex subsidiary, has a natural gas supply contract with Hilcorp 
Alaska, LLC (Hilcorp), to provide the current liquefaction facility with natural gas until March 31, 2021. 
This “All Requirements” Agreement provides Titan with enough capacity (5 million cubic feet/day) for 
its existing customers, and allows for the expansion of up to 15 million cubic feet/day upon 18 months’ 
advance notice to Hilcorp.  

IGU has initiated discussions with potential natural gas producers for long-term supply to begin in spring 
2021.  

Liquefaction 
Under the terms of the signed FA and PSA, steps are being taken to finalize the optimal design and 
commercial structure to increase the availability of liquefied natural gas (LNG) from the Titan plant 
through a Front End Engineering and Design (FEED) process. IGU contracted Braemar Technical 
Services to perform the FEED work in late March 2019. The work is in final review as of the time of this 
report. At the completion of FEED, a determination will be made regarding whether to make a Final 
Investment Decision (FID). If the FID is approved, a commercial solicitation will be initiated to increase 
the capacity of LNG available for shipment to Interior Alaska. This agreed-upon plan and scope for 
expansion of LNG production capacity may be modified by mutual consent of IGU and AIDEA.  

LNG expansion under ownership and control of a consolidated natural gas utility structure will necessitate 
access to AIDEA project bonds that were pre-authorized with the passage of Chapter 26, SLA2013. HB 
119, passed by the Alaska Legislature on May 12, 2018, extends access to the bonds for the purpose of 
project financing through June 30, 2023. On March 3, 2020, the AIDEA Board authorized Resolution 
NO. G20-031. Resolution NO. G20-03 authorizes AIDEA to issue up to $78,000,000 in conduit revenue 
bonds to finance IGU projects located in the Matanuska-Susitna Borough and FNSB. Subsequent to 
Quarter end, the IGU Board voted to pause the bond sale due to the unprecedented economic 
circumstances resulting from the COVID-19 pandemic. Please see Attachment C for information about 
the projects these bonds will fund. 

Transportation 
Rail Option Update 

IGU continues to explore the potential for shipments of LNG with the Alaska Railroad Corporation 
as part of the overall IEP effort. As work continues to increase LNG storage capacity in the FNSB, 
rail delivery will be given future consideration. 

                                                      
1 “RESOLUTION OF THE ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT AUTHORITY PROVIDING FOR THE 
SALE OF NOT TO EXCEED $78,000,000 OF ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT AUTHORITY 
REVENUE BONDS (INTERIOR GAS UTILITY PROJECT) SERIES 2020A; AUTHORIZING AN INDENTURE BY AND 
BETWEEN THE AUTHORITY AND U.S. BANK NATIONAL ASSOCIATION, AS TRUSTEE, TO SECURE SAID BONDS; 
AUTHORIZING THE EXECUTION OF A LOAN AGREEMENT SECURING PAYMENT OF SAID BONDS. 
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Trucking Update 

The fleet has seen the addition of large-
capacity Heil Trailers, which are also in 
service to transport LNG. These trailers 
are configured to facilitate the addition of 
a hitch at a later date, which will allow 
pulling an additional “pup” trailer if this 
proves to be feasible and is determined to 
be economically advantageous. Titan also 
utilizes two Kenworth T-800 trucks 
fueled by LNG as part of its fleet.  

Distribution 
Systems Expansion 

No major changes have been made to the distribution system since the October 1, 2015, IEP 
Quarterly Report. Detailed maps of the build-out accomplished in 2015 are included in that report, 
available at www.interiorenergyproject.com.  

IGU is continuing to work with the City of Fairbanks, FNSB, and Alaska Department of 
Transportation & Public Facilities (DOT&PF) during the road construction season to perform pipe 
installation in conjunction with road construction.  

In December 2017, the AIDEA and IGU Boards agreed to initiate construction of a 5.25 million 
gallon LNG storage tank. Following a competitive Request for Proposals process, Preload 
Cryogenics was selected as the primary Engineering, Procurement, and Construction contractor for a 
facility with a double-walled, full-containment design.  

Construction on the project foundation 
began in January 2018 and progressed 
rapidly. By July 2019, the outer and 
inner tanks were substantially complete; 
the hydro-test and pneumatic test had 
been performed; perlite insulation work 
was complete; and the tank had been 
purged with nitrogen. The expanded 
LNG storage project became capable of 
providing LNG storage service to the 
public on December 18, 2019, and is 
currently being filled.  

Design and engineering for an initial 
LNG receipt, storage, and regas facility 
located in North Pole are complete. IGU 
requested bids for construction of the 
facility and, after evaluating the bids, 
canceled the solicitation due to cost and schedule concerns. A value engineering effort is complete. 

LNG Storage Tank  

Large-capacity fleet vehicle 

http://www.interiorenergyproject.com/
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The Project has been broken into two phases: Ground Improvement and Site Infrastructure. The 
Ground Improvement contract was issued in September 2019 and was substantially complete on 
October 25, 2019. The final Site Infrastructure Bid solicitation was awarded to Cornerstone General 
Contractors. The target completion date is the end of September 2020; however, this project and 
others may be impacted by the COVID-19 pandemic.  

The project is strategically located at this site to provide service using the distribution lines pre-
installed in North Pole. The site can also facilitate service to the Golden Valley Electric Association 
generation plant in North Pole. AIDEA and IGU have executed an additional $10 million in 
financing that will be used primarily for gas storage and distribution. A copy of the IGU press 
release is included with this report as Attachment B. 

Systems Consolidation 

A separate PSA and FA were signed on December 13, 2017, after having been negotiated over the 
course of the previous calendar year. These documents allow the consolidation of AIDEA-owned 
Pentex assets and IGU assets into a single, investment-grade, natural gas sourcing and distribution 
utility within the FNSB. Closure under these contractual agreements was anticipated to take place 
before May 31, 2018. The deadline was extended, however, and closing documents were signed on 
June 13, 2018. 

Legal representatives for AIDEA and IGU worked closely to compile the documents necessary to 
close the utility consolidation deal. The entities advocated for expedited consideration of Docket U-
18-001 before the Regulatory Commission of Alaska (RCA) to allow the transfer of the FNG 
Certificate of Public Convenience and Necessity to IGU. The docket was approved by the RCA on 
April 30, 2018.  

Conversion 
Efforts to assist consumers with conversion to natural gas have centered primarily on access to favorable 
financing mechanisms and identification of possible low-cost loan funds. Work has also been done with 
furnace and boiler manufacturers regarding new boiler components that may reduce the cost of individual 
customer conversion to natural gas. 
 
On November 14, 2019, the FNSB Adopted Ordinance NO. 2019 45.2 This Ordinance creates a program 
to help offset the cost of conversion from heating oil to natural gas or propane. Additionally, the FNSB 
appropriated $1 million to fund the program in 2020. IGU is accepting new applications for service and 
the FNSB is finalizing the program related to this funding. 

Consumer Interest in Conversion Assistance 

The Cardno Entrix Interior Energy Project Natural Gas Conversion Analysis, finalized in January 
2014, identified a high level of interest in converting to natural gas as a lower cost, cleaner source 
fuel for space heat if the delivered price approached the target of $15 per thousand cubic feet (Mcf). 
At the time the Cardno Entrix analysis was performed, many homeowners indicated a desire to 
forego financing conversion, and instead expressed a willingness to fund this action from personal 

                                                      
2 “AN ORDINANCE AMENDING CHAPTER 21.28 FNSBC TO ADD A NEW SECTION FNSBC 21.28.045, VOLUNTARY 
HEATING OIL TO NATURAL GAS OR PROPANE CONVERISON PROGRAM.” 
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savings due to the high cost of fuel oil. For individuals without personal funds for this purpose, the 
ability to finance all, or a portion, of the cost over an extended period scored high as a necessary tool 
to support their conversion to gas.  

The ability to pass the obligation for repayment of conversion financing to a new owner, at the time 
of sale of a building, proved to be very attractive to residential owners. The ability to spread natural 
gas conversion costs over a 10- to 20-year period and the use of transferable financing are both 
attributes of two energy efficiency financing mechanisms described below that have achieved 
widespread use across the continental United States. 

The current lower price of fuel oil increases the importance of conversion assistance that will 
incentivize property owners in the FNSB to switch to natural gas when it becomes available. With 
this in mind, the original Cardno Entrix estimates were recalculated to reflect more conservative 
rates of customer conversion based on lower fuel oil prices. However, just as the price of home 
heating oil declined unexpectedly, the future price is uncertain. 

Property Assessed Clean Energy Financing 

Property Assessed Clean Energy (PACE) is a means of financing improvements that increase the 
energy efficiency of commercial buildings. The improvements are financed with repayment 
accomplished through a voluntary assessment placed on the annual property tax bill. PACE 
financing is often structured to allow a longer payback period than is possible with conventional 
business loans. The strength of the PACE collection mechanism results in low-default/low-risk 
loans, which may justify a lower interest rate. 

PACE legislation (HB 80) was passed by the 30th Alaska Legislature on April 17, 2017. HB 80 was 
signed into law on October 6, 2017. The Alaska Energy Authority is working with municipalities to 
determine how to best implement the law. 

On-bill Financing 

To remove ambiguity regarding the allowance of on-bill financing in Alaska, HB 374 was introduced 
on February 21, 2018. On-bill financing allows utility customers to borrow funds that are repaid via 
a voluntary line item added to their standard utility bill. This financing mechanism is often used by 
utilities to assist new customers in overcoming the initial cost of accessing a utility service.  

Funds for on-bill financing may be provided by the utility itself or in conjunction with local, private 
sector financial institutions. Previous conversion surveys and focus group work performed as part of 
the IEP indicated that access to a transferable financing mechanism would help incentivize 
conversion to natural gas. Coupling this tool with low-cost loan funds will be helpful. The Alaska 
Legislature approved HB 374 on May 12, 2018.  

Identified Funding Sources for Conversion Assistance 

The Local Conversion Working Group has identified the following possible funding sources for 
conversion assistance: 

I. Commercial lenders 
a. Commercial loans as part of a community-wide conversion program 

II. Local government 
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a. PACE-enabled conversion loans 
b. Possible local government back-stop funding for PACE loans 

III. State sources 
a. Air quality programs 
b. Community Development Block Grants  

IV. Federal sources 
a. United States Department of Agriculture (USDA) Rural Utilities Service (RUS) Energy 

Efficiency and Conservation Loan Program  
b. USDA RUS Rural Energy Savings Program loans 
c. Clean Water Fund 
d. United States Environmental Protection Agency Targeted AirShed Grants 

1. Funding for the targeted airshed grants was increased to $40,000,000 by federal 
budget action. 

UPDATE ON THE STATUS OF LOCAL DISTRIBUTION 
INFRASTRUCTURE BUILD-OUT 
No major changes were made to the distribution system in the last quarter other than work with the City of 
Fairbanks, FNSB, and DOT&PF to coordinate pipe installations that could be efficiently constructed in 
tandem with roadwork occurring in the FNSB. Detailed maps of the build-out accomplished in 2015 are 
included in the October 1, 2015, IEP Quarterly Report.  

TO-DATE AND ANTICIPATED CONVERSIONS/CONNECTIONS 
To-Date Conversions/Connections 
The large storage tank project was completed in December 2019. This increased LNG storage capacity 
will facilitate IGU adding new customers, and IGU has started installing new service lines. At the time of 
this report, 21 commercial and 29 residential service lines have been installed. The completion of the 
large storage tank project allows new customers to begin using natural gas in spring 2020. IGU is 
accepting applications for new service line installations in the summer of 2020. 

Anticipated Conversions 
The number of anticipated conversions provided in the October 1, 2015, IEP Quarterly Report was based 
on the Cardno Entrix 2014 analysis. The report assessed “willingness to convert” based on a number of 
factors related to conversion costs, prior conversion history, survey data, and potential savings. A copy of 
that report can be found 
at interiorenergyproject.com/Resources%20and%20Documents/IEP_Conversion_Analysis_Final.pdf.   

The significant change in the price of heating fuel required a fresh look at the “willingness to convert,” 
with specific attention paid to the closing of the cost gap between heating fuel and the IEP natural gas 
price targets. Cardno Entrix was engaged to update the analysis of “willingness to convert” based on a 
range of scenarios of lowered heating oil prices. In the most conservative scenario, expected conversions 
were projected to drop by approximately one-third from the original analysis.  

http://www.interiorenergyproject.com/Resources%20and%20Documents/IEP_Conversion_Analysis_Final.pdf
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The change in projected “willingness to convert,” combined with an extension of the time needed to reach 
conversions from 6 to 8 years, results in a revision to the number of anticipated conversions and the 
anticipated demand for the project. Table 2 depicts the anticipated number of conversions, by year, based 
on the revised Cardno Entrix analysis.  

Table 2: Natural Gas Customer Projection1 

 2015 2016 2017 2018 2019 2020 2021 2022 2023 

FNG 959 959 1,506 2,183 3,031 3,732 4,362 4,635 4,807 

IGU - - 167 576 1,285 2,255 3,502 4,818 5,998 
1 Due to project delays, the first year in customer growth is not expected to occur in Fairbanks until 2020 and North Pole in 
2021. 

Anticipated/Potential Connections 
The anticipated mission expansions to the Department of Defense bases in the FNSB provide an 
opportunity to add significant natural gas demand for the consolidated utility system by installation of 
natural gas heating systems in the new housing units that will be required. The IEP team is working with 
the FNSB and the cities of Fairbanks and North Pole to explore mechanisms to ensure that those new 
housing units use natural gas space heating. Options to be considered include incentives (e.g., reduced 
cost connections) and potential building code or other mandates. The financial viability of the 
consolidated FNSB natural gas utility—and its ability to offer low rates attractive enough to drive 
conversion of existing residences—can be substantially enhanced by adding demand from the new 
housing units. 
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FINANCIAL ACCOUNTING OF FUNDS EXPENDED AND FUNDS 
ANTICIPATED TO BE SPENT, INCLUDING LOANS, GRANTS, AND 
BONDS 
Table 3 outlines the IEP expenditures related to the $57.5 million capital appropriation, the $125 million of 
SETS fund capitalization, and the $150 million of SETS bond authorization. 

Table 3: Expenditures from and Remaining Funds of Legislative Appropriation & Authorization(s) 
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SUMMARY 
The adoption of an HB 105 Plan by the AIDEA Board on September 21, 2017, provided access to IEP 
financing tools necessary to accomplish consolidation of the Pentex assets (FNG) with IGU under IGU’s 
local control. Transfer of control of FNG to IGU was approved by the RCA on April 30, 2018. The IGU 
Board approved the close of the consolidation deal on June 12, 2018, and the final closing documents were 
signed on June 13, 2018. 

As a result, work is underway to expand LNG storage capacity and prepare to expand LNG production 
capacity. The IGU Board has approved the fiscal year 2020 operating and capital budgets for FNG. 

The next quarterly report is due in July 2020. 



 

 

 

 

Attachment A: 

House Bill 105 Plan 

Memorandum 

 



 
MEMORANDUM 

 

 

To: John Springsteen, Executive Director  

 Alaska Industrial Development and Export Authority 

 

From: Gene Therriault, IEP Team Lead 

 Mark Gardiner, IEP Team Member 

 Dan Britton, CEO Pentex/Fairbanks Natural Gas 

 

Date: September 20, 2017 

 

Re: Interior Energy Project – HB105 Required Project Plan 

 

This memorandum and accompanying attachments constitute an IEP project plan that complies with 

specific requirements of Chapter 39, SLA 2015 (HB105). In addition, the documents assess the impact of 

current low fuel oil prices on the IEP. Finally, this memorandum recommends the AIDEA Board approve 

this plan through consideration and adoption of Resolution No. G17-13. 

 

The IEP Team recommends adoption of the HB105 compliant plan for development of the natural gas 

system in the Fairbanks North Star Borough (FNSB) based on incremental investment in system capital and 

continued low-cost utility operations. The AIDEA IEP HB105 Plan achieves the IEP objectives for 

significant customer rate reductions sufficient to support a critical mass of space heating fuel conversion to 

natural gas. The plan is based on proven municipal utility principles, establishing the foundation for 

integration of the existing Fairbanks Natural Gas (FNG) and Interior Gas Utility (IGU) natural gas 

distribution infrastructure in the FNSB into a single, consolidated utility. The Plan invests the appropriated 

capital funds, deploys designated funds from the Sustainable Energy Transmission and Supply (SETS) fund 

and makes prudent use of authorized bond financing in the early years – thereby matching the financial 

requirements for capital investment to the conservative estimated conversion and gas demand growth rates. 

 

Background 

In 2013, the Alaska Legislature, at the request of Governor Parnell and the Interior community, acted to 

authorize a financing package designed to bring North Slope gas to the Interior via trucked Liquefied 

Natural Gas (LNG). Financing for the project (the Interior Energy Project or “IEP”) included $57.5 million 

of state appropriated funds and $275 million of authorized project financing consisting of $125 million 

appropriated to the SETS fund and an authorization of $150 million in AIDEA bonds backed by a state 

“moral obligation” credit support. The financing portion of the project was contained in SB23 of the 2013 

Legislative session. 

 

In the remainder of 2013 and all of 2014, AIDEA proceeded to select a project partner and advance 

development of a LNG plant on the North Slope of Alaska. At the end of 2014, the project development 

Concession Agreement for the North Slope plant expired, leading to termination of the Concession 

Agreement in early 2015. 
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During the 2015 Legislative session, HB105 reauthorized the IEP financing with new language expanding 

alternatives (gas sourced from other than the North Slope, propane, or small diameter pipelines) for 

supplying energy to the Interior of Alaska. This legislation, introduced by Governor Walker and supported 

by the Interior community, passed both houses of the legislature unanimously and was signed into law June 

30, 2015. One change in HB105 from the previous authorization was the addition of a requirement that the 

AIDEA Board approve, by resolution, a project plan for the Interior Energy Project. The specific language 

of that requirement states: 

 

“(a)  The Alaska Industrial Development and Export Authority, through the Alaska 

Industrial Development and Export Authority sustainable energy transmission and supply 

development fund (AS 44.88.660), may provide financing up to a principal amount of $275,000,000 

for the development, construction, and installation of, and the  start-up costs of operation and 

maintenance for, a liquefied natural gas production plant and system and affiliated infrastructure 

in the state that will provide natural gas to Interior Alaska as a primary market and natural gas 

delivery and distribution systems and affiliated infrastructure that will provide natural gas to 

Interior Alaska, if the members of the Alaska Industrial Development and Export Authority approve 

by resolution a project plan. The project plan must  

1. identify the source of the natural gas;  

2. include the estimated cost of the project;  

3. and include the estimated price of natural gas supplied to natural gas utilities in 

Interior Alaska before distribution to consumers.“ 

 

This memorandum, and the associated attachments, provide the documentation for Board Resolution No. 

G17-13, RESOLUTION OF THE ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT 

AUTHORITY APPROVING AN HB 105 COMPLIANT PROJECT PLAN FOR THE INTERIOR 

ENERGY PROJECT. 

 

Project Plan 

The project recommended by the IEP team to the AIDEA administration for action by the AIDEA Board is 

founded on a “Titan 2” LNG plant in the Cook Inlet area, co-located with the existing Titan LNG facility 

at Point MacKenzie presently serving Interior Alaska. 

 

The proposed Titan 2 project will add approximately 100,000 gallons per day (3Bcf per year) of LNG 

capacity to the present output of the Titan facility. The existing Titan plant has a production capacity of 

50,000 gallons per day. Estimated capital cost for the new plant capacity is $46 million. That number will 

be refined and confirmed by early works Front End Engineering and Design (FEED) efforts prior to 

presenting a Final Investment Decision (FID) recommendation.  

 

Additionally, FNG will construct a new 5.25 million gallon LNG storage facility in Fairbanks. The cost of 

this project component is estimated to be $42 million and the storage facility is expected to qualify to 

receive a State of Alaska LNG storage payment of $15 million under the provisions of AS 43.20.047. This 

storage project will meet the RCA’s requirement for five days of storage and provide an increased level of 

seasonal supply by storing LNG produced in the summer for use in the winter. Completion of this storage 

facility will allow the existing LNG tanks in South Fairbanks to be re-deployed to North Pole for initial 

supply to the existing IGU system. 
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The structure of the commercial and supply chain arrangements is as follows: 

I. The IGU or AIDEA SETS fund will acquire Pentex Alaska, LLC from the AIDEA Revolving 

Fund. Pentex is the parent company of Fairbanks Natural Gas, LLC, Arctic Energy Transport, 

LLC, and Titan Alaska LNG, LLC. Pentex and its subsidiaries constitute an operating natural 

gas enterprise currently providing natural gas utility service to 1,100 customers in Fairbanks. 

 

II. IGU and/or Pentex will continue to operate expanded liquefaction, transportation, storage, re-

gasification, and distribution of the gas to existing and new customers in the FNG and IGU 

service areas.  

 

III. AIDEA will provide financing to IGU and/or Pentex consistent with HB105 authorizations and 

IEP goals, maintaining fiscal controls through loan terms and covenants. 

 

IV. IGU and/or Pentex will construct the Titan 2 addition integrated with the current Titan LNG 

plant. A copy of the Titan Expansion Development Plan is included as Attachment A. 

 

V. Titan will purchase feed gas for the expanded liquefaction plant. Gas will be provided into the 

plant via a gas sales agreement between Titan and Hilcorp Alaska. A copy of the gas sales 

agreement executed by the parties is included as Attachment B. 

 

VI. Titan will arrange for transport of the LNG to the Interior. Initially, this transport is expected 

to be accomplished via trucking in a manner similar to the present trucking arrangement. A 

summary of the large capacity trailer pilot project results and projected costs are included as 

Attachment C. 

 

VII. FNG will construct new LNG storage capacity sufficient to meet the RCA required 5-day 

minimum storage requirement as well as provide increased seasonal supply during peak winter 

months. A summary of the LNG storage expansion project is included as Attachment D. 

 

VIII. IGU and FNG will distribute natural gas from the LNG storage facilities to existing and new 

customers. 

 

Specific HB 105 Required Components 

(1) Source of Natural Gas 

Titan recently executed a new gas supply contract with Hilcorp to provide Titan's current 

liquefaction facility with a term beginning April 01, 2018 and expiring March 31, 2021. The All 

Requirements Agreement provides Titan with enough capacity (5 MMCF/ Day) for its existing 

customers, and allows for the expansion of up to 15 MMCF/Day after Titan provides 18 months’ 

notice to Hilcorp. This is enough capacity to allow for the expansion of the Titan facility as 

described in this memo.  

 

(2) Estimated Cost of the Project 

The estimated costs of the project, including future expansions of the combined distribution 

systems and LNG plant, are outlined in Table 1. The capital costs are split into three categories: 

Already Invested, Immediate, and Demand Dependent. The immediate capital costs will be 

incurred upon project sanction in order to meet the goals of the IEP. The immediate capital 

investment will allow for demand and corresponding revenue growth. Upon sufficient revenue 
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growth, IGU and/or Pentex will have the financial ability to incur revenue-backed debt to finance 

additional expansion of the LNG plant and combined distribution systems within the FNSB. 

 

 
Table 1 

 

(3) Estimated Price of Natural Gas Supplied to Natural Gas Utilities Before Distribution to 

Consumers 

The estimated price of natural gas supplied to Interior customers is outlined in Table 2. Under the 

project plan, the LNG plant is owned by IGU and/or Pentex and the capital costs are integrated into 

the entire utility, including the storage and distribution system. For purposes of HB105, the 

estimated price of natural gas (LNG) supplied to utilities is shown in the line labeled “Subtotal – 

Cost to Utilities”.  

 

The cost of debt for the project recovers the pooled capital investment for all assets of the project 

identified in the category above. The total cost of gas is shown in nominal and inflation adjusted 

real dollars. The table below shows that after adjusting for inflation this project can meet the price 

goals of the IEP most years. It is anticipated that rates will be set slightly higher than costs in order 

to provide cash reserves and smooth out the impact to the end consumer of the year-to-year 

fluctuations in cost.  
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Table 2 

 

Visual Comparison of Total Cost of Gas to customers (nominal vs real) 

Graph 1 utilized values from Table 2 to provide a visual comparison of the Total Cost of Gas (nominal) 

and the Total Cost of Gas (real) over time. 

 

 
Graph 1 
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Comparison of AIDEA IEP Projected Gas Cost to Notional IEP Target Cost 

Table 3 provides a comparison of the projected AIDEA IEP cost of gas versus the pre-IEP Pentex gas price 

and the notional IEP price target. In order to reflect an apples-to-apples comparison, all of the costs in this 

table reflect an assumed 2.00% rate of inflation. 

 

 
Table 3  

 

As Table 3 shows, the LNG storage credit/payment enables the AIDEA IEP HB105 Plan to achieve the 

same level of savings as the IEP Notional Target rate by 2022. 

 

Recommendations for AIDEA Board action 

The IEP Team and the AIDEA administration recommend the AIDEA Board vote to pass Resolution No. 

G17-13 approving this HB105 compliant project plan. 

 

AIDEA Board passage of Resolution No. G17-13 will accomplish the following actions: 

 Approve an IEP Project Plan with components specified in HB105 

 Authorize AIDEA access to full IEP funding to be deployed in pursuit of the project goals  

 Authorize AIDEA to consider sale of Pentex Alaska, LLC to the IGU or the AIDEA SETS fund 

under separate action 

 

This action provides the commercial structure and financing tools for IGU or Pentex to control the IEP 

project. This includes constructing the Titan 2 LNG plant, building additional LNG storage in Fairbanks, 

integrating the existing FNG and IGU distribution infrastructure and, as demand and revenue permit, 

future expansions of the infrastructure needed to increase the natural gas availability and utilization in 

Interior Alaska. 

 

The IEP Team and the AIDEA administration have determined that this project plan provides a path to 

lower the cost of natural gas to Interior residents and businesses.  

 

 

Attachments 

Attachment A:  The development for the Titan 2 LNG plant expansion 

Attachment B:  Gas Sale Agreement between Titan Alaska LNG, LLC and Hilcorp Alaska  

Attachment C:  A summary of the large-capacity trailer pilot project results and projected costs 

Attachment D:  The development plan for expansion of LNG storage in Fairbanks 



 

 

 

 



ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT AUTHORITY 

 

RESOLUTION NO. G17-13 

 

RESOLUTION OF THE ALASKA INDUSTRIAL 

DEVELOPMENT AND EXPORT AUTHORITY APPROVING 

AN HB 105-COMPLIANT PROJECT PLAN FOR THE 

INTERIOR ENERGY PROJECT 

 

 

WHEREAS, the Alaska State Legislature authorized the Alaska Industrial Development 

and Export Authority (the “Authority”) to provide financing up to a principal amount of 

$275,000,000 for the development, construction, and installation of, and the start-up costs of 

operation and maintenance for, a liquefied natural gas production plant and system and affiliated 

infrastructure and natural gas delivery and distribution systems that will provide natural gas to 

Interior Alaska as a primary market (the entire project is known as the “Interior Energy Project”); 

WHEREAS, in 2015, the Alaska State Legislature passed chapter 39 of the 2015 Session 

Laws of Alaska (SCS CSHB 105(FIN) am S), hereafter referred to as “HB 105,” which concerned 

the Authority and the Interior Energy Project 

WHEREAS, among other things required by HB 105, Section 9 of the law specified that 

in order for the Authority to deploy the financing approved for the Interior Energy Project the 

Authority had to approve by resolution a project plan; 

WHEREAS, the staff of the Authority, working in conjunction with the Authority’s 

advisors, have developed a project plan for the Interior Energy Project, a complete copy of which 

with all attachments is appended to this Resolution; 

WHEREAS, the proposed project plan for the Interior Energy Project meets all of the 

requirements of Section 9 of HB 105; and 





Attachment B: 

Interior Gas Utility 

July 2019 Press Release 



 
 

 
 
PRESS RELEASE 
 
Michelle Hollowell 
Customer Service/Conversion Manager 
907-452-7111 

 
FOR IMMEDIATE RELEASE:  July 25, 2019 
 

Interior Gas Utility Approves an Additional $10 Million Loan from AIDEA  
Funding to Help Advance Natural Gas in North Pole 

(Fairbanks) – The Interior Gas Utility (IGU) Board of Directors on Tuesday authorized an additional $10 
Million loan with the Alaska Industrial Development and Export Authority (AIDEA).  An original loan 
agreement, dated June 13, 2018 between IGU and AIDEA, is being amended to include the addition of 
$10,000,000, subject to the original terms.  The original 50-year loan has an initial deferment period of 
15 years at 0% interest, after which, interest will be charged at 0.25%.   

The IGU will use the proceeds from the loan primarily to fund the construction of an LNG Storage Facility 
in North Pole.  Additionally, funding will be used for the installation of service lines and meters to serve 
new customers.  IGU is targeting gas availability in North Pole in the later part of 2020.   

The soon-to-be completed 5.25 million gallon LNG storage tank will provide a 50% boost in available gas 
for spring of 2020.  The tank will begin filling this fall and will provide a secure back-up for the existing 
liquefaction facility at Point MacKenzie. Design work is nearing completion for additional liquefaction 
facilities at the Point MacKenzie site from which the LNG will be transported to the storage tanks. 

“IGU greatly appreciates AIDEA’s initiative in offering this loan expansion, which will provide funds for 
continued work on the North Pole Storage and Regasification facilities, while helping keep the cost as 
low as possible” said Steve Haagenson, IGU Board Chair. 

“We are pleased that the IGU Board agreed to accept this additional loan,” said AIDEA Chief 
Infrastructure Development Officer, Mark Davis.  “We will continue to work with the IGU to advance the 
goals of the Interior Energy Project.”     

IGU was established with the mission of providing “low cost, clean burning, natural gas to the most 
people in the Fairbanks North Star Borough as possible, as soon as possible.” AIDEA was authorized by 
the Alaska State Legislature to provide financing “for the development, construction, and installation of, 
and the start-up costs of operation and maintenance for, liquefied natural gas (LNG) production plant 
and system and affiliated infrastructure to serve Interior Alaska as a primary market.” 

### 
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PRESS RELEASE Karsten Rodvik 
 External Affairs Officer 
 907.771.3024 
  
  
FOR IMMEDIATE RELEASE: March 11, 2020 
  
  

AIDEA Board Approves Conduit Bonds Issuance 
Financing for Interior Gas Utility Projects 

 
(Anchorage) – The Alaska Industrial Development and Export Authority (AIDEA) Board at its March 

meeting in Anchorage unanimously approved a resolution that authorizes AIDEA to issue up to 

$78,000,000 in conduit revenue bonds to finance Interior Gas Utility (IGU) projects located in the 

Matanuska-Susitna (Mat-Su) Borough and Fairbanks North Star Borough.  

 

Proceeds from the bonds will be lent to IGU to provide funds to pay all or a portion of the costs for 

acquisition, expansion, renovation, furnishing, and equipping of certain natural gas liquefaction facilities 

located at Point MacKenzie in the Mat-Su Borough. This project, known as Titan II, includes constructing 

a 100,000 gallon per day modular feed and gas pre-treatment and liquefaction plant, two 75,000 gallon 

liquid natural gas (LNG) storage tanks, an LNG loading rack with scales, and an integrated power 

generation plant. 

 

Funds will also be used to pay all or a portion of the costs for the acquisition, construction, expansion, 

furnishing, and equipping of residential and commercial natural gas services lines and customer meter 

sets to be located in the Fairbanks North Star Borough.  

 

“This action taken by AIDEA is an important step to the realization of the Interior Energy Project and 

bringing cleaner, more affordable energy to Alaskans in Fairbanks and North Pole,” said Governor Mike 

Dunleavy. 
 

The bonds to be issued are conduit revenue bonds. Neither AIDEA’s credit or resources nor the state’s is 

at risk in connection with these bonds. AIDEA has issued over $1.5 billion in bonds since its inception to 

fund more than 300 projects throughout the state.   

 

“We are very pleased to authorize this bonds issuance in continued support of the Interior Energy 

Project,” said AIDEA Board Chairman Dana Pruhs. “This reflects AIDEA’s ongoing dedication in 

working with the Legislature and the Administration to bring affordable natural gas to Interior Alaska.”  

 

The Alaska Industrial Development and Export Authority is a public corporation of the state. AIDEA’s 

purpose is to promote, develop and advance the general prosperity and economic welfare of the people of 

Alaska. 
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