Despite record-breaking snowfall in February, construction at The Banks plowed through the
precipitation and made substantial progress. Block 16 progress included decking, rebar and
subsequent podium and slab-on-grade concrete placements that occurred during brief windows of
warmer weather (32 degrees or higher). Concrete placements were not limited to Block 16; Block
20 was also full of activity.
Crews in Block 20 dug and poured pile caps, built and poured columns, and placed decking and
installed rebar in preparation for podium and slab-on-grade concrete placements. The interior of
the Intermodal Facility continues to take shape; masons are building rooms and began
constructing elevator shafts. Mechanical equipment installation continues; as each installation is
complete, more equipment arrives so a new equipment installation can begin.
Aside from the construction progress that took place, two bid packages were released for bid and
one bid package was awarded this month. These bid packages will pave the way for Intermodal
Facility completion and Phase 2 work to begin.
Highlights this month:

Safety
1,172 workers have attended the Construction Manager’s jobsite safety orientation program to
date, and have worked over 186,000 hours on site through February 28, 2010, without a lost time
accident. Weekly site safety inspections evaluations are averaging 98.5%; workers continue to
make safety a priority.

Inclusion
The overall participation for Small Business Enterprises (SBEs) for construction is 32.5%,
exceeding the 30% goal. Minority Business Enterprise participation (MBE) for construction is
9.8% and Women Business Enterprise (WBE) participation is 3.9%. The combined minority and
female workforce participation goal is 22%, and is currently 20.42%.

Budget
The Phase 1 of the IDMA remains within budget. The Banks Phase 1 Construction Budget costtracking tool includes the latest status of approved change orders and potential change orders
sorted by collective Bid Package. Construction budget status information is contained within the
Budget Section of this monthly report.

Schedule
The Phase 1 of the Public Infrastructure remains on schedule. Construction schedule status
information is contained within the Schedule Section of this monthly report.
BP5 punch list is complete with the exception of warm weather touch-ups that will take place in
spring 2010. The BP4 concrete structure punch list items remaining were completed in February.
BP6 contractor continued structure work moving south from Block 16 into Block 20. The utility
vault work neared completion in February. BP8 contractor continues with MEP installation in
Blocks 26 and 16. The private development construction manager, Brasfield & Gorrie, continued
building columns and placing slabs in Block 26. The notice to bid for Parks first construction
package (Block 21) was published in February. BP 13 was awarded in February; BP9 was opened
and the letter of recommendation from the project team was sent. It will be awarded in March.
BP13 work, new water main service and new sanitary sewer service for Phase I, began in
February. BP9 includes the new Mehring Way construction project. BP10 bids are due in early
March.
*Please see Appendix C, Glossary of Acronyms, for an explanation of the acronyms contained within.
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