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Forming Race Street sidewalk.
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The Banks Monthly Report: 
August 2014 
In August, Public Parties construction work continued on Bid Packages 

12-1 and 12-2. Grading, backfilling and waterproofing on Second Street is 

complete. Waterproofing and installation of railing posts along Race Street is 

complete, as is form work and placement of rebar for the Race Street walkway. 

Smale Riverfront Park continued progress on both the Carousel Building and 

Adventure Play Area, as well as preparation for future phases. Developer’s team 

continued construction of Phase IIA’s mixed-use structure, working on column 

reinforcing steel and shear walls.
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PUBLIC PARTIES CONSTRUCTION 

Public Safety

•  Crews continued testing of garage and street 
cameras and security phones, and addressing 
punch list items.

Second Street

•  Crews completed grading, backfilling and 
waterproofing on Second Street.  Sections of the 
sidewalk as well as sign posts on Second Street 
remain to be done. 

•  Form work and rebar placement for Race Street 
walk is complete.

Ohio River Trail

•  Design continued for the extension of the Ohio 
River Walk west of the Roebling Bridge toward Elm 
Street. 

Race Street Bridge waterproofing.

Reinforcing Race Street sidewalk.
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ECONOMIC INCLUSION 

The latest Public Parties construction Economic 
Inclusion information documents results through July 
31, 2014.  

Disadvantaged Business Enterprise (DBE) 
participation on BP12-2 is 17.5% (vs. 6.0% overall 
goal).  A total of $865,566 has been paid to BP12-
2 DBE contractors.  BP12-1 participation is 5.1% 
(vs. 9% overall goal) as of July 31, 2014. A total of 
$188,841 has been paid to BP12-1 DBE contractors. 

Small Business Enterprise (SBE) participation for 
professional services is 16.6% (vs. 10% overall goal) 
through July 31, 2014.

Minority workforce participation is 16.3% (including 
minority female hours). Total female participation is 
2.02%. Combined minority and women workforce 
participation is 17.57% as reported by hours for 
September 1, 2008 through July 31, 2014.

Employees living within the 15-county Cincinnati-
Middletown Metropolitan Statistical Area represented 
100% of the construction workforce. There are no 
local residency participation goals for the project.

Additional information available here. 
http://thebankspublicpartnership.com/sites/default/
files/economic-inclusion-aug2014.pdf

Crew members install rebar for Race Street walk.

http://thebankspublicpartnership.com/sites/default/files/economic-inclusion-aug2014.pdf
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SAFETY

A total of 450,405.5 hours have been worked 
without a lost-time injury on Phase 1 and Phase 2a 
Public Parties construction through August 31, 2014.

BUDGET

As of August 31, 2014, Phase 2a Budget for Public 
Parties Construction remained within the published 
Construction Budget amount of $53 million.

Phase 2a budget expended to date is 96.57%.

Budget spreadsheet, project report as well as 
approved and potential change orders for the 
month are available. 
http://thebankspublicpartnership.com/sites/
default/files/budget-aug2014.pdf

SCHEDULE

All Public Parties construction work remained on 
schedule through August 31, 2014.

Completed sidewalk on Second Street, Vine to Elm Streets.

Race Street sidewalk concrete pour.Installing rebar on Race Street sidewalk.

http://thebankspublicpartnership.com/sites/default/files/budget-aug2014.pdf
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Project at 8/31/14 .Project at 8/1/14 .

Deck pour underway.

DEVELOPER 

Work on the building’s concrete frame progressed 
in August.  By the end of the month, the second 
level west of the expansion joint had been poured.  
All columns from the second to third level had also 
been poured.  Form work activity for the third floor 
got underway for approximately half of the block.  
The third floor is the slab that serves as the take-off 
point for the apartrment tower’s Infinity window 
wall structure system.  

During the month, Brasfield & Gorrie mobilized on 
the east side of the block.  Initial work for column 
reinforcing steel and shear walls was underway by 
month’s end.  In September, crews are expected 
to complete the vertical work from the 500 to 515 
level and begin the first elevated level.  The tower 
crane to serve both Phase IIA and IIB projects will 
be erected mid-September.  

Construction crew members worked a total of 
48,991 hours without a lost-time incident April 28 
through August 31, 2014.

Carter worked with its design teams to continue 
coordinating designs for the first three levels of 
structure to accommodate the GE office building.  
Changes have been issued to the contractor and are 
in permit review.  Comments raised by the Urban 
Design Review Board on the GE building exterior 
are being addressed; project team expects to 
present revised design to UDRB in September. 
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PARKS 

Parks construction continued in August:

Phase 3 Adventure Playground

•  Slide slope stone installation continues; irrigation 
will be installed in September.

•  Landscaping continues, as will concrete base and 
flat work, during coming months.

•  US Army Corps of Engineers is on schedule to 
begin their work here in October.

Phase  4 Vine Street Fountain and Carousel 

•  Carousel steel installation began in August and 
continues.

•  Waterproofing and concrete placement for the 
cascades continues.

•  Lower level masonry, banquet center kitchen 
rough-in, HVAC, and electrical installation 
continued this month and will be underway during 
the coming months.

•  Fountain feature equipment installation began in 
August.

Phase 5 south of Mehring Way, west of Roebling 
Bridge

•  Mass excavation for the Great Lawn began in 
August.   

•  Footers and wall section installation will begin in 
September for the extension of the Ohio River Walk.

•  In September, Duke Energy will begin removing 
abandoned electric lines from the Phase 5 footprint.

Adventure Playground takes shape.

Welding structural steel at the Carousel. Carousel crew on the job.
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COMMUNICATIONS

For August, media coverage included 53 stories/
mentions for infrastructure/public partnership and 
3 stories and/or mentions regarding development. 
http://thebankspublicpartnership.com/sites/
default/files/media-summary-aug2014.pdf

Social media activity for the month included 
21 posts to Twitter @IBackTheBanks. Retweets, 
mentions and favorites totaled 41; with 24 new 
followers. 

Installing rail posts on Race Street.

Line striping removal on Second Street.

http://thebankspublicpartnership.com/sites/default/files/media-summary-aug2014.pdf
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WHAT’S NEXT

Construction crews for the Public Parties will move 
closer to completing their work on waterproofing 
and rehabilitating sidewalks and traffic lanes on 
Second Street. Parks will continue designing and 
building additional features in Smale Riverfront 
Park, while making strides toward completion 
of the Adventure Play area and the Carousel 
construction. The Developer will continue 
construction on Phase IIA and prepare to start 
Phase IIB. 
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Phil Beck 
The Banks Project Executive  
(513) 946-4434 

www.thebankspublicpartnership.com

Finishing the concrete on Race Street sidewalk.

http://thebankspublicpartnership.com

