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Progress on Phase IIIA continues; when completed, the extension 
of Race Street and 690 parking spaces will result.
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The Banks Monthly Report: 
January 2016 
In January, Public Parties issued final set of contracts for 

Phase IIIA, completing the procurement process for this work.  

Underground storm and sewer line installation progressed 

ahead of the slab-on-grade work, with crews completing half 

of the bridge deck work defining the continuation of Race 

Street.  Developers neared completion of all exterior elements 

of Radius building, continued exterior work on GE Building, and 

made progress on hotel construction.  
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PUBLIC PARTIES CONSTRUCTION 

•  Public Parties awarded contracts for Phase IIIA Bid 
Package #4 for site work, signage, and security.  
This completes the procurement process for the 
Phase IIIA scope of work.

•  Underground lateral storm and sewer lines are 
progressing ahead of the slab-on-grade (SOG) 
placement; about a third of the SOG remains to be 
placed.

•  Pile cap and column installation has progressed to 
the southeastern end of the site.

•  Supported decks at the 500’ level are one-third 
completed; half of the bridge deck has been 
completed, defining the continuation of Race 
Street south of Freedom Way.

Slab-on-grade concrete pour is a coordinated effort.

Concrete pour to form south half, Race Street Bridge. 
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View of Radius from GE Building.

Workers complete curtainwall installation.

DEVELOPER 

Brasfield & Gorrie is nearing completion on 
all exterior elements of the Radius apartment 
building.  

•  Radius unit interior finishes have been installed
through the ninth floor.

•  Carter is working with residential leasing agent
Bell Partners on preparations for opening in
March.

At the GE Building, curtainwall installation has 
been completed.  

•  Roof metal panel installation is substantially
completed, with all roof lighting installed.

•  Duke Energy has energized the transformers,
bringing permanent power to the switchgear.
Connections for the roof equipment are being
finalized so that the permanent power startup
process can begin.

•  Wall framing is complete through level 12, and
MEP in-wall rough-in is complete and inspected
through level 6.

•  Cabling contractor is now on-site and
performing work.  Stringent quality control
methods are in place to ensure rough-in
locations are accurate to minimize conflicts
when audiovisual equipment arrives.

•  Security wiring is expected to begin in the
coming weeks, to be followed by buildout of the
electrical rooms.

AC Hotel developer Winegardner & Hammons 
Inc. poured concrete for column extensions in 
preparation for podium work in February.
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ECONOMIC INCLUSION 

Phase IIIA economic inclusion through December 
31, 2015:

•  Small Business Enterprise (SBE) participation is 
20.5% (overall goal 30%).  BP1 TC-01 is 30.4% 
participation, with a total of $1,157,065 paid to 
SBE contractors.  BP1 TC-02 is 30.2% with a total 
of $116,511 paid to SBE contractors.  BP2 TC-
03 is 5.9%, with a total of $201,992 paid to SBE 
contractors.  BP2 TC-04 is 38.8% participation, with 
a total of $178,318 paid to SBE contractors.

•  SBE participation for professional services is 6.1% 
(vs. 10% overall goal).

•  Minority workforce participation is 15.58% which 
includes minority female hours.  Total female 
participation is .21%.  Combined minority and 
women workforce participation is 15.58% as 
reported by hours for Phase IIIA from July 1, 2015 
through December 31, 2015.

•  Workers living within the 26-county Consolidated 
Metropolitan Statistical Area represented 84.7% 
of the construction workforce.  There are no local 
residency participation goals for the Project.

Economic Inclusion information and overall results 
reported through January 31, 2016 are available here. 
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-jan2016.pdf

Slab-on-grade concrete pours kept crews busy in January. 

http://thebankspublicpartnership.com/sites/default/files/economic-inclusion-jan2016.pdf
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SAFETY

Since the Project’s inception in 2008 through 
January 31, 2016, The Banks Public Parties 
construction crews recorded 543,767 work-hours 
without a lost-time incident.  

Developer’s Phase IIA construction crews worked a 
total of 724,016 hours without a lost-time incident 
from April 28, 2015 through January 31, 2016. 

Public Parties’ Phase IIIA construction crews 
recorded a total of 45,621 work-hours without a 
lost-time incident July 1, 2015–January 31, 2016. 

BUDGET

The Public Parties project work remained within 
budget for January.

Phase IIIA budget expended totaled 37.72% 
through January 31, 2016. 

Budget spreadsheet, project report as well as 
approved and potential change orders for the 
month are available. 
http://thebankspublicpartnership.com/sites/
default/files/budget-jan2016.pdf

SCHEDULE

All Public Parties construction work remained on 
schedule through January.

Despite the snow, work proceeded on schedule in January.  

Workers prepare forming for elevator shaft. Workers coordinate a concrete column pour for 
Phase IIIA.

http://thebankspublicpartnership.com/sites/default/files/budget-jan2016.pdf
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PARKS 

Cincinnati Parks closed Carol Ann’s Carousel for 
scheduled maintenance in January; the feature is 
scheduled to re-open for limited winter hours in 
February.

Visitors enjoy Rosenberg Swings on a crisp but sunny afternoon.

Park patrons (and geese) enjoy a snowy day in Smale Riverfront Park.
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COMMUNICATIONS

For January, media coverage included a total of 
four print and broadcast/digital stories or mentions 
featuring infrastructure/public partnership.

A total of 16 print and broadcast/digital stories or 
mentions appeared regarding development.

http://thebankspublicpartnership.com/sites/
default/files/media-summary-jan2016.pdf

Social media activity for the month included 
29 posts to Twitter @IBackTheBanks. Retweets, 
mentions and favorites totaled 104 with 17 new 
followers.

Pouring concrete columns for AC Hotel. 

Elevated deck pour on Race Street extension. 

http://thebankspublicpartnership.com/sites/default/files/media-summary-jan2016.pdf
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WHAT’S NEXT

Public Parties construction partners will continue 
work on Bid Packages #3 and #4, with a targeted 
September completion for Phase IIIA.

The Developer’s efforts will be focused on 
completing construction and facilitating leasing of 
Radius apartments, while continuing recruiting for 
retail street level space.

The Developer will continue its progress on interior 
finishes and tenant improvements to the GE Global 
Operations building.

The 172-room AC Hotel development at Freedom 
Way and Joe Nuxhall/Main Street continues to 
progress, with several concrete pours occurring in 
February.  

Smale Riverfront Park will continue planning and 
resource development for future phases, while 
continuing maintenance and marketing of built-out 
riverfront features and amenities. 

Updated 2/20/16

Phil Beck 
The Banks Project Executive  
(513) 946-4434 

www.thebankspublicpartnership.com

Aerial view of Phase IIIA in context with Smale Park to the south and Developer’s Phase IIA to the north (left of 
Freedom Center). 


