Demolition of the remnants of Race Street at Freedom Way terminus.

T H E B A N K S P R O J E C T M O N T H LY R E P O R T : J U N E 2 0 1 4

The Banks Monthly Report:
June 2014
In June, Public Parties construction work continued on Bid Packages 12-1 and 12-2, focusing
on public safety technology installation and testing, and rehabilitation of Second Street and
Freedom Way. Smale Riverfront Park continued progress on both the Carousel Building and
Adventure Play Area, while working on design for future phases. Developer’s team ramped
up its work on construction of Phase IIA’s mixed-use structure on the block bounded by
Freedom Way, and Race, Second, and Rosa Parks Streets. The Banks Public Partnership
(City of Cincinnati and Hamilton County) and Carter announced General Electric’s selection
of The Banks for a new shared services operations center, bringing 1,800 new jobs to the
central riverfront.
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PUBLIC PARTIES CONSTRUCTION
Public Safety
• Crews completed installation and began testing of
garage and street cameras and security phones.
Second Street
• Work continued on the waterproofing mid-block
on Second Street, with sidewalks being formed
and poured.
• Rebar and formwork on Second Street has been
completed from Vine Street to Walnut Street.

Worker uses concrete saw to cut remaining bridge stub at end of Race Street..

• Prus Construction continued demolition of the
remaining Race Street stub, and did prep work for
pouring new sidewalk and installing handrails.
Ohio River Trail
• Design continued for the extension of the Ohio
River Trail riverwalk west of the Roebling Bridge
toward Elm Street.

Crew members install reinforcing steel bar on the east side of Elm Street approach.
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DEVELOPER
Construction of Phase IIA continued in June.
Current focus of the work is concrete.
On June 18, the first elevated concrete pour for the
street level was completed. This pour incorporated
more than 700 cubic yards of concrete. The second
pour at street level followed a week later. Two more
large pours are being formed and prepped at the
west side of the block at street level.
Following these pours, the ramp pour will be made.
Brasfield & Gorrie is already standing columns and
forming the second level of the west side of the
block.
Carter was awarded the General Electric building
in June. The team began refining design of the
structural slab at the east side of the block to
accommodate this building. In addition, staging
and crane layouts are being developed.

Shear wall concrete pour in progress.

Construction rebar in place.
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Crane towers over PhaseIIA construction site.

Developer completes podium concrete pour.
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ECONOMIC INCLUSION
The latest Economic Inclusion information documents
results through May 31, 2014.
Disadvantaged Business Enterprise (DBE) participation
on BP12-2 is 17.5% (vs. 6.0% overall goal). A total of
$865,566 has been paid to BP12-2 DBE contractors.
BP12-1 participation is 4.5% (vs. 9% overall goal) as
of May 31, 2014. A total of $149,330 has been paid to
BP12-1 DBE contractors. As the project progresses, the
DBE actuals are anticipated to align with the goals.
Small Business Enterprise (SBE) participation for
professional services is 15.2% (vs. 10% overall goal)
through May 31, 2014.
Minority workforce participation is 16.26% (including
minority female hours). Total female participation is
2.03%. Combined minority and women workforce
participation is 17.54% as reported by hours for
September 1, 2008 through May 31, 2014.
Employees living within the 15-county CincinnatiMiddletown Metropolitan Statistical Area represented
100% of the construction workforce (one contractor
with workers for this period). There are no local
residency participation goals for the project.

Team finishing sidewalk at the northeast corner of Second and Race Streets.

Additional information available here.
http://thebankspublicpartnership.com/sites/default/
files/economic-inclusion-jun2014.pdf

SAFETY
A total of 448,549 hours have been worked without a
lost-time injury on Phase 1 and Phase 2a construction
through June 30, 2014.
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Worker operates remote saw to complete concrete cut.
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BUDGET
As of June 30, 2014, Phase 2a Budget for Public
Parties Construction remained within the published
Construction Budget amount of $53 million.
Phase 2a budget expended to date is 94.01%.
Budget spreadsheet, project report as well as
approved and potential change orders for the
month are available.
http://thebankspublicpartnership.com/sites/
default/files/budget-jun2014.pdf

Developer’s horizontal concrete pour at street level.

Carousel under construction in Smale Riverfront Park

SCHEDULE
All Public Parties construction work remained on
schedule through June 30, 2014.

View of Race Street stub demolition from parking lot below.
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PARKS
Parks construction continued in June, with the
following progress:
Phase 3 Adventure Playground
• Valley wall stone installation completed.
• Playground slides, climbing feature and rope
bridge installed.
• Landscaping work continues.
Phase 4 Vine Street Fountain and Carousel
• Work on the grand staircase concrete forming
began in June.

Excavating dirt stockpile south of Old Mehring Way.

Forming for concrete structural slab for the
Carousel Building.

• Fountain feature utility installation continued.
Phase 5 south of Mehring Way, west of Roebling
Bridge
• Demolition of Lot F began in late June; temporary
parking along Mehring Way in Phase 5 footprint will
be completed in July.
• Completed excavation of dirt stockpile south of Old
Mehring Way.

Crews pour concrete base for the Adventure Playground slide.
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COMMUNICATIONS
For June, media coverage included 4 stories/
mentions for infrastructure/public partnership
and 117 stories and/or mentions regarding
development.
http://thebankspublicpartnership.com/sites/
default/files/media-summary-jun2014.pdf
Social media activity included 16 posts to Twitter
@IBackTheBanks. Retweets, mentions and favorites
totaled 43; with 25 new followers.
Second concrete pour by the Phase IIA developer.

Another concrete pour for the Parks Carousel Building.
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WHAT’S NEXT
Construction crews for the Public Parties will
continue their work to waterproof and rehabilitate
sidewalks and traffic lanes on Second Street. Parks
will continue designing and building additional
features in Smale Riverfront Park. The Developer
will continue construction on Phase IIA. The office
building to house GE’s shared services operations
center will continue in the design phase, with a
projected date for start of construction in the fall
2014 for completion in 2016.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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Developer’s construction continues on the site of PhaseIIA.
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