Aerial view of on-time, within budget Phase IIIA construction.
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The Banks Monthly Report: June 2016
In June, contractors for the Public Parties proceeded with storefront
curbs and elevator installation at the Race Street extension.
Installation of decorative concrete crosswalks at the Race Street and
Freedom Way intersection began. The developer continued leasing
apartments at Radius, while contractor’s team finalized inspections
toward a certificate of occupancy for the GE Building. The AC Hotel
construction focused on hallway and guest room framing on floors
two to four. Smale Riverfront Park’s world-class recreational features
continued to draw crowds.
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PUBLIC PARTIES CONSTRUCTION
Phase IIIA Race Street/Parking Structure
Construction
• Progress continued on finishes to the Race Street
viaduct concrete entrance—storefront curb
installation, elevator installation, and associated
MEP work.
• Above ground storm, sanitary piping, conduits
and fire suppression piping installation is in
progress (ahead of the final concrete detailing
and painting of the garage).
• Contractors continued installation of barrier rail
on the west pedestrian entry stair and began
bollard installation.
• Fire suppression contractor continued rough-in.
Wayfinding
• Variable Message Sign project (Phase I) will
construct cantilever-style dynamic message signs
at I-71/75 NB, I-471 NB, I-75 SB and I-71 SB.

Pouring concrete for the podium level to the Rosa Parks Street head house.

• Team held scope and field review meeting with
ODOT, OKI and KYTC for Phase I in June.
• The City is in the process of hiring its design
consultant.

Worker installs rebar on Race Street sidewalk.
THE BANKS PROJECT MONTHLY REPORT: June 2016

3

DEVELOPER
Brasfield & Gorrie continued efforts on closing out
the Radius project. Last of the punch list work and
final turnover of units is ongoing.
• Closeout documents including warranties and
operations/maintenance manuals are nearly
complete.
• The property management and leasing team
continues its leasing efforts.
At the GE Building, the base building work is
substantially complete.

Garage takes shape in the front yard of the Radius apartment building.

• The team is finalizing all work for a mid-summer
Certificate of Occupancy date.
• Construction of the tenant fit-up continues.
At the AC Hotel site, Winegardner & Hammons
Hotel Group’s contractors completed all masonry
work; hallway and guest room framing on floor
two to four is underway.

AC Hotel hallway and guest room framing is underway.
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ECONOMIC INCLUSION
Phase IIIA economic inclusion through May 31, 2016:
• Small Business Enterprise (SBE) participation is
28.8% (overall goal 30%). A total of $3,780,912 has
been paid to SBE contractors.
-B
 P1 TC-01 is 30.4% participation, with a total paid
of $1,157,065.
- BP1 TC-02 is 25.9% with a total of $116,511 paid.
- BP2 TC-03 is 28.9%, with a total of $2,114,562 paid.
-B
 P2 TC-04 is 33.4% participation, with a total of
$323,843 paid.
- BP3 TC-05 is 29.6% with a total of $58,330 paid.
- BP3 TC-06 is 0.6%, with $550 paid.
- BP3 TC-07 is 3.2% with a total of $10,050 paid.
• SBE participation for professional services is 8.5%
(vs. 10% overall goal) through June 30, 2016.
• Minority workforce participation is 16.12% which
includes minority female hours. Total female
participation is .41%. Combined minority and
women workforce participation is 16.14% as
reported by hours for Phase IIIA from July 1, 2015
through May 31, 2016 on Phase IIIA.
• Workers living within the 26-county Consolidated
Metropolitan Statistical Area represented 100%
of the construction workforce. There are no local
residency participation goals for the Project.
Economic Inclusion information reported through
June 30, 2016 is available here.
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-jun2016.pdf
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Head house at Rosa Parks Street under construction.
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SAFETY
Since the Project’s inception in 2008 through June
30, 2016, The Banks Public Parties construction
crews recorded 586,757 work-hours without a losttime incident.
Developer’s Phase IIA construction crews worked
a total of 845,600.25 hours without a lost-time
incident from April 28, 2015 through June 30, 2016.
Public Parties’ Phase IIIA construction crews
recorded a total of 89,678 work-hours without a
lost-time incident July 1, 2015–June 30, 2016.

Sorting rebar for installation.

Concrete pour for Race Street sidewalk.

AC Hotel developer’s contractors logged 13,770
hours January 1–June 30, 2016 without a lost-time
incident.

BUDGET
The Public Parties project work remained within
budget for June.
Phase IIIA budget expended totaled 59.05%
through June 30, 2016.
Spreadsheets for the month are available.
http://thebankspublicpartnership.com/sites/
default/files/budget-jun2016.pdf

SCHEDULE
All Public Parties work remained on schedule
through June.

Staging and installation of fire suppression pump underway in the Phase IIIA garage.
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PARKS
Again in June, world-class recreational features and
good weather brought families to Smale Riverfront
Park.

Families enjoy the stream in Smale Riverfront Park.

View of Smale Park from the Suspension Bridge.
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COMMUNICATIONS
For June, media coverage included a total of two
print and six broadcast/digital stories or mentions
featuring infrastructure/public partnership.
A total of six print/digital and nine broadcast/
digital stories or mentions appeared regarding
development.
Social media activity for the month included 21 posts
to Twitter @IBackTheBanks. Retweets, mentions and
favorites totaled 103 with 21 new followers.
http://thebankspublicpartnership.com/sites/default/
files/media-summary-jun2016.pdf

Head house and level 506 of the Phase IIIA parking structure.

Shoring and decking for the concrete roof of the Rosa Parks Street head house.
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WHAT’S NEXT
Public Parties construction partners will continue
work on Bid Packages #2, #3 and #4. Work is
proceeding on schedule, with a September
completion date confirmed for Phase IIIA.
The Developer will continue leasing the Radius
apartments and recruiting for street level retail space
while working to complete tenant improvements to
the GE Global Operations building.
Work on the 171-room AC Hotel development at
Freedom Way and Joe Nuxhall Way/Main Street will
proceed.
Smale Riverfront Park will continue maintenance
and marketing of built-out riverfront features and
amenities.

The vision for Cincinnati’s riverfront continues to take shape.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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