Public Parties construction crew members attend workplace safety training.
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The Banks Monthly Report: May 2016
In May, contractors for the Public Parties completed the Race Street
overlay and began concrete work defining the east pedestrian
entrance of the garage. Construction crews attended a “Safety Stand
Down” training session. The developer continued leasing apartments
at Radius. Contractors continued working on schedule to complete
the GE Building interior. The AC Hotel construction ‘topped out’
at the roof/level seven. Smale Riverfront Park celebrated the first
anniversary of Carol Ann’s Carousel.
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PUBLIC PARTIES CONSTRUCTION
Phase IIIA Race Street/Parking Structure
Construction
• Race Street viaduct overlay is complete, with the
installation of adjoining sidewalks in progress.
• Concrete work defining the east pedestrian
entrance of the garage has been completed to
the street level.
• Above ground storm, sanitary piping, conduits
and fire suppression piping is in progress (ahead
of the final concrete detailing and painting of the
garage).
• West entrance stair footing and structural steel
frame has been completed.
• Relocation of the permanent perimeter barrier
railing has begun.
Wayfinding
• The Banks Variable Message Sign project (Phase I)
will construct cantilever-style dynamic message
signs at I-71/75 NB, I-471 NB, I-75 SB and I-71 SB.

Workers set rebar for the east pedestrian entrance.

• To ensure regional coordination, the signs will be
connected to the OHGO central control system by
tying into existing fiber optics.
• ODOT has programmed Phase I with existing STP
funds allocated to The Banks.
• Phase II will include Variable Message Signs on
US 50 EB and WB, Second Street, and Third Street.
A funding application was submitted to OKI
Regional Council of Governments on May 31.
“Safety Stand Down” with construction crews included an OSHA safety presentation and lunch.
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DEVELOPER
Brasfield & Gorrie continues their efforts on closing
out the Radius project, with punch list work and
final turnover of units ongoing.
• Closeout documents including warranties and
operations/maintenance manuals are being
compiled.
• Residents are now living at Radius; the property
management and leasing team continues its
leasing efforts.
At the GE Building, both the building façade and
terrace have been completed.

Workers seal concrete outside the Radius apartment building.

• The team is finalizing all work for a mid-summer
Certificate of Occupancy date.
• Start-up of major building systems is underway.
• The Taste of Belgium (to occupy the southeast
corner of retail) is now under construction.
At the AC Hotel site, Winegardner & Hammons
completed installation of the precast decking.
Masonry work on the roof neared completion. The
structure topped out through level seven (roof).

Crane lifts concrete panels to rooftop level at AC Hotel.
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ECONOMIC INCLUSION
Phase IIIA economic inclusion through May 31, 2016:
• Small Business Enterprise (SBE) participation is 24.5%
(overall goal 30%). BP1 TC-01 is 30.4% participation,
with a total of $1,157,065 paid to SBE contractors.
BP1 TC-02 is 25.9% with a total of $116,511 paid to
SBE contractors. BP2 TC-03 is 21.1%, with a total of
$1,501,705 paid to SBE contractors. BP2 TC-04 is
30.7% participation, with a total of $271,764 paid to
SBE contractors.
• SBE participation for professional services is 8.2% (vs.
10% overall goal) through May 31, 2016.
• Minority workforce participation is 16.55% which
includes minority female hours. Total female
participation is .36%. Combined minority and
women workforce participation is 16.58% as
reported by hours for Phase IIIA from July 1, 2015
through April 30, 2016.
• Workers living within the 26-county Consolidated
Metropolitan Statistical Area represented 100% of the
construction workforce. There are no local residency
participation goals for the Project.
Economic Inclusion information reported through
May 31, 2016 is available here.
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-may2016.pdf

Crew members set rebar on the east podium level.
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SAFETY
Since the Project’s inception in 2008 through May
31, 2016, The Banks Public Parties construction
crews recorded 579,166 work-hours without a losttime incident.
Developer’s Phase IIA construction crews worked
a total of 826,500.25 hours without a lost-time
incident from April 28, 2015 through May 31, 2016.
Public Parties’ Phase IIIA construction crews
recorded a total of 82,186 work-hours without a
lost-time incident July 1, 2015-May 31, 2016.
AC Hotel developer’s contractors logged 11,931 hours
January 1-May 31, 2016 without a lost-time incident.

Worker handles safety tape around
section of the job site.

Race Street roadway overlay concrete pour in progress.

BUDGET
The Public Parties project work remained within
budget for May.
Phase IIA, at 99.74% of budget expended, is now
complete. All remaining funds were returned to the
City and the County.
Phase IIIA budget expended totaled 55.4% through
May 31, 2016.
Spreadsheets for the month are available.
http://thebankspublicpartnership.com/sites/
default/files/budget-may2016.pdf

SCHEDULE
All Public Parties work remained on schedule
through May.
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PARKS
Recreational features and good weather brought
families to Smale Riverfront Park in May.
Cincinnati Park Board’s annual “Hats Off Luncheon”
entertained supporters of Smale Riverfront Park
and the entire Cincinnati Parks system.
Carol Ann’s Carousel celebrated its first anniversary
with special activities for families on May 16.

Perfect May day for playing and picnicking!

“Hats Off Luncheon” attendees gather under the tents and along the walkway at Smale Park.
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COMMUNICATIONS
For May, media coverage included a total of 15
broadcast/digital stories or mentions featuring
infrastructure/public partnership.
A total of five print/digital and three broadcast/
digital stories or mentions appeared regarding
development.
Social media activity for the month included 31 posts
to Twitter @IBackTheBanks. Retweets, mentions and
favorites totaled 112 with 12 new followers.
Presentations

Podium construction at the 506 level.

• The Banks Project was featured at the Business
Courier’s Commercial Real Estate Developers
Power Breakfast meeting on May 3.
• The Urban Land Institute toured the GE Building
on May 11; and the American Society of Civil
Engineers toured on May 12.
http://thebankspublicpartnership.com/sites/default/
files/media-summary-may2016.pdf

Phase IIIA construction of the east stairwell and elevator structure is underway.
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WHAT’S NEXT
Public Parties construction partners will continue
work on Bid Packages #2, #3 and #4. Work is
proceeding on schedule, with a targeted September
completion for Phase IIIA.
The Developer will continue leasing the Radius
apartments and recruiting for street level retail space.
The Developer will continue work on interior
finishes and tenant improvements to the GE Global
Operations building.
Work on the 171-room AC Hotel development at
Freedom Way and Joe Nuxhall Way/Main Street will
continue.
Smale Riverfront Park will continue maintenance
and marketing of built-out riverfront features and
amenities.

Photo of Cincinnati Riverfront courtesy of the DIRECT TV blimp.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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