Race Street intersection work was completed in October.
Photo taken from Phase IIA apartment structure.
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The Banks Monthly Report:
October 2014
In October, Public Parties construction work neared completion. Race Street
work was completed. Modifications to the Pete Rose Way Pedestrian Bridge
Stair handrail and the acrylic light panels were completed on schedule.
Smale Riverfront Park progress on both the Carousel Building and Adventure
Playground continued this month, while progress was made on future phases.
Developer’s team continued construction of the apartment structure, as work
on the GE Building continued.
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PUBLIC PARTIES CONSTRUCTION
ODOT has scheduled its final walk-through for Bid
Package 12 for mid-November.
Public Safety
• Crews continued testing of garage and street
cameras and security phones.
• Approximately 90% of punch list items have been
addressed.
Second Street
• Crews installed the remaining sign post for Second
Street and Theodore M. Berry Way.

Tack welding grates on Second Street.

Race Street
• Final caulking and sealing was completed.
Ohio River Walk
• Design team is preparing the Plan, Specification
and Estimate (PS & E) submittal to ODOT.
Pete Rose Way Pedestrian Bridge & Stair
• Modifications to the pedestrian bridge stair
handrail and the acrylic light panels were
completed and the bridge and stair reopened on
schedule.

Final cleaning of Second Street sidewalk.
THE BANKS PROJECT MONTHLY REPORT: October 2014

3

ECONOMIC INCLUSION
The latest Public Parties construction Economic
Inclusion information documents results through
September 30, 2014.
Disadvantaged Business Enterprise (DBE)
participation on BP12-2 is 17.5% (vs. 6.0% overall
goal). A total of $865,566 has been paid to BP12-2
DBE contractors. BP12-1 participation is 5.9% (vs.
9% overall goal) as of September 30, 2014. A total of
$239,927 has been paid to BP12-1 DBE contractors.
Small Business Enterprise (SBE) participation for
professional services is 18.6% (vs. 10% overall goal)
through September 30, 2014.
Minority workforce participation is 16.31% which
includes minority female hours. Total female
participation is 2.01%. Combined minority and
women workforce participation is 17.57% as reported
by hours for September 1, 2008 through September
30, 2014.
Employees living within the 15-county CincinnatiMiddletown Metropolitan Statistical Area represented
100% of the construction workforce. There are no
local residency participation goals for the project.
Additional information available here.
http://thebankspublicpartnership.com/sites/default/
files/economic-inclusion-oct2014.pdf

Sealing the Second Street sidewalk.
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SAFETY
A total of 451,624 hours have been worked without
a lost-time injury on Phase 1 and Phase 2a Public
Parties construction through October 31, 2014.

BUDGET
As of October 31, 2014, Phase 2a Budget for Public
Parties Construction remained within the published
Construction Budget amount of $56.1 million.
Phase 2a budget expended to date is 93.14%.

Developer’s team works on concrete column,
GE Building.

Granite tile work near Second Street stairs.

Budget spreadsheet, project report as well as
approved and potential change orders for the
month are available.
http://thebankspublicpartnership.com/sites/
default/files/budget-oct2014.pdf

SCHEDULE
All Public Parties construction work remained on
schedule through October 31, 2014.

Caulking the Second Street sidewalk.
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DEVELOPER
By the end of October, all but one scheduled
concrete pour was completed on the west side of
the block. At the east side, the street level concrete
slab was poured. Brasfield & Gorrie began work on
the forming activities for the second level eastern
slab. The second and third levels for the eastern side
of the project will be poured in November. Concrete
shear wall construction for the southern elevator and
stair shafts continued through the month.
The masonry, fire protection, and plumbing trades
mobilized on work at the west side of the street level
slab. The Infinity subcontractor will mobilize midNovember, with the first panels set to arrive on site
late in the month.
Work on the GE office building will include building
columns immediately after the first pour of the
eastern side of the block is completed at the end of
November.
Construction crew members worked a total of 89,623
hours without a lost-time incident April 28 through
October 31, 2014.

Nighttime concrete pour at the apartment building.

Project at 10/1/14 .
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PARKS
Parks construction continued in October:
Phase 3 Adventure Playground
• Park Board scope in Adventure Playground was
completed in October.
• US Army Corps of Engineers contract will begin in
early November.
Phase 4 Vine Street Fountain and Carousel
• Cascade and carousel waterproofing, and the
elevator shaft are complete.

Excavation underway west of Roebling Bridge.

West river wall under construction.

• Fountain control panel installation began this
month, while fountain piping installation continued,
and fountain equipment installation got underway.
• Lower level electrical, HVAC, and kitchen equipment
installation continues.
Phase 5 south of Mehring Way, west of Roebling
Bridge
• Mass excavation for the great lawn was substantially
completed.
• Underground utility installation began late in
October and will continue for several months.
• Sand and soils installation will begin in early
November, with irrigation, tree plantings, lawn
seeding and concrete walk installation scheduled to
start in late November.

Concrete pour for Adventure Playground.
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COMMUNICATIONS
For October, media coverage included nine stories/
mentions for infrastructure/public partnership
and two stories and/or mentions regarding
development.
http://thebankspublicpartnership.com/sites/
default/files/media-summary-oct2014.pdf
Social media activity for the month included
20 posts to Twitter @IBackTheBanks. Retweets,
mentions and favorites totaled 45; with 34 new
followers.

Water main work at the Smale Park Carousel Building.

Concrete pour for GE Building.
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WHAT’S NEXT
Construction crews for the Public Parties will
move closer to completing their work on testing
the security system and addressing punch
list items. Parks will continue designing and
building additional features in Smale Riverfront
Park, while making strides toward completion
of the Adventure Playground and the Carousel
construction. The Developer will continue
construction on the apartment structure and the
GE Building.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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