Opening Day crowds lined streets at The Banks before,
during and after the game.
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The Banks Monthly Report:
April 2015
In April, Opening Day crowds filled Freedom Way all the way to the Great
American Ball Park. Public Parties construction team completed public
safety technology upgrades. Sidewalk replacement in Bid Package 12-1
was completed, while close-out of Bid Packages 12-1 and 12-2 continued.
Work progressed on the Ohio River Walk. Smale Riverfront Park progress
continued on all phases, with opening celebrations planned for several
features. Developer’s team topped out the apartment structure and continued
construction of the GE Building.
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PUBLIC PARTIES CONSTRUCTION
In April, Opening Day crowds filled Freedom Way all the
way to the Great American Ball Park. The Public Parties
construction team completed public safety technology
upgrades. Sidewalk replacement in Bid Package 12-1 was
completed, while close-out of Bid Packages 12-1 and
12-2 continued. Work progressed on the Ohio River Walk.
Smale Riverfront Park progress continued on all phases,
with opening celebrations planned for several features.
Developer’s team topped out the apartment structure
and continued construction of the GE Building.
Public Safety

Fans walk along Second Street toward the ball park.

• Software upgrades for public safety camera
system have been completed.
Bid Packages 12-1, 12-2
• Close-out continues and Operations &
Maintenance manual production is underway.
Lot 2 Podium
• The podium fit-out work scope is substantially
complete with the exception of the ceiling paint
and the line striping paint.
Ohio River Walk
• River wall cap and pedestals were completed for the
Smale Park River Walk. Light pole bases have been
poured and conduit and wiring installations continue.
Target for project completion remains June 2015.
Phase III
• Progress continued on the Phase III design of the
Lot 24 parking facility and one block of Race Street,
each with two levels of parking (a total of 690
parking spaces). In addition, the design of the Lot
23 parking facility with the roof-top park is being
coordinated with Cincinnati Parks. This scope of
work is scheduled to be bid in early summer.
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Crew members pour the retaining wall for the Ohio River Walk extension in Smale Riverfront Park.
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ECONOMIC INCLUSION
The latest Public Parties construction Economic
Inclusion information documents results through
April 30, 2015.
Disadvantaged Business Enterprise (DBE)
participation on BP12-2 is 18.8% (vs. 6.0% overall
goal). A total of $960,968 has been paid to BP12-2
DBE contractors. BP12-1 participation is 6.4% (vs.
9% overall goal). A total of $272,100 has been paid
to BP12-1 DBE contractors.
Small Business Enterprise (SBE) participation for
professional services is 18.6% (vs. 10% overall goal)
through March 31, 2015.
Combined minority and women workforce
participation is 17.55% as reported by hours for
September 1, 2008 through March 31, 2015.
Employees living within the 15-county CincinnatiMiddletown Metropolitan Statistical Area
represented 100% of the construction workforce.
There are no local residency participation goals for
the project.
Additional information available here.
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-apr2015.pdf

Crew installs stainless steel bollards in the new walkway on the north side of the Carousel on Theodore M. Berry Way.
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SAFETY
A total of 462,675 hours has been worked without
a lost-time incident on Phase 1 and Phase 2a Public
Parties construction through April 30, 2015.
Developer’s Phase IIA construction crew worked a
total of 243,425 hours without a lost-time incident
April 28, 2014 through April 30, 2015.

BUDGET
As of April 30, 2015, Phase 2a Budget for Public
Parties Construction remained within the published
Construction Budget amount of $56.1 million.

Temporary traffic lane closures ensure safe
environment for pouring concrete.

Workers prepare for GE Building concrete pour.

Phase 2a budget expended to date is 95.83%.
Budget spreadsheet, project report as well as
approved and potential change orders for the month
are available.
http://thebankspublicpartnership.com/sites/default/
files/budget-apr2015.pdf

SCHEDULE
All Public Parties construction work remained on
schedule through April 30, 2015.

Work on the apartment building continued in April.
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DEVELOPER
The apartment project achieved a significant
milestone with the topping-out of the structure at
roof level. Installation of the roof has begun at the
south wing; progress will continue clockwise. All
Infinity system-related structure activities will be
concluding in May. The building is anticipated to be
fully dried-in by early June.
At the building exterior skin, the framing, sheathing,
and waterproofing work continues to closely
follow the structure work. Windows are also being
installed. Cementitious panel installation has
begun. Interior wall construction and mechanical/
electrical/plumbing rough-in through the sixth level
is ongoing.
At the GE Building, the structure has reached the
tenth floor. The eleventh floor is being framed and
prepped for the first concrete pour. The structure is
slated to top-out in late July. The panelized window
system deliveries will begin in late June, providing
the first views of the building skin.
Apartment roof decking installation begins.

Construction crew members worked a total of
243,425 hours without a lost-time incident April 28,
2014 through April 30, 2015.

View of construction progress.
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GE Building buckhoist installation.
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PARKS
Smale Riverfront Park construction continued in April:
Phase 3 Adventure Playground and US Army
Corps of Engineers work
• Landscaping upgrades are substantially complete.
•A
 dventure Playground granite installation was completed
this month. Ribbon-cutting is scheduled for May 9.
• Bridge anchorage concrete, granite and lighting
installation was completed.
• Restroom units were installed under the north
anchorage late in April.

Aerial view of Adventure Playground.

Adventure Playground to open May 9.

Phase 4 Vine Street Fountain and Carousel
• Carousel interior finishes, including the carousel
structure and interior pavilion finishes, were
substantially completed by the end of the month.
• Cascade and interactive water feature granite,
fountain controls and lighting were substantially
completed in late April.
• Lower level electrical, HVAC, and kitchen equipment
installation continues.
• Pichler Fountains and Plaza ribbon cutting is
scheduled for May 12.
• Anderson Pavilion ribbon cutting is May 14, with the
opening and ribbon-cutting of Carol Ann’s Carousel
will be May 16.
Phase 5 south of Mehring Way, west of Roebling
Bridge
• Underground utility installation continued in April.
• Feature foundation, sidewalk, and light pole base
installation continued this month.
• Verdin Bell and Procter & Gamble goVibrantscape
equipment will be installed in early May. Ribbon
cutting for this feature is scheduled for June 4.
Workers assemble Carol Ann’s Carousel.
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COMMUNICATIONS
For April, media coverage included nine stories/
mentions for infrastructure/public partnership
and 186 stories and/or mentions regarding
development.
http://thebankspublicpartnership.com/sites/
default/files/media-summary-apr2015.pdf
Social media activity for the month included
35 posts to Twitter @IBackTheBanks. Retweets,
mentions and favorites totaled 116; with 24 new
followers.

Another in a series of concrete pours at the apartment building site.

Workers continue progress on the GE Building.
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WHAT’S NEXT
Parks will continue work leading up to openings
of several features in the Smale Riverfront Park
planned for May and June. The Developer will
continue progress on the Phase IIA buildings. The
Public Parties will continue work on design for
Phase III future infrastructure.

Carousel building (foreground) with apartments (left) and GE Building (right).

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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