Phase IIA Apartment construction continues
despite challenging weather.

T H E B A N K S P R O J E C T M O N T H LY R E P O R T : F E B R U A R Y 2 0 1 5

The Banks Monthly Report:
February 2015
In February, Public Parties construction completed public safety technology
performance testing. Smale Riverfront Park progress continued on all
phases of the Park. Developer’s team continued making progress on
construction of both the apartment structure and the GE Building, despite
record cold temperatures and over a foot of total snow accumulation.
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PUBLIC PARTIES CONSTRUCTION
Public Safety
• Final performance test of the wireless cameras was
completed and approved. Close-out should begin
in March.
Lot 2 Podium
• Contractor is wrapping up efforts on the upfit
work for the 489- and 500-level of the parking
deck. All electrical and plumbing work has been
completed and inspected. Signage installation is
nearing completion. Work on safety systems will
be wrapping up in March, along with initial punch
list effort. This work will enable the Race Street
entrance to Central Riverfront Garage and parking
in the block between Freedom Way and Second
Street, Vine to Race Streets, to reopen to the public
in late March.

Crews remove accumulated snowfall so project work can proceed.

Ohio River Walk
• Bidding is underway for construction of the next
portion of the Ohio River Walk, with approval and
contract award projected for mid-March. Target for
project completion is June 2015.
Phase III
• Progress continued on the Phase III design of
the Lot 24 parking facility and one block of Race
Street, each with two levels of parking (a total
of 690 parking spaces). This scope of work is
scheduled to be bid in early summer.

Design of Lot 24 parking facility and one block of Race Street is underway.
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ECONOMIC INCLUSION
The latest Public Parties construction Economic
Inclusion information documents results through
December 31, 2014.
Disadvantaged Business Enterprise (DBE)
participation on BP12-2 is 18.9% (vs. 6.0% overall
goal). A total of $960,968 has been paid to BP12-2
DBE contractors. BP12-1 participation is 6.5% (vs.
9% overall goal). A total of $272,100 has been paid
to BP12-1 DBE contractors.
Small Business Enterprise (SBE) participation for
professional services is 18.2% (vs. 10% overall goal)
through February 28, 2014. SBE participation for
Phase III professional services is at 1.4% (vs. 10%
overall goal).
Combined minority and women workforce
participation is 17.55% as reported by hours for
September 1, 2008 through December 31, 2014.
Employees living within the 15-county CincinnatiMiddletown Metropolitan Statistical Area
represented 100% of the construction workforce.
There are no local residency participation goals for
the project.
Additional information available here.
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-feb2015.pdf

Workers complete a concrete pour for the GE Building.
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SAFETY
A total of 462,675 hours have been worked without a
lost-time injury on Phase 1 and Phase 2a Public Parties
construction through February 28, 2015.
Developer’s Phase IIA construction crew worked a
total of 179,713 hours without a lost-time incident
April 28, 2014 through February 28, 2015.

BUDGET
As of February 28, 2015, Phase 2a Budget for Public
Parties Construction remained within the published
Construction Budget amount of $56.1 million.

Shoring and decking installation is underway at the
GE Building.

Concrete pump truck in operation at the developer’s
Phase IIA Apartment structure.

Phase 2a budget expended to date is 94.68%
Budget spreadsheet, project report as well as
approved and potential change orders for the month
are available.
http://thebankspublicpartnership.com/sites/default/
files/budget-feb2015.pdf

SCHEDULE
All Public Parties construction work remained on
schedule through February 28, 2015.

Early weekday morning at the construction site.
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DEVELOPER
In the face of challenging weather conditions,
progress continued on the mixed-use building. The
Infinity structure for the main apartment tower
has reached the seventh floor. Brasfield & Gorrie is
currently projecting the structure to top out in late
spring. Installation of the roof will follow, as will the
dismantling of the tower crane.
Masonry work at the parking deck ramp continues.
Plumbing and fire protection rough-ins are
complete at street level. Framing and sheathing
for the exterior skin will follow the completion of
each Infinity level. Windows have arrived on site
and are being installed. Installation of the weather
barrier and architectural wall panels will begin, once
temperatures rise.
Vertical progress on the GE Building continued. The
seventh level has been poured out and forming
activities for the eighth level are underway.
The GE Building continued its vertical progress. The
fifth level has been poured out and forming activities
for the sixth level are underway.

View of the apartments through the GE Building structure.

Construction crew members worked a total of
179,713 hours without a lost-time incident April 28,
2014 through February 28, 2015.

Construction as of February 1.
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PARKS
Parks construction continued in February:
Phase 3 Adventure Playground
• US Army Corps of Engineers contract work
continued in February. Task areas underway include
Adventure Playground, Walnut Street pergola,
connector plaza between Walnut Street and Vine
Street Carousel, and Roebling Bridge anchorage
improvements. All areas will be completed by late
spring of this year.
Phase 4 Vine Street Fountain and Carousel
• Carousel and comfort house roofing was completed
in February; interior ceiling installation will begin in
early March.

Entry to the Carousel building.

Crews install granite stairs at the Vine Street Cascade
and Fountain.

• Fountain controls and equipment installation
continues; event center interior finishes installation
continues.
• Waterproofing tests on the cascade steps were
completed; upper level granite installation began in
February.
• Lower level electrical, HVAC, and kitchen equipment
installation continues.
Phase 5 south of Mehring Way, west of Roebling
Bridge
• Underground utility installation continues.
• Feature foundation installation, excavation and
rough grading began in February and will continue
in March.

Smale Park construction underway west of the Roebling Bridge.
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COMMUNICATIONS
For February, media coverage included 11 stories/
mentions for infrastructure/public partnership and
31 stories and/or mentions regarding development.
http://thebankspublicpartnership.com/sites/
default/files/media-summary-feb2015.pdf
Social media activity for the month included
26 posts to Twitter @IBackTheBanks. Retweets,
mentions and favorites totaled 63; with 27 new
followers.
View of the Carousel construction through the GE Office Building.

One of multiple concrete pours in the construction of the Apartment building.
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WHAT’S NEXT
Parks will continue its work with a goal of
celebrating several feature openings late spring,
including a May 16 ribbon-cutting for Carol Ann’s
Carousel. The Developer will continue progress
on the Phase IIA buildings. The Public Parties will
continue with Phase II podium fit-out construction
and continue work on design for Phase IIIA future
construction.

Smale Park Carousel, with apartments and GE building tower cranes in the background.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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