Panoramic view of The Banks Phase IIA.
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The Banks Monthly Report:
January 2015
In January, Public Parties construction focused on finishing public safety
technology testing. Smale Riverfront Park progress continued on Phases
3, 4 and 5, including Carousel, Vine Street Fountain, Walnut Street pergola,
and Great Lawn. Developer’s team continued making progress on
construction of both the apartment structure and the GE Building.
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PUBLIC PARTIES CONSTRUCTION
Public Safety
• Initial testing and integrating of the wireless
cameras is complete; final performance test will be
completed in early February after the system has
operated two to three weeks. Close-out should
occur within 30 days of the final test.
Ohio River Walk
• The Plan, Specification and Estimate (PS & E) was
approved by ODOT.
Pete Rose Way Pedestrian Bridge & Stair

Freedom Way and Rosa Parks Street: the site of the Martin Luther King Day march.

• Handrail painting has been completed.
Phase III
• Design of Phase III continued in January. Public
scope includes for 836-space parking facility and
infrastructure (Phase IIIA) and 580-space parking
facility and infrastructure (Phase IIIB).

Freedom Way at sunrise.
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ECONOMIC INCLUSION
The latest Public Parties construction Economic
Inclusion information documents results through
December 31, 2014.
Disadvantaged Business Enterprise (DBE)
participation on BP12-2 is 18.9% (vs. 6.0% overall
goal). A total of $960,968 has been paid to BP12-2
DBE contractors. BP12-1 participation is 6.5% (vs.
9% overall goal). A total of $272,100 has been paid
to BP12-1 DBE contractors.
Small Business Enterprise (SBE) participation for
professional services is 18.4% (vs. 10% overall goal)
through December 31, 2014. Work for Phase III has
begun for professional services. To date there is
commitment for 1.7% SBE participation.
Minority workforce participation is 16.29% which
includes minority female hours. Total female
participation is 2.01%. Combined minority and
women workforce participation is 17.55% as
reported by hours for September 1, 2008 through
December 31, 2014.
Employees living within the 15-county CincinnatiMiddletown Metropolitan Statistical Area
represented 100% of the construction workforce.
There are no local residency participation goals for
the project.
Additional information available here.
http://thebankspublicpartnership.com/sites/
default/files/economic-inclusion-jan2015.pdf

Setting the edge shoring on the apartment building.
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SAFETY
A total of 462,675 have been worked without a losttime injury on Phase 1 and Phase 2a Public Parties
construction through January 31, 2015.
Developer’s Phase IIA construction crew worked a
total of 157,807 hours without a lost-time incident
April 28 through January 31, 2015.

BUDGET
As of January 31, 2015, Phase 2a Budget for Public
Parties Construction remained within the published
Construction Budget amount of $56.1 million.

One of many concrete deck pours on the GE
Building.

Second Street wayfinding signage installation.

Phase 2a budget expended to date is 94.39%.
Budget spreadsheet, project report as well as
approved and potential change orders for the month
are available.
http://thebankspublicpartnership.com/sites/default/
files/budget-jan2015.pdf

SCHEDULE
All Public Parties construction work remained on
schedule through January 31, 2015.

The Phase IIA development at sunrise.
THE BANKS PROJECT MONTHLY REPORT: January 2015

5

DEVELOPER
The Infinity structure for the main residential
tower reached the fifth floor. Framing from the
fifth to sixth level is underway. Work sequence is
proceeding from south to north, counterclockwise.
Brasfield & Gorrie currently projects the Infinity
structure to top out in late spring.
Masonry work at the parking deck ramp is underway.
Plumbing and fire protection rough-in continues
for the street level and upper level units. Framing
and sheathing for the exterior skin is following the
completion of each Infinity level. Interior wall layout
and MEP rough-in at the third level is underway.
Trade contractors for the building façade will
mobilize in late February.
The GE structure continued its vertical progress. The
fifth level has been poured out and forming activities
for the sixth level are underway.
The plumbing work at the east side of the 489
level of the parking garage has been completed.
Plumbing at the west side is underway. Rough-in
for the light fixture at the 500 level of the garage
is underway; lights have been installed at the 489
level. Fixtures at the 500 level will be installed as
the rough-in work is completed. Installation of the
signage and CO monitors will begin in February.

Residential balconies at Freedom Way.

Construction crew members worked a total of
157,807 hours without a lost-time incident April 28,
2014 through January 31, 2015.

Work continued on the apartment structure
during January.
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PARKS
Parks construction continued in January:
Phase 3 Adventure Playground
• US Army Corps of Engineers (USACE) contract
continued in January.
• USACE Task areas underway include Adventure
Playground, Walnut Street pergola; connector plaza
between Walnut Street and Vine Street Carousel, and
Roebling Bridge anchorage improvements.
• All areas will be completed by late spring 2015.

Work on the Carousel roof.

Granite installation at the Carousel.

Phase 4 Vine Street Fountain and Carousel
• Carousel roofing installation began in January;
comfort house roofing is scheduled for February.
• Fountain controls and equipment installation
continues. Granite installation began in January,
while event center finishes are underway.
• Waterproofing tests were started, and door and
window installation for the Carousel began.
• Lower level electrical, HVAC, and kitchen equipment
installation continued.
Phase 5 south of Mehring Way, west of Roebling
Bridge
• Great Lawn soils, sod, trees, and irrigation were
completed in January.
• Underground utility installation continued in
January and will go on throughout the month of
February.
• Excavation and demolition continued in January;
soils and feature foundations are scheduled to begin
in February.
Sod installation at the Great Lawn.
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COMMUNICATIONS
For January, media coverage included 7 stories/
mentions for infrastructure/public partnership and
25 stories and/or mentions regarding development.
http://thebankspublicpartnership.com/sites/
default/files/media-summary-jan2015.pdf
Social media activity for the month included
30 posts to Twitter @IBackTheBanks. Retweets,
mentions and favorites totaled 64; with 34 new
followers.
Crew pour concrete for Carousel ramp.

Concrete deck pour in the GE building.
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WHAT’S NEXT
Parks will continue its work with a goal of several
ribbon-cuttings and openings late spring. The
Developer will continue progress on the Phase IIA
buildings. As construction activity on BP-12 winds
down, the Public Parties will continue with Phase II
podium fit-out construction, the Ohio River Walk,
and design for Phase III future construction.

Early morning concrete pours at the developer’s site.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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