Public Parties construction crew works on Second Street sidewalk.
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The Banks Monthly Report:
July 2014
In July, Public Parties construction work continued on Bid Packages 12-1 and
12-2. Grading and backfilling from Vine to Walnut Street is complete, along
with sidewalks along various segments of Second Street. Smale Riverfront Park
continued progress on both the Carousel Building and Adventure Play Area, while
demolishing Old Mehring Way to make room for future park phases. Developer’s
team continued its work on construction of Phase IIA’s mixed-use structure on the
block bound by Freedom Way, and Race, Second, and Rosa Parks Streets.
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PUBLIC PARTIES CONSTRUCTION
Public Safety
• Crews continued testing of garage and street
cameras and security phones.
Second Street
• Work continued on the waterproofing mid-block
on Second Street, with sidewalks being formed
and poured.
• Prus Construction completed demolition of the
remaining Race Street stub, and prep work for
pouring new sidewalk.

Concrete pour for sidewalk at Second and Walnut Streets.

Ohio River Trail
• Design continued for the extension of the Ohio
River Trail riverwalk west of the Roebling Bridge
toward Elm Street.

Crews stage equipment for work on the east corner of Vine and Second Streets.
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DEVELOPER
Brasfield & Gorrie continued to push forward with
the building’s concrete structure. By the end of the
month, the entire first level west of the expansion
joint was poured. The majority of the street level
columns on the west side of the block were also
in place. The first two west pours at the second
level have been decked out with reinforcing steel.
Decking and scaffold work is ongoing for the
remaining two pours west of the expansion joint.
The County milestone for two-way traffic at the
ramp for events was met within contract terms.
Carter worked on refining the design for the east
side of the block, making necessary modifications
to accommodate the GE office building. Design
plans are now being implemented with the
contractor; work on the east side of the block will
begin in late August.

Workers orchestrate concrete pour of garage ramp.

Crew member works on shoring for the
concrete deck.
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Overview of the Developer’s construction site on the
last day of July.
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ECONOMIC INCLUSION
The latest Economic Inclusion information documents
results through June 30, 2014.
Disadvantaged Business Enterprise (DBE) participation
on BP12-2 is 17.5% (vs. 6.0% overall goal). A total of
$865,566 has been paid to BP12-2 DBE contractors.
BP12-1 participation is 4.4% (vs. 9% overall goal) as of
June 30, 2014. A total of $154,655 has been paid to
BP12-1 DBE contractors.
Small Business Enterprise (SBE) participation for
professional services is 13.3% (vs. 10% overall goal)
through June 30, 2014.
Minority workforce participation is 16.29% (including
minority female hours). Total female participation is
2.02%. Combined minority and women workforce
participation is 17.56% as reported by hours for
September 1, 2008 through June 30, 2014.
Employees living within the 15-county CincinnatiMiddletown Metropolitan Statistical Area represented
100% of the construction workforce (one contractor
with workers for this period). There are no local
residency participation goals for the project.
Additional information available here.
http://thebankspublicpartnership.com/sites/default/
files/economic-inclusion-jul2014.pdf

Team effort to place concrete on Second Street sidewalk.
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SAFETY
A total of 448,984 hours have been worked
without a lost-time injury on Phase 1 and Phase 2a
construction through July 31, 2014.

BUDGET
As of July 31, 2014, Phase 2a Budget for Public
Parties Construction remained within the published
Construction Budget amount of $53 million.
Phase 2a budget expended to date is 95.48%.

Team discusses next step on concrete pour for Race
Street bridge.

Concrete pour of the Race Street bridge deck.

Budget spreadsheet, project report as well as
approved and potential change orders for the
month are available.
http://thebankspublicpartnership.com/sites/
default/files/budget-jul2014.pdf

SCHEDULE
All Public Parties construction work remained on
schedule through July 31, 2014.

Concrete pour for Second Street sidewalk.
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PARKS
Parks construction continued in July:
Phase 3 Adventure Playground
• Valley bridge was completed.
• Adventure Playground canopy tree planting
continued in July.
• Foundations for the shade canopy were installed.
• Irrigation installation began.
Phase 4 Vine Street Fountain and Carousel

Crew members pour concrete steps to the Carousel.

Work continues on the Adventure Play Area.

• Concrete placement for grand staircase and
cascades continued in July.
• Fountain feature utility installation continued, and
fountain equipment rough-in began.
• Podium waterproofing was installed in July and
further work will continue in August.
• Banquet center interior rough-in began; interior
finishes will continue.
Phase 5 south of Mehring Way, west of Roebling
Bridge
• Phase 5 feature design continues.
• Demolition of Lot F and Old Mehring Way was
completed; temporary parking along Mehring Way
in Phase 5 footprint was also completed.
• Excavation of the great lawn area began and will
continue into August.

Demolishing Old Mehring Way to make room for more Smale Riverfront Park.
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COMMUNICATIONS
For July, media coverage included 33 stories/
mentions for infrastructure/public partnership
and 52 stories and/or mentions regarding
development.
http://thebankspublicpartnership.com/sites/
default/files/media-summary-jul2014.pdf
Social media activity for the month included
24 posts to Twitter @IBackTheBanks. Retweets,
mentions and favorites totaled 28; with 26 new
followers.

The Gardner Family Foundation’s gift for a rose garden in Smale Riverfront Park.

Team works to complete sidewalk rehabilitation on Second Street.
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WHAT’S NEXT
Construction crews for the Public Parties will be
closer to completing their work on waterproofing
and rehabilitating sidewalks and traffic lanes on
Second Street. Parks will continue designing and
building additional features in Smale Riverfront
Park, while making strides toward completion
of the Adventure Play area and the Carousel
construction. The Developer will continue
construction on Phase IIA.

Phil Beck
The Banks Project Executive
(513) 946-4434
www.thebankspublicpartnership.com
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Crews form and pour sidewalk at Second and Race Streets.
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