
TWIN RIVERS OWNERS ASSOCIATION 
BOARD OF MANAGERS MEETING 

10/2/19 11:00 AM 
CONFERENCE CALL MEETING 

CALL IN NUMBER 712-432-0220 
PASSCODE 7265713# 
MEETING MINUTES 

APPROVED 
 

CALL THE MEETING TO ORDER 
The meeting was called to order at 11:02 AM. 
 
ROLL CALL 
Present: Clare Cavanaugh (board), Sue Poet (board), Chad Griffith, (MCPM), Eric Mowrey (MCPM), Tim 
Koepke—guest speaker (Alpine Meadows Design) 
 
APPROVE MEETING MINUTES FROM 7/30/19 MEETING 
A motion was made and seconded to approve the meeting minutes as presented with two minor 
spelling corrections. The motion passed unanimously.  
 
OLD BUSINESS 

1. SPECIAL ASSESSMENT PROJECTS UPDATE 
A. BRIDGE---Tim Koepke from Alpine Meadows Designs presented the bridge replacement 

project update. Tim indicated that Duckels Construction continues to lobby for a recycling of 
the existing highway bridge where certain elements of the existing bridge would be used.  
Alpine Meadows Design has declined to follow that suggestion for several reasons. The 
recycling of the existing bridge does not deal with the restructuring of the stream beds. 
Alpine Meadows Design strongly suggests that the existing turbulence in the stream flow 
has to be dealt with properly to avoid the continued washing out of the stream bed, which 
has undermined the existing Twin Rivers bridge. The revetment process is necessary and will 
prevent erosion in the stream bed. Alpine Meadows Design continues to support a box 
culvert design versus an open span design. In addition to what has been stated above, the 
open span design utilizing certain aspects of the recycled highway 8 bridge also presents 
aesthetic issues which are not pleasing.  
Tim Koepke noted that the open span design utilizing no revetment would potentially result 
in an approximate 30% savings in overall cost versus a box culvert, but the open span design 
does not address any of the potential erosion issues below.  
Alpine Meadow Design continues to work on finishing up the final engineering design. They 
hope to have that finished by next month or earlier. Tim thinks that Duckels Construction 
would still be interested in bidding the project. Mountain Chalet will solicit other bids as 
well. 
Alpine Meadows Design stated that they cannot get this bridge project completed in 2019. 
The project must be completed in the late summer/fall while the river flow is down. There is 
not enough time left in the season to complete for this year. Alpine Meadows Design stated 



that the existing Twin Rivers bridge can remain open this year and into 2020 but will need to 
be monitored for evidence of any further deterioration. 
Mountain Chalet will provide a summary report of the status of the bridge project and the 
crawlspace conditioning projects to the board for review and approval. This will then be sent 
to all owners. 

B. CRAWLSPACES---The Ptarmigan crawlspace is the next crawlspace designated for 
conditioning. The Confluence building crawlspace will be the next one slated to be 
conditioned. Mountain Chalet will seek to obtain in the next month a bid estimate range for 
the bridge project in order that they can determine a start date for the crawlspace 
conditioning project in Ptarmigan. Mountain Chalet has reached out to RMCAT to obtain an 
updated bid for the project as well as a potential time frame for completion. Mountain 
Chalet will send to the board a report outlining the condition of each of the crawlspaces at 
Twin Rivers. 

C. COMCAST---The upgrade is complete. The feedback to date has been very positive. 
 
SCHEDULE NEXT BOARD MEETING 
The next board meeting will be scheduled via email. 
 
ADJOURNMENT 
A motion was made and seconded to adjourn the meeting. The motion passed unanimously. The 
meeting ended at 11:36 AM.  

 
 

 
 
 


