
Cascade Airport Advisory Committee Meeting Minutes 

Date: 11 October 2018 

Time: 7:03PM 

Location: Cascade Airport FBO 

Present: Rob Terry, Wes Smith, Ryan Campbell, Tobie Olson, Mike Arnold, Kevin Bissell (of T-O 

Engineers) 

 

1. Motion to approve 6 Sept 2018 AAC meeting minutes made by Wes and seconded by Tobie.  All 

in favor. 

2. Kevin Bissell (T-O Engineers) reported that the survey, geotechnical, and wetland inventory work 

for the new apron was completed and a report is being written.  They found that part of the 

area was a low quality wetland.  Given the low quality, we should be able to get a 404 permit 

that would allow developing the land and expanding the apron to the larger proposed size. Once 

the report is completed, Kevin, a city representative (e.g. Rob or Ray), and FAA will schedule an 

apron pre-design meeting and they can get a feel for FAA’s feeling on the larger size design. 

Kevin thinks the FAA would likely rather us do the larger apron now rather than possibly 

expanding it later.  In the case that we end up building the smaller apron size, the apron design 

will still include a grade design for the whole area so that potential hanger builders would know 

the grade to which to build.  As far as timeline goes, Kevin said we’ll likely seek construction bids 

next Spring, and then seek FAA grant money that summer. 

3. Kevin is drafting the letter form to apply for the supplemental discretionary grant (100% FAA 

paid grant for economically-isolated areas), which is due Oct 31.  He will have a call with FAA 

prior to submitting the letter and will ask whether the wind sock could be included with the 

apron project.  He did not recommend including an AWOS/ASOS in this proposal. 

4. It was noted that the FAA project manager assigned to the apron project has changed to 

Roxanne Trotta.    

5. We discussed the tie down fee box.  Heather is waiting to receive fee envelopes.  Fee collection 

boxes available are expensive, so it was proposed that we would build one similar to the 

County’s at the Cabarton Boat Ramp (pipe with a slot and a hinged, locked door at bottom).  

Mike’s schedule is busy during this Fall, but he will start working on this as his schedule permits. 

6. The following items were mentioned as topics for future meetings: 

a. Establishing minimum standards for new hanger construction (e.g., sewer/water 

hookup, exterior color, construction materials, etc.) 

b. Review the language in hanger lease agreements, with particular attention to terms for 

lease renewal. 

c. Review city-approved budget for the airport.  

7. Motion to adjourn meeting made by Rob at 7:35 PM, seconded by Ryan.  All in favor. 


