
QUARTERLY SUMMARY
JULY - SEPTEMBER 2020



Program Updates

IN THE MONTH OF JULY,
the Bond Team began work onsite at 
Ashland Middle School in preparation 
for temporary classrooms and facilities. 
Additionally, the design team completed 
permit documents and submitted to 
the City of Ashland. Lincoln School also 
received upgrades to finishes, and John 
Muir Outdoor School received HVAC and 
Technology upgrades.

The design at Ashland High School, 
Helman Elementary School and 
Walker Elementary Schools continued 
throughout the month with Core Team 
Meetings.
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Program Updates

IN THE MONTH OF SEPTEMBER,

Ashland Middle School + John Muir Outdoor School and Helman Elementary 
School projects bids were due to Adroit Constrution. The team opened bids 
and began vetting and reviewing the bids, in preparation for GMPs.

The design at Ashland High School and Walker Elementary Schools 
continued throughout the month with Core Team Meetings.

Bid Day
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• Soderstrom Architects submitted the permit set of documents to the City of Ashland.
• Adroit and subcontractors began working on the temporary facilities for Ashland Middle School. 

students. The District’s Facilities team began renovating Lincoln School for John Muir Outdoor 
School Students.

• Adroit Construction Company coordinated four on-site Pre-bid Walks with Subcontractors and 
vendors to initiate a clearer understanding of specific scopes of work and the Project as a whole.

• As a result, questions arose, and four addenda have been issued for clarity on the Construction 
Documents. September 24th was Bid day. All sealed sub-contractor bids were due at 2:00pm.

• Modular punch lists have been complete. Commons area and the Administration Trailer is 
complete, and staff has moved in.

• An FFE Furniture Fair was held at AMS the week of the 28th. This gave staff of all ASD an 
opportunity to review furniture options. Consideration will then be given to make the decision 
regarding procurement of Furniture.

CURRENT ACTIVITIES

ACTIVITIES SCHEDULED FOR NEXT PERIOD
• GMP is set to be delivered to HMK on October 6th with GMP review with the Owner, 

Architect, and Contractor October 7th.
• Mobilization to the site along with temporary facilities including Fencing, Job Trailers, 

Equipment, and Utilities will begin.
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CHALLENGES

• Early in the month, just after the 
temporary restrooms were installed, 
one was broken into and vandalized. 
Additionally, the vandals ruined several 
locksets trying to get into the other 
buildings.

• After teachers moved into the 
modular classrooms new issues were 
uncovered as HVAC units had not been 
adjusted, resulting in some pretty high 
temperatures.

HIGHLIGHTS

• Great turn-out for the Pre-Bid Walks. 
This is a good sign that this is a desirable 
project and contractors are excited to be 
a part of it.

SOLUTIONS
• Modern Building Systems stepped right 

in and sent 2 technicians down to repair 
the vandalized restrooms, replace 
locksets, and addressed all of the HVAC 
units.

• HMK and Adroit have been working 
closely with the teachers programming 
thermostats, adjusting doors and 
replacing ceiling tiles.

Temporary Trailers

Temporary Counseling Office

Bid Walk

6
PAGE

ASD Quarterly Summary



HELMAN
ELEMENTARY
SCHOOL

7
PAGE

ASD Quarterly Summary



IN JULY,
In July, the Construction Document (CD) phase continued. BBT continued to meet biweekly 
with the consultant team to ensure that questions are answered, and progress continues. The 
conditional use permit was approved at the planning commission meeting as well. There was 
a site visit with Ashland School District, BBT Architects, Walker Structural Engineering, Conley 
Engineering, Powell Engineering, KenCairn Landscape Architects and Adroit Construction. An 
early work package is being developed to allow for more flexibility in the schedule for the project.

The Ashland School District, HMK, BBT and MRC Recreation has completed the design of the 
playground. It will work well with the new classroom building and also allow more inclusion by 
incorporating some ADA features in the new fixtures.

the Construction Document (CD) phase was completed. The early site work package was 
sent out to bid. Part of the bid process included a pre-bid site walk. The building package 
was also completed and Adroit and Construction Focus are developing a final estimate. 
Bid opening will be on October 1st. A design was finalized for the new playground. The 
permit package for early site work was submitted to the city of Ashland. The planning 
commission approved the land use findings for the project. A diesel tank was removed 
from the site in preparation for early site work.

IN SEPTEMBER,
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HIGHLIGHTS
• Early Site Work Package Out to Bid
• Building Package Completed
• Submitted for Permit

ACTIVITIES SCHEDULED FOR NEXT PERIOD
• 95 % CD building package estimate due
• Building Package out to bid.
• Recommendation to Award to District for early site work

Diesel Tank Removal
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CURRENT 
ACTIVITIES

• The Core Team met several times in July todiscuss programming and use of spaces.
• Two students were identified and added to the school Core team.
• Identify and review existing grades todetermine ADA accessible pathwaysthroughout the 

campus. 
• arkitek/KSW have been working hard to finish up the Schematic Design (SD) by early October. 
• That process has been supported by Core Team and Focus Group meetings in which the 

design team had the opportunity to receive direction and input from school staff and students. 
HMK released the Request for Proposals (RFP) to prospective Construction Manager/General 
Contractors (CM/GCs) early in September, held a mandatory pre-proposal meeting, and had a 
walkthrough with potential contractors.

• Proposals were turned in on September 30th with an encouraging amount of interest.

HIGHLIGHTS
• Releasing of RFP and receiving several 

proposals

ACTIVITIES SCHEDULED FOR NEXT PERIOD.
• In October, HMK will work with the school 

district to assemble a scoring committee to 
review the CM/GC proposals. If there are several 
contractors that receive high scores, the scoring 
committee will hold a series of interviews to 
select the contractor they feel fits the project 
best. The design team will move forward into 
the Design Development (DD) phase of the 
project while meeting with various consultants 
to help further refine details.
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ACTIVITIES SCHEDULED FOR NEXT PERIOD.
• An estimate will be prepared by Adroit 

and Construction focus based on the 
SD package. The Design Development 
process will begin. MRC will be preparing 
a design for the new playground. BBT and 
HMK will be meeting with the school’s 
nutrition coordinator to discuss needed 
improvements in the kitchen.

HIGHLIGHTS

• Completion of the Schematic 
Design phase.

the Schematic Design (SD) was completed. With 
the SD packet completed, Adroit and Construction 
Focus completed a preliminary estimate for the 
project. Concrete GPR was selected to perform some 
scanning and destructive testing of the existing 
building conditions to aid in the structural design. 
The district, HMK, BBT and MRC Recreation met to 
begin the design of a new playground to replace the 
existing one. There was a meeting with the school’s 
nutrition coordinator to begin fine tuning the design 
and renovation of the kitchen area. Certa Building 
Solutions was selected as the building envelop 
consultant to help oversee the design. HMK hosted 
a district-wide furniture fair for the school staff to 
come see the furniture offerings available.

IN JULY,
the Ashland School District, BBT Architects, 
Walker Structural Engineering, Conley 
Engineering, Powell Engineering, ZCS 
Engineering, KenCairn Landscape Architects
and Adroit Construction all visited the site 
to review the existing conditions and how 
they will be impacted by the design as it 
progresses.

IN SEPTEMBER,

Furniture Fair

New Addition and Renovation
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o 
KenCairn Landscape Architecture - AshlandThe following list of local vendors and contractors 
who are currently working on the projects.

ASHLAND AREA VENDORS (DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture
• Ciota Engineering
• Covey Pardee Landscape Architecture
• Douglas Engineering Pacific
• HMK Company
• KenCairn Landscape Architecture
• Kistler+Small+White Architects
• Pacific 3D Reality Capture
• Pariani Land Surveying
• Powell Engineering
• ZCS Engineering & Architecture

ASHLAND AREA CONTRACTORS
• Adroit Construction Co.
• Infinity Electric
• Van Row Mechanical
• Dobrin Consruction
• Cascade Communications
• Quality Fence
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