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In the month of February, demo and 
construction activities continued at Ashland 
Middle School + John Muir Outdoor School 
and Helman Elementary School. Significant 
progress was made at both locations, with 
building demolition of portions of Ashland 
Middle School and concrete slab pours at 
Helman.

Ashland High School Design Development 
was completed and submitted to the project 
team for estimating. Walker Elementary 
School entered the final phase of design, 
Construction Documents.

Design for district wide safety & security, technology and HVAC projects continue with design for sites 
that do not have major renovations occurring.



DEMOLITION DRAWING AD 2.01 FOR 
AREA C AND DRONE PHOTOGRAPH

ASHLAND MIDDLE SCHOOL + JOHN MUIR OUTDOOR SCHOOL

DUMPSTER DELIVERED

Area C, which is the old classroom wings, 
is being removed and ready for a whole 
new look. Roofing was removed first, 
followed by the building itself. Formwork 
and rebar for the footings at the new 
6th grade building are almost complete. 
Waterproofing at the elevator pit is in 
place, and concrete was scheduled to 
flow the first week in March.

CURRENT ACTIVITIES
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ACTIVITIES SCHEDULED FOR NEXT PERIOD

• Under slab utilities including electrical and plumbing will be installed at the new 6th grade addition.
• Once the work is in and the inspections are complete, preparations for the concrete slab will begin.

 HIGHLIGHTS
• The end of demolition is in sight. Coming out of the ground with a new 

building is the start of feeling like we are “putting it back together”.

CHALLENGES
• Soil that was unsuitable to build on was located where the new courtyard will 

be built. Excavation of additional soil was needed.

SOLUTIONS
• Unsuitable soil was removed and new woven fabric along with 4” crushed 

rock and 3/4” rock to top it off was brought in to establish a firm base.

ARCHITECTURAL SITE PLAN A1.01 AND 
DRONE PHOTOGRAPH OF FOOTINGS FOR 

NEW 6TH GRADE BUILDING
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OVERVIEW OF CONSTRUCTION PROGRESS FRAMING THE WEST SIDE OF THE BUILDING

HELMAN ELEMENTARY SCHOOL

  
• Structural steel, continuation of the framing and mechanical, 

electrical and plumbing rough in will begin to take place.

ACTIVITIES SCHEDULED FOR NEXT PERIOD

 HIGHLIGHTS
• The building has begun to go vertical with the completion of the framed walls.
• The building pad is entirely poured out with concrete.

February saw the continuation of the site 
work at Helman. All of the underground 
utilities at the new building are installed. 
The entire building pad is poured with 
concrete. RD Builders are onsite and 
starting the framing of the west side of 
the building. They will continue through 
the center portion and into the East wing 
over the upcoming weeks. Some of the 
structural steel is onsite and along with 
framing, some steel columns will begin 
to be installed.

CURRENT ACTIVITIES

4
PAGE

ASD Bond Newsletter



 

During the cost estimation, the 
design team will continue their 
progress with the Construction 
Document (CD) phase of design, 
producing the documents that 
Gerding Builders will use to 
schedule and bid the project with 
subcontractors.

CURRENT ACTIVITIES

ASHLAND HIGH SCHOOL

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
Working towards finalizing the 
Construction Documents for a 
final round of estimates. As the 
CD’s enter their final stage, the 
understanding of the scope and 
price become much clearer.

HIGHLIGHTS
• 100% Design Development documents released.

CHALLENGES
• Designing new restrooms to provide both privacy and security for students.

SOLUTIONS
• The design team produced several iterations of restroom design so staff and students could 

decide which felt the best for their school.
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STRUCTURAL INVESTIGATION 
AT THE EXISTING FOOTING

ACTIVITIES SCHEDULED FOR NEXT PERIOD

• A 95% CD estimate will occur.
• Land use commission meeting.
• The land use application will be submitted.

HIGHLIGHTS

• Structural testing cccurring
• Park Department meeting

WALKER ELEMENTARY SCHOOL

HISTORIC WINDOW RENOVATION REVIEW

February marked the half-
way point for Construction 
Documents. The findings for land 
use were submitted and these 
will go before the Commission at 
their March meeting. The project 
team also met with the Ashland 
Parks department to review the 
project and its impact on the 
parks adjacent property.

CURRENT ACTIVITIES

Some additional structural destructive and investigative testing took place onsite. There was a meeting 
onsite with a window sub-contractor to review the direction for the historic window renovation.
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PRE-BID MEETING

 

In February, the Design 
Development was completed. 
Based on this drawing set, the 
project was sent out to bid. A 
mandatory pre-bid meeting 
took place onsite.

CURRENT ACTIVITIES

WILLOW WIND LEARNING CENTER

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Bids will be received.
• Contractor Selection.

HIGHLIGHTS
• Pre-Bid meeting
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The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture 
• Adroit Construction Co.
• Ciota Engineering 
• DOBRIN
• Covey Pardee Landscape Architecture 
• Infinity Electric
• Douglas Engineering Pacific 
• Van Row Mechanical
• HMK Company 
• Cascade Communications
• KenCairn Landscape Architecture 
• Quality Fence
• Kistler+Small+White Architects 
• Bean Electric
• Pacific 3D Reality Capture 
• Renfro
• Pariani Land Surveying 
• Britannia
• Powell Engineering 
• Patriot Landscaping
• ZCS Engineering & Architecture 
• Sandeen Masonry
• Beflor 
• Alco
• Top Notch 
• Quality Fence
• Sandeen Masonry 
• S&S Sheetmetal
• Metal Masters 
• Urban Racks
• Moore construction 
• Curtis Huntley
• Devry 
• Cut N’ Break
• Precision Electric
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