MAY 2021

BOND NEWSLETTER
GENERAL

PROGRAM UPDATE
At Ashland Middle School + John Muir Outdoor School, the 6th grade wing has taken shape and now has
the concrete pad and first floor framed. The library had the brace frame have been installed. The project
is rounding the corner from demo and now headed towards new construction and renovation.
Ashland High School design is continuing to advance and the design team is taking a look at the best way
to phase the project, minimizing how long the students will be displaced.
At Walker Elementary, the project is now going to be phased, starting this summer with the seismic
renovation work at the existing building. This phased approach allows the district to take advantage of
available grants and improves the overall project schedule.
At Willow Wind Learning Center, there is a lot of behind the scenes work occurring. Submittals are coming
in and schedules are being finalized for construction to start at the beginning of summer.
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ASHLAND MIDDLE SCHOOL + JOHN MUIR OUTDOOR SCHOOL
CURRENT ACTIVITIES
Under slab utilities, including electrical
and plumbing, have been installed at the
new 6th grade addition. Once the work
is in and the inspections are complete,
preparations for the concrete slab will
begin.
The retention ponds are currently
underway on the North side of the JMOS
wing. Carpenters are onsite now and
are moving quickly adding walls and
prepping the exterior for new windows
and siding.

THE NEW 6TH
GRADE BUILDING
SLAB WITH
EXTERIOR WALLS
BEING BUILT.

JMOS NEW RESTROOM
PLUMBING INSTALLED,
BACKFILLED AND READY
FOR SLAB ON GRADE

DUMPSTER DELIVERED
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ACTIVITIES SCHEDULED
FOR NEXT PERIOD
•

•

Concrete slab pours for the
new 6th grade addition will
be sectioned off into three
pours.
Then framing will begin.

HIGHLIGHTS
•
•

Milestone has been met.
The new 6th Grade building slab on grade is poured, and framing has begun.
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HELMAN ELEMENTARY SCHOOL
CURRENT ACTIVITIES
At Helman in April, all of the framing
on the west side of the new addition
was completed. The roof was sheeted
and dried in. The east side walls were
framed and RD Builders advanced
with sheeting the east side. Van Rowe
Mechanical worked on roughing in the
plumbing throughout. Precision Electric
has been installing boxes and began to
run conduit. Robert Lloyd Sheetmetal
is beginning to install the main ducting
runs on the west side of the addition.
Brittania has continued some of the
site work by grading out the west side
and installing some of the site utility
mains. Energy Performance Engineering
performed the commissioning kick off
meeting.

ACTIVITIES SCHEDULED FOR NEXT PERIOD
• Continued mechanical, electrical and plumbing rough in.
• Dry in of the east side of the building.

EAST SIDE EXTERIOR WALL FRAMING
AND SITE RETAINING WALL
OVERVIEW OF CONSTRUCTION PROGRESS

HIGHLIGHTS
•

Commissioning Kick Off
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ASHLAND HIGH SCHOOL
CURRENT ACTIVITIES

Construction Documents are
currently being worked on,
gathering all of the information
with help from Consultants,
Contractors, and Focus Groups.
As we get closer to having this
complete, an estimate will then
be requested to evaluate the
budget before the CM/GC sends
out the Invitation to Bid.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
•
•

Working towards finalizing the
Construction Documents for a
final round of estimates.
As the Construction Documents
enter their final stage, the
understanding of the scope and
price become much clearer.

HIGHLIGHTS
•

Collaborating with Staff, Architects, Consultants and Contractors to design a project with
functionality, safety and usability has been very smooth. Everyone is fluent and respectful
of others expertise.
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WALKER ELEMENTARY SCHOOL

CURRENT ACTIVITIES
The Walker Elementary project
spent the month of April getting
ready to move forward with a first
phase of construction focusing on
the seismic work in order to take
advantage of the seismic grant.
The larger building addition
and renovation portion is still
proceeding to seek approval
from the jurisdictional authorities
to get the proper approvals and
permits to enter the construction
phase. Sandow Engineering was
hired to perform a traffic analysis
to help with getting approval from
Ashland planning.

SCHEMATIC
OF NEW SITE
LAYOUT

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• The Phase 1 Seismic work
will be going out to bid.

HIGHLIGHTS
RENDERING OF RENOVATED CAFETERIA

• Phasing of the project
to allow it to continue
forward with seismic
work.

CHALLENGES
• Continued challenges
seeking a resolution to
the Parks Department
conditions for approval.
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WILLOW WIND LEARNING CENTER
CURRENT ACTIVITIES

During April, with Outlier
onboard, submittals began to
come in. This early submittal
process will allow Outlier
to get any long lead items
on order because of the
short construction window.
System’s West was hired to
perform the commissioning
process for this project and
will be hosting a kick off
meeting next month. Coleman
Creek Consulting performed
a hazardous material survey
and wrote the abatement
scope of work.

ACTIVITIES SCHEDULED FOR NEXT PERIOD
• Pre-Construction Meeting
• Commissioning Kick Off

ARCHITECTURAL RENDERING
OF NEW BATHROOM ADDITION

HIGHLIGHTS
•
•

System’s West selected as the Commissioning agent.
Coleman Creek performed the hazardous material safety.

8 ASD Bond Newsletter

PAGE

The following list of local vendors who are currently
working on the projects.
ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture
• Adroit Construction Co.
• Ciota Engineering
• DOBRIN
• Covey Pardee Landscape Architecture
• Infinity Electric
• Douglas Engineering Pacific
• Van Row Mechanical
• HMK Company
• Cascade Communications
• KenCairn Landscape Architecture
• Quality Fence
• Kistler+Small+White Architects
• Bean Electric
• Pacific 3D Reality Capture
• Renfro
• Pariani Land Surveying
• Britannia
• Powell Engineering
• Patriot Landscaping
• ZCS Engineering & Architecture
• Sandeen Masonry
• Beflor
• Alco
• Top Notch
• Quality Fence
• Sandeen Masonry
• S&S Sheetmetal
• Metal Masters
• Urban Racks
• Moore construction
• Curtis Huntley
• Devry
• Cut N’ Break
• Precision Electric

•
•

Advanced Air
Welburn Electric

