JUNE 2021

BOND NEWSLETTER
GENERAL

PROGRAM UPDATE
May has been the busiest month for the bond to date.
With two major projects well underway in construction,
Willow Wind School’s project kicked off pre-construction
meetings in anticipation for summer break. Additionally,
Walker Elementary School construction documents were
issued to bidders.
Ashland Middle School + John Muir Outdoor School
(JMOS) project continues with framing of the 6th grade
building, concrete work for the administration addition
and structural work throughout existing building.
Ashland High School design is wrapping up, with the
last design meeting occurring in June. Additionally, the
project team is nearing completion of the phasing plan.

MECHANICAL DUCTING
FOR THE NEW HVAC
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ASHLAND MIDDLE SCHOOL + JOHN MUIR OUTDOOR SCHOOL
CURRENT ACTIVITIES
Work is happening at every corner of
the project. The 6th grade building is
on the second-floor framing with roof
framing in the very near future. The new
library has the main brace frame in, and
rough framing continues. Old roofing
is being removed with preparations
for additional diaphragm framing.
Structural steel, blocking, backing is
underway in the rest of the project.

THE NEW 6TH GRADE
BUILDING SECOND STORY
WALLS BEING BUILT.

ELEVATOR STEEL
SUPPORT AT THE 6TH
GRADE BUILDING

DUMPSTER DELIVERED
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ACTIVITIES SCHEDULED FOR NEXT PERIOD
•
•

Walls will begin after the concrete floor has had time to set up in the Administration area.
Site work will continue a fast pace with additional crews added to the project.

EAST END OF JMOS WING. SUBGRADE PREPARED
AND READY FOR STEEL STRUCTURE FOOTINGS TO BE
DIMENSIONED AND EXCAVATED.

HIGHLIGHTS
•
•

Demolition of existing structures is coming to an end.
We are almost done “removing” parts and pieces of the existing building to
make way for new components.
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HELMAN ELEMENTARY SCHOOL

CURRENT ACTIVITIES
May saw the majority of the framing and
sheeting competed at Helman. The full
profile of the building is now evident,
and the individual rooms inside are
being outfitted with conduit, ducting and
plumbing. Both wings of the new addition
were dried in by Jam roofing. RD Builders
are working to complete the framing of
the center of the building. Brittania is
nearly complete with installation of a
large 10’ curtain drain that will capture
excess storm water that has plagued the
existing school for years. Dallas Glass,
Ariel Sheetmetal, Certa and QED labs
performed a successful window test on
the mock up window.

ACTIVITIES SCHEDULED FOR NEXT PERIOD
• Continued Mechanical, Electrical and Plumbing
Rough In
• Site Utilities
• Roofing

OVERVIEW OF CONSTRUCTION PROGRESS

HIGHLIGHTS
•
•

East and West Wing dried in.
Successful window test on mock up.

ELECTRICAL CONDUIT AND
HYDRONIC PIPING ROUGH IN
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ASHLAND HIGH SCHOOL
CURRENT ACTIVITIES

Construction Documents are
currently being worked on
gathering all the information
with help from Consultants,
Contractors, and Focus Groups.
As we get closer to having this
complete, an estimate will then
be requested to evaluate the
budget before the CM/GC sends
out the Invitation to Bid.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
•
•

Working towards finalizing the
Construction Documents for a
final round of estimates.
As the Construction Documents
enter their final stage, the
understanding of the scope and
price become much clearer.

HIGHLIGHTS
•
•

A site committee
meeting was held on
May 18th, 2021.
This gave anyone who
wanted to attend the
opportunity to see
overall floorplans,
new classroom
layouts, exterior
elevations, project
goals, and project
phasing expectations.
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WALKER ELEMENTARY SCHOOL

CURRENT ACTIVITIES
Phase 1 of Walker Elementary
is out to bid. This phase is the
seismic renovation of the existing
building wing. Bids are due at
the beginning of June. A pre-bid
walk was performed with great
sub contractor participation. The
new addition and site work phase
will be presented to the Parks
Commission once again in June
for their support and presented
to the planning commission in
July for land-use approval.

SCHEMATIC
OF NEW SITE
LAYOUT

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Bids will be received for the
phase 1 work.

HIGHLIGHTS
RENDERING OF RENOVATED CAFETERIA

• Great participation at the
pre-bid walk.

CHALLENGES
• Continued challenges
seeking a resolution to
the Parks Department
conditions for approval.
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WILLOW WIND LEARNING CENTER

CURRENT ACTIVITIES

In May, ASD, HMK and Outlier along with their sub-contractors met onsite to start working through
the details of starting construction in June. Submittals are all in and the sub-contractors have
begun to acquire material. Abatement and demo will be the first work to begin. HMK hosted
the pre-construction kick off meeting outlining the expectations and requirements as the project
starts construction. Systems West hosted a Commissioning kick off meeting with the mechanical
and electrical sub-contractors.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Construction Starting

HIGHLIGHTS
•
•
OVERVIEW OF
WILLOW WIND

Pre-Construction meeting.
Commissioning kick off meeting.
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The following list of local vendors who are currently
working on the projects.
ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture
• Adroit Construction Co.
• Ciota Engineering
• DOBRIN
• Covey Pardee Landscape Architecture
• Infinity Electric
• Douglas Engineering Pacific
• Van Row Mechanical
• HMK Company
• Cascade Communications
• KenCairn Landscape Architecture
• Quality Fence
• Kistler+Small+White Architects
• Bean Electric
• Pacific 3D Reality Capture
• Renfro
• Pariani Land Surveying
• Britannia
• Powell Engineering
• Patriot Landscaping
• ZCS Engineering & Architecture
• Sandeen Masonry
• Beflor
• Alco
• Top Notch
• Quality Fence
• Sandeen Masonry
• S&S Sheetmetal
• Metal Masters
• Urban Racks
• Moore construction
• Curtis Huntley
• Devry
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric

