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Program UpdatesJULY AND AUGUST
July was a very busy month for bond work 
as the majority of staff was out for summer 
break. Walker Elementary kicked off 
construction beginning with mobilization, 
abatement and demo. The Willow Wind 
renovation project was well underway 
and turned the corner to starting finishes 
and tidying up the site work with school 
starting just around the corner. Ashland 
Middle School + John Muir Outdoor 
School’s new west parking lot continued 
along and inside the building, the structure 
was being renovated to accomodate the 
new mechanical and plumbing. Helman 
Elementary School continued along with 
drywall going up inside and cladding 
beginnning to be hung outside.

SEPTEMBER
The bond work is well into halfway 
through and most of the sites are now 
either under construction or in the tail 
end of design. Willow Wind wrapped up 
this month with the exception of a few 
minor items. Walker Elementary is nearly 
through demo and is starting to install 
the seismic improvements on the existing 
building. Helman Elementary is close with 
only a couple months left before the new 
building addition is done. Ashland Middle 
School and John Muir Outdoor School 
is starting to see the exterior building 
envelope sealed up. Ashland High School 
is working through design and focusing 
heavily onconstructability to try and 
mitigate any issues during construction.

AERIAL VIEW OF NEW PARKING LOT AND
PROGRESS AT ASHLAND MIDDLE SCHOOL

With four of the sites under construction and the remaining projects all in design, the Bond 
Program hit the peak busyness. Helman  continued into interior finishes and exterior site work 
on the new building. Walker Elementary was heavily underway in abatement and demo, while 
the Phase 2 design work is being wrapped up. Students returned onsite at Willow Wind School 
and reaped the benefits of the new restrooms and updated HVAC system. Ashland Middle 
School + John Muir Outdoor School continued renovation work and completed the new parking 
area in time for the start of school. Ashland High School continued constructability and phasing 
discussions.

AERIAL VIEW OF PROGRESS AT HELMAN 
ELEMENTARY SCHOOL
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APRIL: The new curbs, parking and 
drive lanes were slated to be completed 
before school started in the fall. 
Efficient progress was made, and was 
made ready for asphalt in the parking 
lot mid-August, in order to be ready for 
kids to be dropped off on the first day 
of school. On the inside, hallways have 
been raised for portions of ducting, 
plumbing, fire sprinklers, and electrical 
components. Weather barrier was 
in process on many portions of the 
project in preparation of windows and 
siding.

CURRENT ACTIVITIES

MAY: The new curbs, parking and drive 
lanes were completed just in time for 
school start. On the inside, hallways 
have been raised for portions of 
ducting, plumbing, fire sprinklers, and 
electrical components. Weather barrier 
was in process on many portions of the 
project as well as windows and siding.

4
PAGE

ASD Quarterly Summary



ACTIVITIES SCHEDULED FOR NEXT PERIOD
• Siding on the Mid Gym started and will continue into next month. 
• Rough in with all of the trades will continue in all areas of the building. 
• HVAC units will be placed on the buildings with a crane at the end of the month.

Roofing will be the name of the game beginning in September. Getting the buildings “dried in” 
is essential for all the interior work to be protected from the weather. The courtyard concrete is 
currently being poured. The new 6th grade building has stucco being installed.

HIGHLIGHTS

• All the trades are roughing 
in utilities in every building.

JUNE

6TH GRADE BUILDING PROGRESS. STUCCO HAS BEGUN.
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APRIL
Jam Roofing was onsite at Helman, installing the 
roof. The drywall was hung in the west wing, along 
with all of the interior insulation being installed, 
and the insulators were working on the east wing. 
The metal stud framing for some of the interior 
details were underway. Storefront windows were 
being installed, starting with the frames. The two 
mechanical mezzanines now have stairs up to 
them and they have been poured with concrete. 
Brittania continued to grade out the site and with 
the perimeter footing drains installed, the building 
perimeter mostly backfilled.

The new building addition moved along 
and some of the focus shifted to the 
existing boiler rooms. The new boilers were 
set in place and Precision Electric and Van 
Rowe Mechanical worked on getting them 
installed to supply the entire campus. The 
exterior windows were about 50% installed 
and QED Labs was onsite to perform 
another window test, looking for any leaks. 
The test was successful. Jam Roofing was 
nearly complete with the roof installation. 
Drywall began to get texture, starting in the 
mechanical mezzanines.

Robert Lloyd Sheetmetal concluded the 
majority of the ducting and went back to 
seismically reinforce it. Precision Electric 
continued to pull wire throughout the new 
addition. Underground conduit was placed 
that connects the new addition to the 
existing boiler room. The hydronic mains 
lines were run underground from the new 
building to the existing boiler room.

MAY

NEW MECHANICAL MEZZANINE

SOUTH PARKING LOT ADDITION

Robert Lloyd Sheet Metal began to work 
on the existing buildings that are set to 
have their HVAC upgraded. The existing 
boiler was being removed and some of the 
infrastructure for the new boilers and chiller 
were being installed.

STOREFRONTS AT SOUTH-EAST ACTIVITY SPACE
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ACTIVITIES SCHEDULED FOR NEXT PERIOD
• New boiler will be started up

HIGHLIGHTS
• Siding and exterior insulation
• Air handler units are onsite

CHALLENGES
• Continued labor shortages 

impacting the Sub-Contractors

NEW HYDRONIC LINES AT THE NEW BUILDING

SEPTEMBER
The focus is on getting the mechanical 
system that will supply both the new 
building and the existing campus up and 
going. The new boilers are in place and the 
existing chiller has been decommissioned 
with the end of the warm weather. Siding 
and exterior insulation is going up on the 
exterior of the building. The two new air 
handlers arrived onsite and a crane was 
brought in to set them in place. With these 
units in, the final portion of the roof can be 
completed. The drywall installation inside 
the new building. The hydronic lines have 
been tested and will be terminated at the 
units and boilers. Around the perimeter of 
the new building, concrete is being poured 
for the outdoor activity spaces, retaining 
walls and sidewalks.

EXTERIOR SITE CONCRETE POUR
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CURRENT 
ACTIVITIES
JULY + AUGUST: 
Throughout the months of July 
and August, activities included 
opening up walls, ceilings and 
interstitial spaces to get a clearer 
understanding of how the 
buildings were built. The project 
team reviewed and reconciled the 
last round of estimate for Phase I. 

HIGHLIGHTS
• Working with the Design team and CMGC to explore interstitial spaces, wall 

types and Pipe sizing to eliminate more questions down the road.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD.
• Full Constructability Review will be 

underway to capture any additional 
areas where Value Engineering 
measures may be implemented 
depending on estimates. 

• Arkitek will complete Phase II 
drawings and submit to estimators.

The project team is reviewing and reconciling the last round of estimate for Phase I. Additionally, 
the team is reviewing the Phase I and Phase II (Campus-Wide HVAC) drawings to determine the 
potential for phasing and minimal disruptions to students.

SEPTEMBER
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Abatement and demolition continued at 
Walker. Belfor made great progress on 
abating all of the necessary spaces in the old 
building. Structural improvements started to 
take place in the cafeteria with installation of 
shoring and BBT Architects completed the 
95% Construction Documents and Adroit and 
Construction Focus put together estimates. 
Design began on the Phase 3 Gymnasium 
Seismic improvements and ZCS Engineering 
made a site visit to review the newly exposed 
structure on the main building and the 
existing gym structure for their design.

JULY
Adroit mobilized onsite with their job trailer, 
and temporary construction fences went 
up. Demo and abatement began on the 
existing school. The project team met with 
Adroit and BBT Architects to discuss bidding 
strategies for the site and addition work and 
also the gym seismic project. The second 
phase of the project was presented again, 
with Parks and Recreation having approved 
it, at the Planning Commission meeting and 
the commissioners made a motion to adopt 
the findings. This allowed the project to 
proceed with the second phase which will 
comprise  of the building addition and site 
work.

AUGUST

EXPOSED STRUCTURE IN BASEMENT

START OF ABATEMENT IN THE CAFETERIA
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ACTIVITIES SCHEDULED FOR 
NEXT PERIOD.
• Beginning of the east 

wing demo.
• Continued framing.

HIGHLIGHTS

• Destructive Testing that will allow the 
seismic design on the gym to continue.

Abatement is nearly complete and 
demo continues in the East Wing. Devry 
is onsite now and framing and blocking 
the seismic improvements to the existing 
classroom wing. The cafeteria is currently 
getting some of the metal structural 
framing installed including new footings. 
The last few details are being completed 
for the Phase 2 design and it will be 
going out to bid next month. Western 
Testing was onsite to perform some 
destructive testing on the gymnasium. 
The information from this testing will 
be used for the design of the seismic 
improvements at the gym.

SEPTEMBER

NEW STEEL STRONGBACKS IN CAFETERIA

OLD ADMINISTRATION AREA COMPLETELY DEMOED
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ACTIVITIES SCHEDULED FOR NEXT PERIOD.
• Framing of new restrooms and health 

room.

August saw a flurry of activity as the school year start 
quickly approached. New restrooms were tiled, had 
flooring installed and new fixtures installed. Ducting 
for the new HVAC system was installed and trimmed 
out. The new electrical service was installed and the 
switch gear was energized. The new HVAC units were 
started up and began supplying the new space fresh 
conditioned air. Site walkways and ramps were poured 
and completed. Landscape base and sprinklers were 
installed. The pad for the new modular building was 
completed and utilities were stubbed out at the 
location. Interior spaces received paint. The new 
health room was completed and trimmed out.

JULY
In July, all of the abatement was completed. 
The health room and new bathroom 
addition were framed completely out. 
Advanced Air continued to run the HVAC 
ducting and are now installing the units. 
The ADA site ramp was formed and the 
stem walls received concrete. Drywall is 
hung in the new storage/restroom hallway, 
health room and pump room. The new 
electrical service that will supply the HVAC 
equipment has been trenched and the 
vault is set in place. Evergreen Roofing is 
beginning to install the new roofing.

AUGUST
DRYWALL AT NEW HEALTH ROOM

PREPPING THE PAD AND TRENCHING
UTILITIES FOR THE NEW MODULAR
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ACTIVITIES SCHEDULED FOR NEXT PERIOD.
• Some continued punchlist items to include Controls, Grading cubbies and paint.

HIGHLIGHTS

• New Modular was completed.

CHALLENGES
• Remaining HVAC Controls 

work is waiting on components 
to arrive.

In September at Willow Wind, a 
few remaining punch list items 
were addressed but the main 
focus was on the new modular. 
It arrived onsite and was set in 
place. Electrical and plumbing 
were hooked up to it and a 
new concrete access ramp was 
poured. Staff is now able to use 
the two new classrooms. There 
are a few remaining items to be 
addressed including the addition 
of some more cubbies, exterior 
painting, addition of HVAC to 
the upstairs and some grading 
around the modular. This work is 
scheduled for October.

SEPTEMBER

OVERVIEW OF RESTROOM BUILD OUT, NEW LOCKERS AND SIDEWALKS

NEW MODULAR AND CONCRETE ACCESS RAMP
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o 
KenCairn Landscape Architecture - Ashland

The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture 
• Adroit Construction Co.
• Ciota Engineering 
• DOBRIN
• Covey Pardee Landscape Architecture 
• Infinity Electric
• Douglas Engineering Pacific 
• Van Row Mechanical
• HMK Company 
• Cascade Communications
• KenCairn Landscape Architecture 
• Quality Fence
• Kistler+Small+White Architects 
• Bean Electric
• Pacific 3D Reality Capture 
• Renfro
• Pariani Land Surveying 
• Britannia
• Powell Engineering 
• Patriot Landscaping
• ZCS Engineering & Architecture 
• Sandeen Masonry
• Beflor 
• Alco
• Top Notch 
• Quality Fence
• Sandeen Masonry 
• S&S Sheetmetal
• Metal Masters 
• Urban Racks
• Moore construction 
• Curtis Huntley
• Devry 
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric
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