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The bond program continues to hit peak velocity, 
Helman Elementary School’s new addition 
is approaching completion date. Although, 
several key materials still have not arrived. 
Ashland Middle School and JMOS construction 
is progressing well and maintaining schedule. 
Walker Elementary School’s addition bid and 
Adroit is completing the GMP for the December 
board meeting. Ashland High School is nearing 
completion of design and documents prepared 
to issued to bidders at the start of next year.



FINISHES AT THE 2ND 
FLOOR 6TH GRADE 

STUCCO ON THE 6TH 
GRADE BUILDING

SIDING ON THE EAST 
SIDE OF THE MID GYM

ASHLAND MIDDLE SCHOOL + JOHN MUIR OUTDOOR SCHOOL

Siding on the east side of the Mid Gym 
is almost complete. Stucco on the new 
6th grade building is also in its final 
stages, with drywall finishes on the 
second floor taking place, and will be 
ready for paint next month. The main 
Electrical room is painted and ready 
for gear to be installed. Insulation is 
installed in the D wing getting ahead of 
the sheet rockers.

CURRENT ACTIVITIES
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STEEL CANOPYS ERECTED 
AND READY TO RECEIVE 

METAL ROOF PANELS

INSULATION IN THE D WING 
BETWEEN CLASSROOMS

MAIN ELECTRICAL 
ROOM PAINTED AND 

READY FOR GEAR

ACTIVITIES SCHEDULED FOR NEXT PERIOD

• The first several layers of the roofing system 
have been installed.

• Scheduled activities for this next period are the 
final layer of roofing and flashings. 

• Everything is dried in, so trades can continue 
rough in on the inside of the buildings. 

• Steel canopies at the courtyard and the East end 
of JMOS have been erected. 

• The next step in the process will be the metal 
roofing panels.

 
HIGHLIGHTS
• All the trades are 

roughing in utilities 
in every building.
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NEW TILE IN RESTROOMS

HELMAN ELEMENTARY SCHOOL

  
• Siding installation
• Casework

ACTIVITIES SCHEDULED 
FOR NEXT PERIOD

HIGHLIGHTS
• Site working is starting on the basketball 

court, along with new parking

CHALLENGES
• Continued Issues with procurement – 

siding, generator, drinking fountains and 
electrical gear.

Drywall continues to be installed in the 
new building. Data cables and wire are 
being run to the outlets. Lights and ceiling 
grids are starting to be installed on the east 
side. The north courtyard that includes 
snowmelt in some of the sidewalks is 
all poured out. The final pieces of the 
new HVAC system are being installed. 
This includes ducting connections, seals 
and seismic bracing. The roof is nearly 
complete now that the new mechanical 
units have arrived and been set in place. 
Site work continues on the east side of 
the new building as the new basketball 
court and parking lot are being prepped.

CURRENT ACTIVITIES
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The project team is reviewing 
and reconciling the last round of 
estimate for Phase I. Additionally, 
the team is reviewing the Phase 
I and Phase II (Campus-Wide 
HVAC) drawings to determine 
the potential for phasing and 
minimal disruptions to students.

CURRENT ACTIVITIES

ASHLAND HIGH SCHOOL

ACTIVITIES SCHEDULED FOR NEXT PERIOD

• Full Constructability Review will be underway to capture any additional 
areas where Value Engineering measures may be implemented 
depending on estimates. 

• Arkitek will complete Phase II drawings and submit to estimators.

HIGHLIGHTS
• Working with the Design 

team and CM|GC to explore 
interstitial spaces, wall types 
and pipe sizing to eliminate 
more questions down the 
road.

• We are also working on 
a Site Logistics plan to 
minimize impact to students 
and staff.
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ROOF DEMO AND 
REPLACEMENT AT 

RENOVATION

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Continued site work
• Awarding of the Phase 2 Contract

HIGHLIGHTS

• Roofing material arrived onsite
   (Long lead item)
• Site work began

WALKER ELEMENTARY SCHOOL

NEW STEEL STUD
STRONGBACKS IN BASEMENT

This month, site work began with 
clearing and grubbing, as well as 
tree removal on the southeast 
side of the campus, preparing 
for the new parking lot. The new 
sheeting on the existing school 
wing and cafeteria is complete 
and the new roof is being 
installed. Framing and structural 
improvements are continuing 
with some additional metal stud 
strongbacks to brace the existing 
building in the event of seismic 
activity. Phase 2, which includes 
the new addition, was bid and 
there was good coverage from 
the local subcontractor groups.

CURRENT ACTIVITIES
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The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture 
• Adroit Construction Co.
• Ciota Engineering 
• DOBRIN
• Covey Pardee Landscape Architecture 
• Infinity Electric
• Douglas Engineering Pacific 
• Van Row Mechanical
• HMK Company 
• Cascade Communications
• KenCairn Landscape Architecture 
• Quality Fence
• Kistler+Small+White Architects 
• Bean Electric
• Pacific 3D Reality Capture 
• Renfro
• Pariani Land Surveying 
• Britannia
• Powell Engineering 
• Patriot Landscaping
• ZCS Engineering & Architecture 
• Sandeen Masonry
• Beflor 
• Alco
• Top Notch 
• Quality Fence
• Sandeen Masonry 
• S&S Sheetmetal
• Metal Masters 
• Urban Racks
• Moore Construction 
• Curtis Huntley
• Devry 
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric
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