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In January, Helman Elementary’s news 
addition was completing final tasks, before 
students moved in the first week of February. 
Ashland Middle School + JMOS continued with 
finishes, including painting throughout. Walker 
Elementary School is making great progress, 
with site clearing and beginning forming 
foundations and site utilities for the new 
parking lot. Ashland High School documents 
were issued for bidding, with bids due early 
February. Finally, the District-Wide HVAC 
projects were issued to bidders with bids due 
in Februrary.



JMOS SIDEWALK 
POURED

PLAYGROUND CANOPY 
FRAMING INSTALLED.

ACTIVITIES SCHEDULED 
FOR NEXT PERIOD
• Tile in restrooms in the 6th 

grade building will be installed. 
• Window installation at every 

building.
• Sheetrock and even paint 

will begin in several areas 
including Building E, C, and D. 

• Grid ceilings will commence in 
building E second floor.

ASHLAND MIDDLE SCHOOL + JOHN MUIR OUTDOOR SCHOOL

 
HIGHLIGHTS
• All the trades are roughing in 

utilities in every building.

Electrical, plumbing, HVAC were 
roughed in in several areas. Insulation 
and sheetrock began in area C, while 
painting started in Building E and will 
continue from the 2nd floor down to the 
first floor. Once painting is complete, 
the ceilings will begin.

CURRENT ACTIVITIES
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 HIGHLIGHTS
• Beginning to install the playground.
• Paving parking lot, basketball court, and utility yard.

CHALLENGES
• Labor issues effecting case work and flooring completion.

HELMAN ELEMENTARY SCHOOL

  
• Staff move into new building
• Start work on the remodel/demo of the existing

ACTIVITIES SCHEDULED FOR NEXT PERIOD

This month was the push towards the 
end to complete the new building. 
The new parking lot, basketball court 
and utility yard were all paved with 
asphalt. The siding components arrived 
and that portion neared completion. 
The playground was beginning to be 
installed. Inside the building, case work 
continued. Flooring and floor finishes 
were underway. All of the resilient carpet, 
polished concrete, and epoxy flooring 
was completed, and the installers worked 
to finish the marmoleum flooring. All of 
the lighting is now on, and the low voltage 
equipment was being tested out. Tack-
able wall surfaces were being installed. 
All of the furniture was onsite and waiting 
for the rooms to be finished to set them 
in place. The temporary modular building 
for the administrative staff was delivered.

CURRENT ACTIVITIES

STANDARD RESTROOM 
WITH EPOXY FLOOR

NEW PARKING LOT AND 
BASKETBALL COURT
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Bid packages will go out 
this month. Site walks were 
scheduled and bidders will have 
a window of opportunity to ask 
questions before bid day.

CURRENT ACTIVITIES

ASHLAND HIGH SCHOOL

ACTIVITIES SCHEDULED FOR NEXT PERIOD
• The CMGC will combine apparent low bids and have meetings 

to finalize the GMP to begin the procurement process.

HIGHLIGHTS
• Collaborating with the Constructability Review team, arkitek, Gerding Builders and the 

School District have been very successful in dialing in the Construction Documents. The 
completeness and clarity is a result of the whole team working together.
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NEW BUILDING 
ADDITION 

EXCAVATION

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Pouring the footing of the new addition
• MEP Rough In

HIGHLIGHTS

• Building footprint is excavated.
• MEP Subcontractors are onsite.

WALKER ELEMENTARY SCHOOL

BATTER BOARDS ARE 
UP AND FORMS ARE IN 
PROGRESS FOR FOOTINGS

The work on the new addition 
began this month. The new 
parking lot excavation and 
backfill was completed. This area 
will act as a laydown yard for a 
large portion of the project. The 
footprint of the new building 
addition was excavated, and 
the footings were just starting 
to get formed for concrete. 
The mechanical, electrical, and 
plumbing sub-contractors began  
mobilizing onsite. Rough in will 
begin to occur in the renovation 
areas.

CURRENT ACTIVITIES
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The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture 
• Adroit Construction Co.
• Ciota Engineering 
• DOBRIN
• Covey Pardee Landscape Architecture 
• Infinity Electric
• Douglas Engineering Pacific 
• Van Row Mechanical
• HMK Company 
• Cascade Communications
• KenCairn Landscape Architecture 
• Quality Fence
• Kistler+Small+White Architects 
• Bean Electric
• Pacific 3D Reality Capture 
• Renfro
• Pariani Land Surveying 
• Britannia
• Powell Engineering 
• Patriot Landscaping
• ZCS Engineering & Architecture 
• Sandeen Masonry
• Beflor 
• Alco
• Top Notch 
• Quality Fence
• Sandeen Masonry 
• S&S Sheetmetal
• Metal Masters 
• Urban Racks
• Moore Construction 
• Curtis Huntley
• Devry 
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric
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