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Program UpdatesJANUARY
In January, Helman Elementary’s news 
addition was completing final tasks, 
before students moved in the first week 
of February. Ashland Middle School + 
JMOS continued with finishes, including 
painting throughout. Walker Elementary 
School is making great progress, with 
site clearing and beginning forming 
foundations and site utilities for the 
new parking lot. Ashland High School 
documents were issued for bidding, 
with bids due early February. Finally, the 
District-Wide HVAC projects were issued 
to bidders with bids due in Februrary.

MARCH
In March, significant progress continued 
at Ashland Middle School + JMOS, with 
mechanical unit installation on rooftops, 
concrete polishing and finishes 
throughout. Helman Elementary School 
phase II work continued, with demolition 
of Quad A. Walker Elementary School 
completed a major milestone with 
pouring the slab for the new addition. 
At Ashland High School, the design 
team was working to separate the ADA 
improvements around the campus to be 
bid in April. Additionally, HMK requested 
proposals for controls upgrades at the 
High School and Bellview Elementary 
School.

BUILDING SLAB PREPARATION AT WALKER 
ELEMENTARY SCHOOL NEW ADDITION

FEBRUARY
February was a momentus milestone in the bond program, with students starting the second 
week of February in the new building at Helman Elementary School. Ashland Middle School and 
Ashland Outdoor School is continuing to progress through finishes. Ashland High School received 
the GMP from Gerding Builders and Walker Elementary School’s new addition progressed with 
concrete foundations. Finally, Maintenance and Transportation projects bid and contracts were 
awarded to Outlier Construction.

JMOS CEILINGS CLEANED AND SEALED
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JANAURY: Electrical, plumbing, HVAC 
were roughed in, in several areas. 
Insulation and sheetrock began in area 
C, while painting started in Building E 
and will continue from the 2nd floor 
down to the first floor. Once painting is 
complete, the ceilings will begin.

CURRENT ACTIVITIES

FEBRUARY: Progress throughout 
the month of February included E 
building being painted on the inside. 
Ceilings were 75% installed with MEP’s 
trimming out right behind. Bathroom 
tile was completed, and flooring was 
in process of being installed. Exposed 
existing ceilings in JMOS and AMS wings 
were cleaned and in the process of 
being sealed. Asphalt was completed 
in the common courtyard area. The 
boiler room is nearing completion with 
only insulation, finishes and start up 
needed.
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ACTIVITIES SCHEDULED FOR NEXT PERIOD
• Focusing on JMOS. 
• Rough in inspections, insulation and 

sheetrock will begin.

A major push right now is to complete 
the concrete polishing. Once that is 
complete, it enables all of the finishes 
to commence. Paint is moving quickly 
throughout all buildings as well as 
ceilings, tile, light fixtures, plumbing 
fixtures and much, much more.

HIGHLIGHTS

• Starting to see the finishes go in, 
especially in the new 6th grade 
building, reminds us the end 
will be here before we know it.

MARCH

AMS COURTYARD CANOPY GETTING PAINTED

JMOS MAIN PLAY AREA CANOPY AND ROOF

HVAC UNITS ON THE ROOF
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JANUARY
Throughout January was the push towards 
the end to complete the new building. The 
new parking lot, basketball court and utility 
yard were all paved with asphalt. The siding 
components arrived and that portion neared 
completion. The playground was beginning 
to be installed. Inside the building, case 
work continued. Flooring and floor finishes 
were underway. All of the resilient carpet, 
polished concrete, and epoxy flooring was 
completed, and the installers worked to finish 
the marmoleum flooring. All of the lighting is 
now on, and the low voltage equipment was 
being tested out. Tackable wall surfaces were 
being installed. All of the furniture was onsite 
and waiting for the rooms to be finished to 
set them in place. The temporary modular 
building for the administrative staff was 

In February, the school moved into the 
new building. There was a major push to 
get all of the remaining items completed 
but the team was able to do it. A massive 
effort was put into moving the classes into 
their new spaces and clearing out Quad A 
and Quad B in preparation for abatement 
and demolition. There were still punchlist 
items being addressed as time allowed. 
The construction fencing was put up 
around the administration, Quad A and 
B. Abatement activities began and are 
ongoing. The demolition of the admin area 
is nearly complete.

FEBRUARY

SOUTH PARKING LOT ADDITION

NEW MULTI PURPOSE SPACE

NEW PARKING LOT AND BASKETBALL COURT
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ACTIVITIES SCHEDULED 
FOR NEXT PERIOD
• Framing in the new 

administration area.
• Site preparation for the new 

parking and front entry.

HIGHLIGHTS
• Chiller was installed.
• Quad A and B completely 

demolished.

MARCH
In March, the focus moved to the renovation portion of the project. This included all of the 
abatement for the Administration area, Quad A and Quad B. With abatement completed, 
the crews then moved to demolition and completely demolished both Quads A and B. The 
Administration area was also demolished internally in preparation for the new layout and 
upgraded HVAC. Underground plumbing and ducting were completed in the Admin area. The 
new chiller, which will serve the entire campus, was installed. At the new addition, punch list 
work continued. The landscaping was started with the first portion of irrigation installed.

NEW COVERED BIKE CANOPY

DEMOLITION OF QUAD A
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CURRENT 
ACTIVITIES
JANUARY 
Bid packages went out in the 
month of January. Site walks 
were scheduled and bidders had 
a window of opportunity to ask 
questions before bid day.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD.
• Once the final details are 

complete, we will be preparing 
to advertise this portion of the 
project for bid.

We are currently in the process of putting together a set of drawings and specs to move forward 
on a scope of work that will improve accessibility. This work is planned for this summer. ADA 
Ramps, Parking lot accessible stalls, and three new sets of stairs leading into the Science building.

MARCH

FEBRUARY 
Progress with Ashland High School 
included working on finalizing the 
GMP.
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Site work continued on the new addition. 
Underground stormwater piping was in 
process of being installed. The new building
footing was formed, had rebar installed 
and was poured with concrete. Inside the 
renovation area, the Mechanical, Electrical 
and Plumbing contractors are working on 
rouging in their boxes, conduits, hangers 
and piping. Also in the renovation area, the 
underground piping is being installed for the 
new restrooms and sinks.

JANUARY
The work on the new addition began in 
the month of January. The new parking lot 
excavation and backfill was completed. This 
area will act as a laydown yard for a large 
portion of the project. The footprint of the 
new building addition was excavated, and 
the footings were just starting to get formed 
for concrete.

The mechanical, electrical, and plumbing 
sub-contractors began mobilizing onsite. 
Rough in will begin to occur in the renovation
areas.

FEBRUARY

NEW BUILDING ADDITION EXCAVATION

POURING THE CONCRETE NEW ADDITION FOOTINGS
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ACTIVITIES SCHEDULED 
FOR NEXT PERIOD.
• Steel Erection at the 

new building
• Insulation and 

Drywall at the 
renovation

HIGHLIGHTS

• New Building slab started being poured
• HVAC Ducting was pressure tested

The rough in at the renovation is coming 
along nicely and the ducting has now 
been pressure tested. Underground 
plumbing in the renovation and new 
addition is complete. The major milestone 
this month was the completion of the 
footings and the start of pouring the 
concrete building slab. Around the rest 
of the site, the underground stormwater 
piping is being installed and trenching is 
beginning for some of the utility mains.

MARCH

PRESSURE TESTING THE NEW 
MECHANICAL DUCTING

NEW ADDITION CONCRETE PAD PREPARATION
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o 
KenCairn Landscape Architecture - Ashland

The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture 
• Adroit Construction Co.
• Ciota Engineering 
• DOBRIN
• Covey Pardee Landscape Architecture 
• Infinity Electric
• Douglas Engineering Pacific 
• Van Row Mechanical
• HMK Company 
• Cascade Communications
• KenCairn Landscape Architecture 
• Quality Fence
• Kistler+Small+White Architects 
• Bean Electric
• Pacific 3D Reality Capture 
• Renfro
• Pariani Land Surveying 
• Britannia
• Powell Engineering 
• Patriot Landscaping
• ZCS Engineering & Architecture 
• Sandeen Masonry
• Beflor 
• Alco
• Top Notch 
• Quality Fence
• Sandeen Masonry 
• S&S Sheetmetal
• Metal Masters 
• Urban Racks
• Moore construction 
• Curtis Huntley
• Devry 
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric
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