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OFFICE OF THE CITY MANAGER 

NO. L TC # 032-2022 LETTER TO COMMISSION 

TO: Honorable Mayor Dan Gelber and Members of the City Commission 

FROM: Alina T. Hudak, City Managt)?W 

DATE: January 27, 2022 

SUBJECT: UPDATE OF THE WEST AVENUE PHASE II IMPROVEMENTS PROJECT 

The purpose of this Letter to Commission is to provide an update on the West Avenue 
Phase II Improvement Project, outline the history and evolution of the project, and the 
next steps to commence construction activities. This memorandum will outline the 
procurement process, the Resilience Accelerator, harmonization planning, the financials, 
outreach, the design criteria, mobility and parking, the Design Review Board, pending 
change orders, and next steps. 

West Avenue is an important neighborhood improvement project that has been planned 
for eight years due to FDOT's concurrent Alton Road project in 2014. The project has 
been carefully designed with external expertise, and the City has been responsive to 
changes that resulted from community participation and City Commission direction. 
Notably, the Resilience Accelerator process provided design enhancements that were 
approved by the City Commission and supported by the neighborhood associations. 
Community outreach and one-on-one meetings have been extensive, with more than 120 
meetings to-date. Considerable progress has been made with complex agency 
permitting. 

Ultimately, the West Avenue project is designed to enhance quality of life through improve 
walking, biking, tree canopy, and vital infrastructure while reducing flood risk to this 
vulnerable neighborhood both now and in the future. The West Avenue Neighborhood is 
one of the lowest lying areas in the City, with elevations as low as 1.7' NAVO. Since 2017, 
low-lying areas of West Avenue have experience flooding from high tides 58 times, 
(NOAA Virginia Key tidal gauges). Flooding is expected to worsen, as the City faces 14-
30 inches of sea level rise over the next thirty years (Southeast Florida Regional Climate 
Change Compact, 2019). A high groundwater table and intense rain events result in 
additional compound flooding concerns. While the deployment of temporary pumps have 
helped these areas, the neighborhood remains vulnerable. 

Project History and Procurement 

Concurrent to the Florida Department of Transportation's renovation of Alton Road, in 
2014 the City executed a design-build agreement for Phase I of the West Avenue 
Project, making utility and roadway improvements along West Avenue, north of Lincoln 
Road and south of 8th Street. Phase I also included raising 10th , 14th and 17th Streets 
and adding pump stations at these street ends. The Phase I project was completed in 
2017. 

The West Avenue Phase II Improvements Project, represents a comprehensively 
defined neighborhood improvement program, focused on resolving challenges 



associated with climate impacts and aged infrastructures. The proposed improvements 
within the West Avenue neighborhood includes the raising of the paved roadway, 
harmonization to the adjacent properties, installation of a new robust storm water 
drainage collection and pumping system, replacement of the existing water 
distribution/transmission systems and gravity sanitary sewers, installation of new street 
lighting, pedestrian lighting, replacement of existing and installation of a new signalized 
intersection with mast arms, new landscaping, irrigation and construction of a new 
baywalk segment. The limits of the improvements are West Avenue between 8th Street 
and Lincoln Road, including side streets, and Bay Road between 14th Street and Collins 
Canal, and includes upgrading the project to city standards of resilience of the 
neighborhood, as well as harmonizing between the two phases. 

Due to the size of the neighborhood, and to allow increased participation in the 
solicitation by the design/build firms, the Phase II project was divided into two contracts, 
with 14th Street being the dividing line. 

On March 9, 2016, the City Commission directed the Administration to issue two 
Request for Proposals (RFP) for Design/Build Services for West Avenue Improvements 
Phase II, South and North of 14 Street. The RFPs were released on March 14, 2016, 
with an opening date of May 9, 2016. The City received proposals and guaranteed 
maximum price (GMP) in response to the RFP from the following four (4) short-listed 
firms: 

• Bergeron Land Development, Inc., $60,643,223 
• David Mancini & Sons, Inc., $20,060,034 South only, No-Bid for North section 
• Lanzo Construction Company, $42,612,000 
• Ric-Man Construction, Inc., $44,136,653 

Ric-Man Construction was the highest ranked bidder. 

On March 22, 2017, the Mayor and City Commission awarded a contract for design
build services to Ric- Man Construction Florida, Inc. (Ric-Man), for the following: 

1. West Avenue Improvements Phase II - South of 14th Street including a 
guaranteed maximum price (GMP) of $14,424,949, and a 10% contingency. 
The GMP included unfunded above ground improvements, to be added to the 
project in the future via a change order. The resultant agreement was 
executed in the amount of $12,809,754, including a 10% contingency, 
excluding the scope and funding associated with above ground improvements. 

2. West Avenue Improvements Phase II - North of 14th Street including a GMP of 
$33,267,369, and a 10% contingency. The GMP included unfunded above 
ground improvements, to be added to the project in the future via a change 
order. The resultant agreement was executed in the amount of $29,669,344, 
including a 10% contingency, excluding the scope and funding associated with 
above ground improvements. 

On July 31, 2017, a Notice to Proceed was issued to Ric-Man to commence design
build work pursuant to the terms and conditions of the contract. This work was to be 
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completed within 730 calendar days from the time of issuance, October 29, 2019. 

On November 14, 2017, a public meeting was conducted to present the conceptual 
design developed by the design-builder, Ric-Man, and answer the community's 
questions. During this meeting, the community expressed concerns about the West 
Avenue Project. 

On December 13, 2017, the City Commission referred all planned and in-progress 
resiliency projects to the Sustainability and Resiliency Committee for further evaluation 
of stormwater criteria and design. At that time, RCMF had completed approximately 
60% of the project design based on the original design criteria. Due to this action by the 
City Commission, further development of this project, including its design, was stopped, 
pending the findings of said Committee. 

From January 2018 through March 2018, the Sustainability and Resiliency Committee 
reviewed and evaluated the City's design criteria for stormwater management. At the 
same time the City decided to seek the evaluation of the City's stormwater management 
program by impartial, outside entities and pursued the assessment by the Urban Land 
Institute (ULI). The ULI is also a partner of a professional network that provides 
resiliency-building tools, called the 100 Resilient Cities Network. 

In April 2018, the City entered into a successful partnership with the ULI in order to 
review the citywide Stormwater Resiliency Program and provide a report with their 
findings. The ULl's preliminary findings validated the criteria established by the City for 
its Stormwater Management program. 

On May 31, 2018 an exciting opportunity was brought to the City, through its 
membership in the 100 Resilient Cities Network. The Resilience Accelerator is a 
partnership between 100 Resilient Cities and the Center for Resilient Cities & 
Landscapes at Columbia University, funded by a $ 3. 7 million grant from the Rockefeller 
Foundation. While this was a competitive grant program, Greater Miami & the Beaches 
was chosen to directly participate. Miami Beach's West Avenue Neighborhood 
Improvement Phase II Project was selected as one of four projects in South Florida. 

From August 6 to 8, 2018 the Resilience Accelerator took place. The Resilience 
Accelerator Program is described in further detail within the section entitled "Resilience 
Accelerator." 

In September 2018, meetings were held with the West Avenue Neighborhood 
Association and the North of Fifth Neighborhood Association to present the findings of 
the Resilience Accelerator Workshop. 

On September 26, 2018, Staff presented the findings of the Resilience Accelerator 
Workshop to the Sustainability and Resiliency Committee. 

On October 17, 2018, City Staff presented, and the City Commission accepted, the 
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recommendations of the Resilience Accelerator. In addition, the City Commission 
accepted for implementation the final report and evaluation of the City's stormwater 
management program, prepared by the ULI. 

On January 11, 2018, Change Order No. 1 was executed for both design-build contracts 
for a 30- day non-compensatory, time extension to the contract duration due to the impact 
from Hurricane Irma. 

On March 16, 2018, Change Order No. 2 was executed for both design-build contracts, 
for a combined total amount of $4,739,291 . These change orders included the scope and 
funds for the above ground improvements to the project, originally excluded from the 
contracts, increasing the combined cost of the Agreements to $47,218,389. 

On December 12, 2018, the City Commission adopted Resolutions No. 2018-30652 and 
No. 2018-30653 authorizing the City Manager to negotiate Change Order No. 3 for 
additional design and construction changes for recommended additional scope, including 
the recommendations resulting from the Resiliency Accelerator Program and the ULI 
report. 

On April 30, 2019, Change Order No. 3A was executed for both design-build contracts 
for a combined negotiated amount of $932,847.32. This was the first partial request from 
the design-builder for the efforts and resources employed in support of the Resiliency 
Accelerator Program, and pre-design efforts including a 10-year storm drainage 
modeling, increasing the combined cost to $48,151,236.32. 

Following the execution of Change Order No. 3A, the design-builder was able to resume 
the design efforts. 

On June 16, 2019, Change Order No. 3B was executed for both design-build contracts 
for a combined negotiated amount of $23,385,106. This was the second partial request 
from the design-builder for the additional design and construction scope resulting from 
the Resiliency Accelerator and Design Criteria Enhancements, requested by the 
community members for a more aesthetically pleasing treatment of all the street ends in 
the neighborhood, increasing the combined cost to $71,536,342.32, including a 10% 
Contingency. 

On September 17. 2019, Change Order No. 4 was executed for both design-build 
contracts for a combined negotiated amount of $473,929, to account for the 10% 
contingency previously authorized but not yet added to the contract as part of Change 
Order No. 2, increasing the combined cost to $72,010,271.32 

On April 4, 2020, City Commission adopted Resolutions 2020-31243 and No. 2020-31244 
authorizing the City Manager to negotiate Change Order No. 5, for both design-build 
contracts, for design services associated with additional water quality treatment, as 
required by the Miami-Dade County Regulatory and Economic Resources Department 
(RER). The City negotiated a final combined change order of $1,698,220 increasing the 
combined cost to $73,708,491.32. 
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On June 23, 2021, City Commission adopted Resolutions 2021-31752 and No. 2021-
31753 authorizing the City Manager to execute Change Order No. 6 for both contracts, 
for the cost associated with the construction of additional water quality treatment wells, 
implementation of the new 10-year storm water criteria, relocation of the Storm Water 
Treatment System (SWTS) from Lincoln Road to 1671 West Avenue (City Parking Lot P-
24), construction commodities and labor costs escalation in a combined amount of 
$21,918,422. This change order increased the combined cost to $95,626,914, including 
$4,360,699 contingency. This change order also includes an additional time extension of 
1,961 calendar days to the contract time, due to the various delays imposed on the project 
and the additional construction time required to complete the added scope items. This 
equates to more than 5 years of additional project duration. 

Resilience Accelerator 

Through the Rockefeller Foundation's 100 Resilient Cities program, The City was 
awarded participation in the Columbia University Accelerator, which brought together 
multi-disciplinary expertise to assist the community in advancing the project design to 
keep the project moving forward while integrating a more holistic resilience approach. 
This process involved the full city team, outside experts, meetings with neighborhood 
associations, and approvals through the Commission and Committee process. Members 
of the City Commission directly participated in the process, as well. 

The Accelerator added value for the neighborhood in terms of beautification and quality 
of life. In June of 2018 a small team from Rockefeller Foundation's 100 Resilient Cities 
program and Columbia University visited Miami Beach for an initial scoping visit in 
preparation for the three-day workshop. The team held meetings with community 
stakeholders from West Avenue and the various City departments including CIP, 
Communications, Fire, Parking, Planning, Public Works, and Transportation to ensure an 
integrated approach. The workshop, held from August 6th through 8th , 2018, focused on 
strategy, design, stakeholder engagement, benefits and costs of the neighborhood 
project. Over the course of the three-day workshop, the team identified appropriate 
enhancements based on the project' s lifecycle, existing and future site challenges, and 
feedback from the local community. The City brought together the Design Build-Team 
headed by Ric-Man Construction Florida, internal staff from CIP, Environment & 
Sustainability, Fire, Parking, Planning, Public Works, and Transportation Departments, 
and outside experts in engineering, architecture, and urban design. The workshop 
opened and closed with public meetings and presentations, and the community was 
invited to the presentations. 

During the Accelerator workshop process, the team worked through concerns brought 
forth by both the community and City staff and discussed how to modify the project to 
address these concerns. The team challenged the road elevation standards, and 
reaffirmed that 3. 7 NAVO remains the optimal elevation. Staff met with the West Avenue 
and North of Fifth Neighborhood Associations to address feedback and present findings. 
The West Avenue Association, specifically spoke in support of the Resilience Accelerator 
process and the recommendations at the City Commission meeting. 
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Based on the Accelerator, the following items were recommended to be included in 
the project: 

1. Relocating the water main and sanitary sewer connections from the rear of 
existing properties to the front of the properties, in order to connect to the 
new, proposed upgraded systems. 

2. Updating the design criteria for storm protection from a 5-year to a 10-year 
storm event. 

3. Installing permanent auxiliary power generators for the existing and new 
proposed storm water pump stations located at 5th , 6th , 10th , 14th , 17th Streets 
and at the Lincoln Road street-end (later relocated at the city's parking lot P-
24 ). Permanent generators will provide redundancy during power outages. 
The location of the generators will be coordinated with the Planning and the 
Environment & Sustainability Departments to ensure an enhanced street 
end design. 

4. Resurfacing Alton Court alleyway from 8th to 16th Street. 
5. Resurfacing, milling and striping West Avenue between 6th Street and 8th 

Street. 
6. In the event that the proposed Alton Gateway Project in the 500-700 blocks 

of Alton Road and West Avenue does not materialize, the installation of a 
concrete sidewalk along North side of 6th Street between West Avenue and 
Alton Road . 

7. Improving space for bicyclists and pedestrians by widening sidewalks and 
adding bike lanes by revising the West Avenue typical section between 8th 

Street and 14th Street to enhance tree canopy and provide a wider sidewalk 
on the east side of the road. The typical section will reflect the following: 

a. Two 5.5' wide bike lanes one on either side of the road .) 
b. Two 10 wide lanes one northbound and one southbound vehicular 

travel laneand 1-10 foot two way center lane. 
c. A 5' ADA sidewalk and 4' planter on the west side of Alton 
d. A 16' Rambla Sidewalk, flush streets and sidewalks, with enhanced 

tree canopy and landscaping at the street-ends where feasible. 
8. Upgrading all street ends, including 10th Street, 14th Street, 16th Terrace, 16th 

Court, Lincoln Road , Bay Road north of Lincoln Road and Lincoln Court to 
accommodate more tree canopy, wider sidewalks where possible, and 
pavers to provide an enhanced pedestrian experience and connectivity to 
the baywalk, as well as the removal of a limited number of existing on-street 
parking spaces on 10th Street. 

9. All specimen trees as defined by the City Code shall be protected throughout 
construction. The landscape designer and the design-builder will work with 
the Urban Forester to ensure specimen trees are protected during 
construction to minimize the impacts to mature tree canopy. 

10.A Minimum road elevation of 3.7' NAVO. During the Accelerator, the team 
challenged this standard by looking at projected sea levels and ground water 
risks , harmonization impacts, different engineering solutions, the life span of 
the asset, and the environmental regulatory requirements. It was determined 
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that based on all these factors, raising the road to an elevation of 3. 7' NAVO 
is the best option. 

11. Maintain three (3) continuous vehicular travel lanes. In order to utilize more 
of the public Right-Of-Way for pedestrians and greenspace, the Accelerator 
proposed reducing the travel lane widths and eliminating parking south of 
14th Street. As a result of the recommendation, the Accelerator prescribes 
for the pedestrian space to maximized, dedicating 40 feet of ROW be to 
bikes, pedestrians and greenspace, and only 30 feet to vehicles . 
The team evaluated the potential of adding center medians along the 
corridor. However, based on safety needs, location of required turn lanes, 
location of building entrances and exits, and maintenance of traffic flow it is 
not recommended to add center medians. Rather, the preferred approach is 
to focus on enhancing the pedestrian and bicycle experience where possible 
along West Avenue and at the bay front and Collins Canal street ends. 

Harmonization and Private Property Drains 

One of the critical components and challenges facing this project is the need to harmonize 
between the future elevation of the roadway and the existing elevations of the adjacent 
private properties. The need to elevate roads, cannot be overlooked or diminished. This 
resilience strategy relates directly to the service capacity of the vital artery that is West 
Avenue, and the ability of emergency, lifesaving services, to traverse the area in storm 
conditions, or immediately thereafter. 

The harmonization scope is challenging from an engineering standpoint, as one might 
imagine. However, the breadth of this project expands the complexities of this task across 
175 individual, adjacent properties. For clarity, the project team must develop the 
harmonization plan, meet with each of these properties, present and describe the intent 
of the harmonization plan, identify impacts to the properties and finally, deliver and 
execute an agreement memorializing the plan and authorizing the City to perform the 
associated work. 

Several factors contribute to the challenges facing harmonization. The urban 
environment of the area establishes narrow rights-of-way, which restricts the area which 
can be used to reconcile elevation differences. Private property improvements, such as 
fences, gates and driveways, pose additional obstacles. Encroachments into the right
of-way by adjacent properties must also be remediated . Finally, in accordance with City 
policy, the project will install stormwater drains within private property where necessary, 
to ensure that the private properties are not negatively impacted. 

With the harmonization, there may be financial impacts to the property owners. The 
impacts vary for each property, and it is difficult to estimate the actual cost as there are 
too many variables. Some of these variables may include, relocation or reinstallation of 
fences and motorized gates, special pavement treatments, adjustments to existing 
decorative railings, etc. The cost implications for each property vary even more based on 
the existing condition of the components, and to what extent the owners wish to re-install. 
Cost impacts to individual properties will need to be determined on a case by case basis. 
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On April 21, 2021, the City Commission heard a discussion item regarding an Update On 
The Palm And Hibiscus Resiliency Project. During that discussion, the Administration 
informed the Commission that the Administration, City Staff and the Office of the Inspector 
General were working together to examine experiences in the Palm and Hibiscus Project 
in order to identify improvements which could be made in the execution of future projects. 
In response, the Administration instituted a policy of designing and reaching consensus 
on harmonization details with property owners prior to commencing construction. As 
such, construction is not planned to commence until harmonization agreements are in 
place for any given segment, or in the cases where consensus cannot be reached, the 
harmonization solved and completed within the right-of-way. 

The project team, to date, has held more than 120 meetings with property owners, in most 
cases meeting with owners more than once. The Administration places a high priority on 
these meetings, as the importance of communicating the upcoming improvements to the 
residents is valued and understood. The end product of these harmonization meetings 
is an executed License Agreement Package, which includes the harmonization plan, 
regulatory or permitting requirements, and an authorization from the owner for the 
contractor to perform work on the property. In the case where an owner elects not to sign 
a harmonization agreement, the project team will be required to complete the task within 
the limits of the right-of-way, potentially resulting in retaining walls, elevated walks, grade 
changes at property lines and less than desirable transitions to the private properties. In 
order to move the project forward, there may come a time when the City will have to 
terminate discussions with specific properties and direct the design-build team to address 
harmonization within the right-of-way. 

Financials 

Ric-Man Construction Florida Contract Summary 

Original Contract 
Change Order# 1 
Change Order# 2 
Change Order# 3A 
Change Order# 38 
Change Order# 4 
Change Order# 5 
Change Order# 6 

Total Design-Build Contract 
Total Project Budget 

$ 42,479,098 
$ 0 
$ 4,739,291 
$ 932,847 
$ 23,385,106 
$ 473,929 
$ 1,698,220 
$ 21,918,422 

$ 95,626,914* 
$105, 140,819** 

*Includes $4,360,699 Contingency 
** The difference of $9,513,905 accounts for all other soft costs and fees 

To date, the City has expended $23,480,901 on this project. Below is the cost breakdown: 

Design: 
Design-Builder's General Conditions: 

$ 11,432,262 
$ 6,010,179 
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Bonds, Insurance and Permitting: $ 727,923 
Construction Engineering and Inspection: $ 133,632 
Public Information Consultant: $ 129,570 
CIP Fees, Legal Fees, Permits, etc. $ 5,047,335 

Outreach Efforts: 

Throughout the life of this project, the project team has conducted extensive public 
outreach including continuous communication with neighborhood associations, electronic 
email updates, open office hours, neighborhood walk-throughs, property specific one-on
one meetings virtual and on-site with the property owners and more. 

Below is the list of all the efforts undertaken to date: 

• Community participation meetings 
o Public meetings 

■ November 14, 2017 
■ May 2, 2019 
■ May 20, 2020 

• Pre-Construction Public meeting - anticipated for Q1 of 2022 
o Resilience Accelerator program 

■ August 2018 
o LUSC committee 

■ May 4, 2020 
o Special Commission Meeting 

■ October 28, 2020 
o ORB 

■ January 4, 2022 
• Project updates 

o Eblasts sent to date (2017 - 2021) 
■ Approximately 45 sent 
■ Most recent: December 15, 2021 

• Mailers 
o April 2020: notices to single family homes regarding relocation of 

water/sewer connections to the new upgraded system. 
o November 2020: notices to all property owners regarding customized 

harmonization 
o December 2021: ORB Public Hearing Notice 

• Additional outreach 
o Multiple meetings and presentations to WAvNA, the most recent being in 

the last quarter of 2021. 
o Two meetings hosted by The Gaythering located at 1409 Lincoln Road 

(2019) 
o In person visit to every property in the project area to deliver door hangers, 

yards signs notifications and to collect contact information. 
■ November 2020 
■ December 2021 
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Design Criteria: 

The Design Criteria was developed by the City's Public Works Department, Engineering 
Division, serving as the Design Criteria Professional in accordance with Florida State 
Statutes. The following components highlighted the most important issues to be 
accomplished on this project: 

• Raising the elevation of the roads within the project limits to a minimum of 3. 7 
North American Vertica Datum of 1988 (NAVO). 

• Harmonization of all adjacent properties. 
• Installation of gravity wall and handrails in areas where harmonization of 

properties is not feasible. 
• Installation of a new drainage system, property drainage such as yard drains 

and/or driveway trench drains. 
• A new storm water pump station and outfall at the west end of Lincoln Road. 
• Replacing the distribution and transmission water system. 
• Replacing the sanitary collection system. 
• Providing new street lights and pedestrian lights 
• Replacing existing signalized intersections with new mast arms. 
• Installing new paver crosswalks at all intersections. 
• Installing new street signs. 
• Providing new landscaping, including new irrigation; 
• Accommodating street parking, citi bikes, bus stops, bus shelters, 
• Constructing a Baywalk at the western end of Lincoln Road, 

Segmented Construction Approach: 

As a response to the recommendations of the Resiliency Accelerator Workshop, the 
Design/Builder proposed a segmented construction approach to the construction of this 
project. This approach was communicated to the Commission via L TC-417-2019 and to 
the community through public meetings. 

The West Avenue project North of 14th Street has been divided into 9 segments, as 
shown below: 
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The West Avenue project South of 14th Street has been divided into 7 segments, as 
shown below: 
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Construction will have to be completed in a single segment, as per the schedule, before 
it can commence construction on the following segment. The only exception will be the 
final lift of asphalt in the streets. No segment is to start until the Harmonization plans 
have been finalized and completed within that segment. The benefits are as follows: 

• Fully dedicates resources to one segment at a time. 
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• Shortens the overall duration of work in a given segment. 
• Community will see progress within each segment rather than experiencing work 

throughout the entire project boundaries. 
• Minimizes construction traffic impacts along West Avenue as the entire street will 

not be an open work zone. 
• Local traffic will be maintained within the active segment and other traffic will be 

diverted. 

Mobility and Parking: 

The road profiles were developed and discussed with community input through the 
Resilience Accelerator Program. The goals as described during that exercise were to 
create a more resilient community through the improvement of the pedestrian and 
bicyclist experience. The community is enhanced through the incorporation of wider 
sidewalks, increased shade canopy and effective bicycle lanes, resulting in an improved 
quality of life for the residents. 

The Resilience Accelerator Program attempted to strike a balance between pedestrians 
and vehicles by considering that the majority of properties in the south section provided 
considerable off-street parking for the residents while the smaller, older properties in the 
north section relied more heavily on the availability of on-street spaces. It is for this 
reason that the north section maintains on-street parking on the west side of the road. 
The Resilience Accelerator Program also considered the current trends which rely less 
on vehicular transportation and more on alternative modes. To that end, on March 18, 
2015, the City Commission adopted a progressive mode share that puts pedestrians first, 
transit/bicycles/freight second, and private vehicles third (corridor based). The City of 
Miami Beach Transportation Master Plan (TMP) was built around these priorities. 

As a result of the West Avenue Resiliency Accelerator Program recommendations and 
as approved by Commission, the West Avenue typical cross-section was revised between 
8th Street and 14th Street, enhancing tree canopy and providing a wider sidewalk on the 
east side of the road, resulting in the elimination of approximately 111 on-street parking 
spaces. For the section north of 14th Street, approximately 14 7 on-street parking spaces 
on the east side of the road were eliminated . There is a total loss of approximately 258 
on-street parking spaces in the neighborhood. On October 28, 2020 the City Commission 
agreed to relocate the proposed Lincoln Road Storm Water Pump Station to the city 
owned P-24 parking lot located at 1671 West Avenue under Resolution 2020-31472. As 
a result of the relocation of the above-ground equipment for the Pump Station, there is a 
loss of an additional 21 spaces in parking lot P-24. Total loss of parking spaces due to 
this project is approximately 279 spaces. 

DESIGN REVIEW BOARD: 

On January 4, 2022, the West Avenue Phase II Project, including the entire right-of-way 
North and South of 14th Street, and the West Avenue Storm Water Treatment System 
(Pump Station) located at 1671 West Avenue in the City's parking lot no. P-24, was 
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presented to the Design Review Board. 

Immediately after the presentation for the right-of-way, there were twelve public 
speakers with questions and concerns, as follows: 

• Concerns about the continuous middle turning lane. 
• Concerns about bike lane protection 
• Questions about the lighting plans 
• Concerns about flooding and harmonization 
• Questions about the need for a Baywalk 
• Concerns about insufficient outreach/access to final design 
• Concerns about loss of parking 
• Concerns about whether the City will allow properties to connect to the City's 

drainage system 
• Concerns about sidewalk widths 
• Questions about sea walls (not part of these projects) 

In a response, the design-build Team provided answers to the concerns and questions 
from the residents, mostly how the decisions about the turning lanes, baywalk and 
harmonization had been made during the lengthy design process for this project. 

The Board expressed some of the same concerns as the residents with respect to loss 
of parking, lack of loading zones, and bike lane protection and requested that the 
project be continued to the March 1, 2022 hearing, with the following recommendations: 

• A full pre and post parking count 
• Protected bike lanes in lieu of buffered bike lanes proposed 
• Renderings for each street 
• Additional lighting information 
• Renderings of the baywalk 
• Claimed the presentation was difficult to understand 
• Claimed the project lacked "spirit" 

The Water Treatment System (pump station) was then presented following the above 
presentation. Immediately after the presentation, there were two public speakers both 
in support of the relocation of the Water Treatment System (pump station) to the City 
owned parking lot, P-24. 

The Board made the following comments: 
• This presentation was a vast improvement over the previous presentation 
• Would like the generator enclosure to match the enclosure for the electrical 

panels (custom aluminum mangrove screen), in lieu of the applied vinyl finish 
(wrap) proposed. 

• Would like for the enclosure of the electrical components set on the electrical 
platform to match the color of the screening . 

• Requested a sample of the mangrove panel and color comparisons of the 
materials. 
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• Requested that the elevation of the parking lot be raised . 
• Requested more artistic renderings and samples of the panels. 
• Requested information on how the City will offset the loss of parking in the P24 

lot at other locations. 

Both applications are scheduled to be heard again at the March 1, 2022 hearing. 

PENDING/TENTATIVE CHANGE ORDERS: 

During the review and permitting process, several comments, requests and 
recommendations from different City departments, committees and state agencies have 
been made for this project. This has resulted in pending/tentative scope changes and 
subsequent change orders, which are currently under review and analysis. Among 
those items are: 

a. Possible change order for the addition of micro-pump stations at private 
properties that do not meet 10-year storm elevation levels. The City requested 
that the design-builder perform a stormwater model analysis of the West Avenue 
Basin considering the stormwater influence outside of our project area, in 
particular from the east of Alton Road (Flamingo neighborhood). Based on the 
analysis, the design-build team estimated approximately 15 properties may be 
impacted by potential flooding of the habitable finished floor elevation, caused by 
the east of Alton (Flamingo) influence. The design-build team recommended that 
the City consider adding micro-pump stations at these 15 at-risk properties to 
mitigate this flooding risk in the interim, until the Flamingo Neighborhood 
Improvement Project is implemented in the future. It is important to note that this 
is an existing condition, and while the West Avenue Phase II Improvement 
Project is reducing the risk of flooding to these properties, it will not meet the 
intended protection at these specific locations until the completion of the 
Flamingo Neighborhood Improvement Project. 

b. Addition of private side drainage for those properties that did not receive it in the 
previous phase (West Avenue Phase I). The City has requested that the design
build team analyze all properties previously harmonized by the West Avenue 
Phase I Project and determine if the current drainage protection, in light of the 
current City policy regarding private drainage connection, is adequate or if new 
property drainage is required. 

c. Change the typical FOOT rails specified in the Design Criteria Package, to a 
custom handrail as requested by the Design Review Board. 

Current Status and Next Steps 

On January 4, 2022, the project was presented to the City's Design Review Board. 
Following the team's presentation and public comment, the Board requested additional 
information, and continued the application until the March 1, 2022 hearing. The team is 
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working to resolve those comments. 

On January 20, 2022, the City Commission adopted a resolution referring the project to 
the Office of the Inspector General, for the purpose of reviewing and making written 
recommendations, and to schedule a special City Commission meeting to consider the 
Inspector General's initial findings. 

The team continues to pursue the execution of the License Agreements with the property 
owners located within the first segments of construction and is making every effort to 
accommodate requests within reason. Regardless, many of the property owners have 
not yet agreed to execute the license agreements. If consensus is not reached timely, 
the design-builder will be required to resolve harmonization within the right-of-way. 

Permits obtained to date include: 
• Sanitary Sewer: Florida Department of Environmental Protection, Miami-Dade 

County Water & Sewer Department. 
• Water Main: Miami-Dade County Department of Health; Miami-Dade County Water 

& Sewer Department 
• Storm Water Drainage: Miami-Dade County- RER Class II 
• State of Florida Department of Transportation Utility Permit: Maintenance of Traffic 

The design-build team continues to work towards the completion of the permitting process 
for all components of the project, including Miami-Dade County DERM, South Florida 
Water Management, Florida Department of Environmental Protection and the Miami 
Beach Building Department. The design-builder is prepared to commence construction 
activities once necessary permits are issued and harmonization consensus/resolution is 
completed. 

While this memorandum is lengthy and complex, it is a comprehensive overview of the 
time, commitment, and need for this project to protect our residents and quality of life. 

ATH/LS/DM 
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