

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE-II)

Financial and Physical progress on Equity Action Plan from Jan 2019 to Oct 2019

Name of Institute: Tripura Institute of Technology, Narsingarh

Part A: For soft activities.

Sl. No.	Activity undertaken	Date & duration	Activity Completed/ In progress	Actual Expenditure Incurred
1.	Students NPTEL course fee, GATE, Employability, soft skill etc.	Jan 2019 to October 2019	completed	Rs 21,85,777
2.	Faculty NPTEL, Higher qualification (M. Tech/P.hD fee reimbursement) workshop/ FDP etc.	Jan 2019 to October 2019	completed	Rs 22,15,741
				<b>Total Amount (A):4401518</b>

Part B: For Minor Civil works: NIL

Sl. No.	Activity undertaken	Date & duration	Activity Completed/ In progress	Actual Expenditure Incurred
1.				
2.				
				<b>Total Amount (B):</b>

*Shahid*  
24/10/2020  
NODAL OFFICER  
TEQIP-III UNIT, TIT, NARSINGARH  
PIN-799009

*24/10/2020*  
COORDINATOR  
TEQIP-III UNIT, TIT, NARSINGARH  
PIN-799009

*24/10/2020*  
Principal  
Tripura Institute of Technology,  
Govt. of Tripura  
Narsingarh, Tripura (W).

**TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE-II)**

Equity Action Plan Jan 2020 to Sept 2020

Name of Institute: Tripura Institute of Technology, Narsingarh

Part A: For soft activities.

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure
1.	Students NPTEL course fee, GATE, Employability, soft skill etc.		Institutional TEQIP Coordinator		January 2020 to Sep 2020				Rs 25,00,500
2.	Faculty NPTEL reimbursement, FDP, Higher qualification (M. Tech/P.hd fee reimbursement) workshop etc.		Institutional TEQIP Coordinator		January 2020 to Sep 2020				Rs 18,55,600
									<b>Total Amount (A):4356100</b>

Part B: For Minor Civil works: NIL

Sl. No.	Activity undertaken	Date & duration	Activity Completed/ In progress	Actual Expenditure Incurred
1.				
2.				
				<b>Total Amount (B):</b>

Note:

- For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of project Implementation Plan (PIP)
- If the activities are being carried out by the outside agency, mention name of the agency.

*[Signature]*  
24/10/2020

**NODAL OFFICER**  
TEQIP-III UNIT, TIT, NARSINGARH  
PIN-799009

*[Signature]*  
24/10/2020

**COORDINATOR**  
TEQIP-III UNIT, TIT, NARSINGARH  
PIN-799009

*[Signature]*  
24/10/2020

**Principal**  
Tripura Institute of Technology,  
Govt. of Tripura  
Narsingarh, Tripura (W).