

**New Jackson County High School
Monthly Digest - October 2019**

Site Work

Continuing...grading, storm drainage, site water, sanitary sewer, curbing and paving









Building

Concrete footings (columns and perimeter) now underway

Underslab plumbing, electrical, etc. ongoing

Initial structural steel package ready for delivery

