

| | | | | | | | | | |
|-------------------------------|---|---|---|--|--|--------------------------|---|--|--|
| Goal | Build a new health centre | | | | | | | | |
| Objective #1 | A new health centre will be the focus of a range of activities and programs to improve the health and well-being of all. | | | | | | | | |
| | What is the challenge? | What is ideal? | Resources needed (time, \$\$) | What is the first step? | Steps to move forward 2nd, 3rd ... | Who will benefit? | Who is responsible for these actions? | What are the landmarks? | When are we done? |
| | Costs, need to define a site, need plans drawn up | Warm, safe, central location, built from local materials, | Time for planning, design, construction. Need to find health care workers and service providers who will use the building | Survey the community to see what is needed | Site selection Costing Apply for grants Design Construction | Everyone! | Lands Department | Agreement on what is needed Agreement on a site Design and costing | When we celebrate the grand opening of the new building and all the required services are in place |
| Timeframes and Targets | | | | Complete by Sept 30 2019 | Site Selection – Jan 2020 Costing – by Spring 2020 Grants obtained by Fall 2020 Designs completed by Spring 2021 Construction completed by Fall 2021 | | Monthly check in with Chief and Council by the Lands Department on progress | Achieving each task as noted in “steps for moving forward” | Schedule the celebration for Sept 30 2021 |