

**Status Update: Foundry Remediation
July 10, 2019**

I. NYSDEC Neighborhood Remediation Update

Remedial Design

- Continued development of design plans for the block of properties along the south side of Middle Street, east of Wadsworth Street. Construction is expected to begin on this group of properties in July or August.
- Continued to develop preliminary designs for properties on the east side of Genesee Street and on Genesee Park Place that abut the railroad tracks. The Department anticipates additional soil sampling on this block in late summer or fall 2019.
- Developed preliminary excavation plans for six properties on Herbert St. and Wadsworth St. just north of Pepsi Lane. Construction could begin on one or more of these properties during fall 2019, if time permits.

Remedial Construction

- Completed additional excavation at 94 Exchange Street (Catholic Charities). Remaining excavation and restoration activities at 94, 110, and 130-140 Exchange Street are anticipated to occur in July or August after completion of current activities at the former school building by the Geneva CESF Limited Partnership (110 Exchange).
- Excavation and backfill activities were completed in the rears of properties in the area bounded by Genesee, Lafayette and John Streets, and in the front yards of the Lafayette Avenue properties in this block. Remaining excavation of the front yards of the Genesee Street properties in this block will be completed by mid-July. Restoration activities are ongoing and will be completed in the coming months.
- Landscaping restoration activities for 2018 construction properties in the areas of Middle/Wadsworth Streets and State/Center Streets continued in June and will continue in July.

II. Foundry Remediation

Foundry remediation and restoration is complete. The City is maintaining the grass and trees.

Resident outreach – City of Geneva

Jessica Avila is working with residents throughout the design and construction phases and is available to all residents. She encourages anyone with concerns or ideas to contact her at City Hall on the first floor, at gncrc@geneva.ny.us or 315-759-7354.

Residents waiting for remediation continue to utilize the Friday FoodLink Curbside voucher program for weekly fresh vegetables and fruits. Residents with dogs waiting for remediation can use the Dog Park voucher program by registering at the City Clerk's office at City Hall.